Standard Form of Agreement Between Owner and Design-Builder – Cost Plus Fee with an Option for a Guaranteed Maximum Price

Document No. 530
Third Edition, 2022
© Design-Build Institute of America Washington, D.C.





Design-Build Institute of America - Contract Documents LICENSE AGREEMENT

By using the DBIA Contract Documents, you agree to and are bound by the terms of this License Agreement.

- 1. License. The Design-Build Institute of America ("DBIA") provides DBIA Contract Documents and licenses their use worldwide. You acknowledge that DBIA Contract Documents are protected by the copyright laws of the United States. You have a limited nonexclusive license to: (a) Use DBIA Contract Documents on any number of machines owned, leased or rented by your company or organization; (b) Use DBIA Contract Documents in printed form for bona fide contract purposes; and (c) Copy DBIA Contract Documents into any machine-readable or printed form for backup or modification purposes in support of your permitted use.
- 2. User Responsibility. You assume sole responsibility for the selection of specific documents or portions thereof to achieve your intended results, and for the installation, use, and results obtained from the DBIA Contract Documents. You acknowledge that you understand that the text of the DBIA Contract Documents has important legal consequences and that consultation with an attorney is recommended with respect to use or modification of the text. You will not represent that any of the contract documents you generate from DBIA Contract Documents are DBIA documents unless (a) the document text is used without alteration or (b) all additions and changes to, and deletions from, the text are clearly shown.
- 3. Copies. You may not use, copy, modify, or transfer DBIA Contract Documents, or any copy, modification or merged portion, in whole or in part, except as expressly provided for in this license. Reproduction of DBIA Contract Documents in printed or machine-readable format for resale or educational purposes is expressly prohibited. You will reproduce and include DBIA's copyright notice on any printed or machine-readable copy, modification, or portion merged into another document or program.
- **4. Transfers.** You may not transfer possession of any copy, modification or merged portion of DBIA Contract Documents to another party, except that a party with whom you are contracting may receive and use such transferred material solely for purposes of its contract with you. You may not sublicense, assign, or transfer this license except as expressly provided in this Agreement, and any attempt to do so is void.
- **5. Term.** The license is effective for one year from the date of purchase. DBIA may elect to terminate it earlier, by written notice to you, if you fail to comply with any term or condition of this Agreement.
- 6. Limited Warranty. DBIA warrants the electronic files or other media by which DBIA Contract Documents are furnished to be free from defects in materials and workmanship under normal use during the Term. There is no other warranty of any kind, expressed or implied, including, but not limited to the implied warranties of merchantability and fitness for a particular purpose. Some states do not allow the exclusion of implied warranties, so the above exclusion may not apply to you. This warranty gives you specific legal rights and you may also have other rights which vary from state to state. DBIA does not warrant that the DBIA Contract Documents will meet your requirements or that the operation of DBIA Contract Documents will be uninterrupted or error free.
- 7. Limitations of Remedies. DBIA's entire liability and your exclusive remedy shall be: the replacement of any document not meeting DBIA's "Limited Warranty" which is returned to DBIA with a copy of your receipt, or at DBIA's election, your money will be refunded. In no event will DBIA be liable to you for any damages, including any lost profits, lost savings or other incidental or consequential damages arising out of the use or inability to use DBIA Contract Documents even if DBIA has been advised of the possibility of such damages, or for any claim by any other party. Some states do not allow the limitation or exclusion of liability for incidental or consequential damages, so the above limitation or exclusion may not apply to you.
- 8. Acknowledgement. You acknowledge that you have read this agreement, understand it and agree to be bound by its terms and conditions and that it will be governed by the laws of the District of Columbia. You further agree that it is the complete and exclusive statement of your agreement with DBIA which supersedes any proposal or prior agreement, oral or written, and any other communications between the parties relating to the subject matter of this agreement.

INSTRUCTIONS

For DBIA Document No. 530 Standard Form of Agreement Between Owner and Design-Builder – Cost Plus Fee with an Option for a Guaranteed Maximum Price (2022 Edition)

Checklist

Use this Checklist to ensure that the Agreement is fully completed and all exhibits are attached.

 Page 1	Owner's name, address and form of business
 Page 1	Design-Builder's name, address and form of business
 Page 1	Project name and address
 Section 2.1.3	Identify other exhibits to the Agreement
 Section 4.2	Note the optional provisions that are provided
 Section 4.3.2	Complete blanks for additional sum for use of Work Product
 Section 5.2.1	Complete blanks for calendar days and note the optional language that is provided
 Section 5.2.2	Insert any interim milestones (optional)
 Section 5.4	Complete blanks for liquidated damages and note the optional provisions that are provided
Section 5.5	If the parties select the option provided they have to insert an amount
 Section 5.6	Complete blanks for early completion bonus and note the optional provision that is provided
Section 5.7	Note the optional provisions that are provided
 Section 6.1.2	Insert basis for pricing preliminary services (optional)
 Section 6.2.1	Choose basis for Fee and complete blanks
 Section 6.2.2	Insert financial arrangements for adjustments and note optional provisions
 Section 6.3.3	Complete blanks for markup; insert or attach personnel names, etc.
 Section 6.3.4	Note the optional provision that is provided
 Section 6.4.4	Note the optional provision that is provided
 Section 6.6.1.1	Complete blanks for GMP, and note the optional provision that is provided
 Section 6.6.1.2	Complete blanks for Design-Builder's Contingency
 Section 6.6.3.1	Choose method for sharing savings; complete blanks
 Section 6.7.1	Note optional provision
 Section 7.1.1	Complete blanks for day of month
 Section 7.2.1	Complete blanks for retention percentage and note optional provision
 Section 7.2.2	Note the optional provision that is provided
 Section 7.4	Complete blanks for interest rate
 Section 8.1.1	Choose overhead/profit method for termination for convenience
 Section 8.2.1	Complete blanks for percentages
 Section 8.2.2	Complete blanks for percentages
 Section 9.1.1	Insert Owner's Senior Representative's name, etc. (optional)
 Section 9.1.2	Insert Owner's Representative's name, etc. (optional)
 Section 9.2.1	Insert Design-Builder's Senior Representative's name, etc. (optional)
 Section 9.2.2	Insert Design-Builder's Representative's name, etc. (optional)
 Section 10.1	Attach Insurance Exhibit
 Section 10.2	Insert amount and conditions of bonds or other security and note the options that are
	provided
 Section 11.1	Insert any other provisions (optional)
 Last Page	Owner's and Design-Builder's execution of the Agreement

DBIA Document No. 530 © 2022 Design-Build Institute of America Page 1

General Instructions

No.	Subject	Instruction
1.	Standard Forms	Standard form contracts have long served an important function in the United States and international construction markets. The common purpose of these forms is to provide an economical and convenient way for parties to contract for design and construction services. As standard forms gain acceptance and are used with increased frequency, parties are able to enter into contracts with greater certainty as to their rights and responsibilities.
2.	DBIA Standard Form Contract Documents	Since its formation in 1993, the Design-Build Institute of America ("DBIA") has regularly evaluated the needs of owners, design-builders and other parties to the design-build process in preparation for developing its own contract forms. Consistent with DBIA's mission of promulgating best design-build practices, DBIA believes that the design-build contract should reflect a balanced approach to risk that considers the legitimate interests of all parties to the design-build process. DBIA's Standard Form Contract Documents reflect a modern risk allocation approach, allocating each risk to the party best equipped to manage and minimize that risk, with the goal of promoting best design-build practices.
3.	Use of Non-DBIA Documents	To avoid inconsistencies among documents used for the same project, DBIA's Standard Form Contract Documents should not be used in conjunction with non-DBIA documents unless the non-DBIA documents are appropriately modified on the advice of legal counsel. Moreover, care should also be taken when using different editions of the DBIA Standard Form Documents on the same project to ensure consistency.
4.	Legal Consequences	DBIA Standard Form Contract Documents are legally binding contracts with important legal consequences. Contracting parties are advised and encouraged to seek legal counsel in completing or modifying these Documents.
5.	Reproduction	DBIA hereby grants to purchasers a limited license to reproduce its Documents consistent with the License Agreement accompanying these Documents. At least two original versions of the Agreement should be signed by the parties. Any other reproduction of DBIA Documents is strictly prohibited.
6.	Modifications	Effective contracting is accomplished when the parties give specific thought to their contracting goals and then tailor the contract to meet the unique needs of the project and the design-build team. For that reason, these Documents may require modification for various purposes including, for example, to comply with local codes and laws or to add special terms. DBIA's latest revisions to its Documents provide the parties an opportunity to customize their contractual relationship by selecting various optional contract clauses that may better reflect the unique needs and risks associated with the project. At no time should a document be re-typed in its entirety. Re-creating the document violates copyright laws and destroys one of the advantages of standard forms – familiarity with the terms.
7.	Execution	It is good practice to execute two original copies of the Agreement. Only persons authorized to sign for the contracting parties may execute the Agreement.

Specific Instructions

Section	Title	Instruction
General	Purpose of This Agreement	DBIA Document No. 530 ("Agreement") should be used when the parties intend that Owner pay Design-Builder the Cost of the Work plus a Fee, with or without a Guaranteed Maximum Price ("GMP"). If there is uncertainty about Owner's Project Criteria, or the Project Criteria remain to be developed by Owner and Design-Builder together, a cost-plus/GMP contracting approach is desirable.
	Agreement	If there is certainty as to Owner's Project Criteria, a lump sum fixed price for the completion of all design and construction services may be suitable, especially when Owner procures Design-Builder's services by competitive means. In such case, DBIA Document No. 525 should be used.
General	Purpose of These Instructions	These Instructions are not part of this Agreement, but are provided to aid the parties in their understanding of the Agreement and in completing the Agreement.
General	Related Documents	This Agreement shall be used in conjunction with the General Conditions of Contract. Other related Contract Documents are listed in Article 2 of this Agreement.
General	Date	On Page 1, enter the date when both parties reach a final understanding. It is possible, due to logistical reasons, that the dates when the parties execute the Agreement may be different. Once both parties execute the Agreement, the effective date of the Agreement will be the date recorded on Page 1. This date does not, however, determine Contract Time, which is measured according to the terms of Article 5.
General	Parties: Owner and Design-Builder	On Page 1, enter the legal name and full address of Owner and Design-Builder, as well as the legal form of each entity, e.g., corporation, partnership, limited partnership, limited liability company or other.
2.1.2	GMP Exhibit, GMP Proposal	If a GMP is established upon execution of this Agreement, the GMP Exhibit must be attached pursuant to Section 6.6.1.1. If a GMP is established after execution of this Agreement, the GMP Proposal must be attached pursuant to Section 6.6.2. Both the GMP Exhibit and GMP Proposal will include those Basis of Design Documents Design-Builder uses as the basis for its GMP.
2.1.5	Construction Documents	After execution of the Agreement, and consistent with the requirements of Section 2.4 of the General Conditions of Contract, Design-Builder will prepare Construction Documents, subject to Owner's review and approval.
3.2	Order of Precedence	The Contract Documents are listed in Section 2.1 in the order of their precedence. The GMP Exhibit and GMP Proposal are based on the Basis of Design Documents, which are comprised of various documents. The parties should strongly consider establishing the priority of the various documents comprising the GMP Exhibit or GMP Proposal to avoid disputes should discrepancies arise among the documents. Moreover, Section 2.1.3 recognizes that there may be other exhibits attached to this Agreement. If this is the case, the parties should discuss whether these exhibits should be part of the Basis of Design Documents. If these exhibits are not made part of the Basis of Design Documents, these exhibits will not take priority over the Basis of Design Documents in the event of a conflict.
3.3	Definitions	Terms, words and phrases used in the Agreement shall have the same meanings used in the General Conditions of Contract.
3.4	Design Specifications	Owner is cautioned that if the Project Criteria include design specifications there is case law holding that Design-Builder is entitled to rely on such information, and to the extent such information is not accurate, Design-Builder will be entitled to an adjustment in the Contract Price and/or Contract Time. Accordingly, to avoid such potential liability, Owner should consider using performance specifications.

4.1	Work Product	This Agreement provides that Design-Builder shall retain ownership of the Work Product it produces, but obligates Design-Builder to grant a limited license to Owner to use the Work Product according to the terms and circumstances described in Sections 4.2, 4.3, 4.4 and 4.5.
4.2	Owner's Limited License Upon Payment in Full	Design-Builder shall grant Owner, at Owner's sole risk, a limited license to use the Work Product at the completion of the Work in connection with Owner's occupation of the Project. This Section also provides the parties with the option of transferring ownership of some or all of the Work Product to Owner upon payment in full for all Work performed. Generally, where Owner desires ownership of Work Product, it is sufficient to transfer ownership of unique architectural and design elements.
4.3	Owner's Limited License Upon Owner's Termination for Convenience or Design-Builder's Election to Terminate	Owner should not use the Termination for Convenience Clause to obtain Design-Builder's valuable design concepts, and then seek bids from other design-builders. Therefore, where Owner terminates this Agreement for its convenience, and then decides to complete the Project with its own or third-party forces, Design-Builder shall grant Owner the rights set forth in Section 4.2, provided Owner pays Design-Builder all amounts due Design-Builder as required by the Contract Documents, including paying Design-Builder an additional sum per Section 4.3.2 for the use of the Work Product. In the event Design-Builder elects to terminate this Agreement for cause, for reasons set forth in Section 11.4 of the General Conditions of Contract, these same conditions apply to Owner's use of the Work Product.
4.3.2	Additional Compensation	To minimize disputes, the parties should negotiate prior to the execution of the Agreement the amount Owner shall pay Design-Builder for the use of Design-Builder's Work Product in the event Owner terminates this Agreement for its convenience or Design-Builder elects to terminate this Agreement for cause. Enter this amount.
4.4	Owner's Limited License Upon Design-Builder's Default	If Design-Builder is properly terminated for default, Owner is granted a limited license to use the Work Product to complete the Project, and Owner shall thereafter have the same rights and obligations as set forth in Section 4.2.
4.5	Owner's Indemnification for Use of Work Product	Owner's use or alteration of the Work Product shall be at its sole risk, and Owner must agree to defend, indemnify and hold harmless Design-Builder and anyone working by or through Design-Builder, including Design Consultants of any tier.
5.1	Date of Commencement	Design-Builder's obligation to commence work is triggered by its receipt of a Notice to Proceed unless the parties mutually agree otherwise.
5.2.1	Substantial Completion of the Entire Work	Enter the calendar days duration by which Substantial Completion has to be achieved. The parties in this Section have the option of modifying the definition of Substantial Completion set forth in the General Conditions of Contract if they want to use a Temporary Certificate of Occupancy as the benchmark. If this option is selected, Substantial Completion will be deemed to be achieved no later than the date a Temporary Certificate of Occupancy is issued, if applicable to the Project.
5.2.2	Interim Milestones	It may be that some portions of the Work must be completed in phases or within a prescribed period of time to accommodate Owner's needs. The parties may, at their option, identify these portions of the Work to be completed prior to Substantial Completion of the entire Work. Enter the number of the calendar days, starting from the Date of Commencement, for achieving Substantial Completion of these identified portions of the Work. If these portions of the Work are required to be substantially completed by certain milestone dates, enter those dates. The form does not provide a remedy to Owner if an interim milestone is not met. If Owner has special requirements as it relates to interim milestones, Owner may want to consider a remedy for Design-Builder's failure to meet an interim milestone, as well as providing a bonus to Design-Builder for satisfying such interim milestone.

		Owner should make a good faith evaluation of the amount that is reasonably necessary to compensate it for delay. Owner should not establish liquidated damages to penalize Design-Builder. Moreover, in the event a GMP is not established upon execution of the Agreement, it appears prudent for the parties to refrain from establishing liquidated damages until such time as the GMP is established. Section 5.4 establishes a grace period between the Scheduled Substantial Completion Date and the assessment of liquidated damages in order to prevent disputes as to which party bears responsibility for only a few days of delay. The parties should enter the calendar days that may pass following the Scheduled Substantial Completion Date before liquidated damages will be assessed.
5.4	Liquidated Damages	The parties are also provided the option of establishing liquidated damages if Design-Builder fails to achieve Final Completion within a specified number of days after Substantial Completion. If this option is selected, the parties must negotiate both the number of days and the liquidated damages amount. In negotiating liquidated damages, the parties should keep in mind that the amount of liquidated damages for failing to achieve Final Completion should be a considerably scaled down amount and should reflect the financial harm to Owner. In no case should the total amount of liquidated damages for the Project exceed an amount that is reasonably necessary to compensate Owner for Project delay.
		The parties also have the option here of eliminating liquidated damages altogether, in which case Owner can recover actual damages for Project delay at an amount that is capped by the parties. Owner is cautioned that it still cannot recover consequential damages, as they are waived under Section 10.5.1 of the General Conditions of Contract.
5.5	Liquidated Damages Cap	The parties can agree to cap liquidated damages for delay at a negotiated amount.
5.6	Early Completion Bonus	If the Project economics justify liquidated damages, then it may also be appropriate to couple these liquidated damages with an early completion bonus. The parties should enter the number of calendar days prior to the Scheduled Substantial Completion Date that will set the Bonus Date. Also, enter the amount of the bonus to be paid per day that will allow Owner to share with Design-Builder the economic benefits of early completion. Moreover, in the event a GMP is not established upon execution of the Agreement, it appears prudent for the parties to refrain from establishing an early completion bonus until such time as the GMP is established. The parties also have the option in Section 5.6 of capping the early completion bonus at a negotiated amount.
5.7	Compensation for Force Majeure Events	The parties are provided the opportunity of providing Design-Builder the right to receive compensation for Force Majeure Events. By selecting this option, the parties agree to modify Section 8.2.2 of the General Conditions of Contract, in which case the parties have to negotiate how many cumulative days of Force Majeure delays must occur before Design-Builder is entitled to either a negotiated amount per day for delay or the direct costs it has incurred as a result of such delay.
6.1.2	Optional Pricing	This Agreement allows the parties the flexibility to establish within the Contract Price a different payment basis for certain preliminary portions of the Work which may be necessary to permit Design-Builder to furnish Owner with a GMP. Alternatively, the parties may use DBIA Document No. 520 to perform certain preliminary design services prior to setting the GMP. Enter a description of any such services, the basis for determining the price, and the price to be paid.
6.2.1	Design-Builder's Fee	Enter the amount of Design-Builder's Fee as a sum certain or as a percentage of the Cost of the Work. Design-Builder's Fee shall be commensurate with the services it provides and the risk it assumes in providing single point responsibility to Owner.

г		
6.2.2	Adjustments to Design-Builder's Fee	For additive Change Orders, the parties have to negotiate the Fee Design-Builder will receive. For deductive Change Orders, the parties have the option by checking the appropriate box to signify whether there will be no additional reduction or whether there will be an additional reduction based on a negotiated percentage.
6.3.3	Wages for Design- Builder's Employees at Principal or Branch Offices	DBIA endorses reimbursing salaries and associated benefits of Design-Builder's Project personnel, such as accountants, stationed at offices other than the field office, when to do so is more efficient and cost effective. Enter the percentage markup to be applied for Project-related overhead associated with such personnel. Insert, or attach as an exhibit, a list of such personnel and their job functions.
6.3.4	Employee Benefits	It may be simpler for the parties to agree on a multiplier (rather than actual costs) to compensate Design-Builder for employee benefits. Accordingly, the parties may want to insert the multiplier to be applied to the wages and salaries of such reimbursable employees.
6.3.7	Costs for Defective/Non- Conforming Work	The Cost of the Work shall include the costs to repair or correct defective or non-conforming Work (including warranty or corrective work performed after Substantial Completion) unless caused by Design-Builder's negligence. DBIA believes that Design-Builder should not be penalized for inadvertent mistakes which are inevitable when designing and constructing a Project. To do so would encourage ultra-conservatism in every task, the ultimate cost of which would be greater than a proactive approach to performing the Work.
6.3.23	Warranty Escrow	At this section, the parties are provided the opportunity to establish prior to Final Completion an escrow account in a negotiated amount to be used to reimburse Design-Builder for its costs incurred in performing warranty Work. If funds remain in the escrow account after the expiration of the warranty period, the funds are returned to Owner subject to Design-Builder's share of any savings. Note that even if the escrow account is exhausted, if funds remain under the GMP, Owner is still obligated to reimburse Design-Builder for its warranty Work.
6.4.4	Allowance Value	This section recognizes that the parties may agree that certain items of Work should be treated as an Allowance Item and priced based on Allowance Values. The Allowance Value for which Design-Builder will be entitled to receive compensation includes direct cost of labor, materials, equipment, transportation, taxes and insurance associated with the Allowance Item. All other costs associated with the Allowance Item, such as design fees, general conditions costs and fee, are deemed to be included in the Contract Price. However, by checking the box, the parties agree that in the event the actual cost of the Allowance Item is greater than or less than the Allowance Value by a negotiated percentage, then Design-Builder's right to Fee and markup shall be determined pursuant to Section 6.2.2.
6.6	The Guaranteed Maximum Price	This Agreement provides the parties flexibility in establishing the Contract Price. Parties can establish a GMP before or after entering into this Agreement, or elect to proceed on the basis of costs plus a fee, without a GMP. If a GMP method is elected, the GMP should not be established until the Basis of Design Documents are sufficiently defined to make the GMP realistic and meaningful. Setting it too early does not permit reasonable opportunity for scope definition and evaluation of Project risk. On the other hand, setting it too late may not achieve Owner's objective of having an early price guarantee to enable it to make decisions relative to the Project.

6.6.1.1	GMP at Agreement Execution	Enter the GMP, if appropriate. Attach as an exhibit to this Agreement the Basis of Design Documents used to establish the GMP. These documents comprise the GMP Exhibit which shall become a Contract Document pursuant to Section 2.1.1 of the Agreement. Design-Builder does not guarantee any specific line item provided as part of the GMP. By selecting the alternate option, Design-Builder agrees to guarantee the line item in its GMP for general conditions costs only. Design-Builder agrees that it is responsible for paying general conditions costs in excess of this line item. Design-Builder does not guarantee any other line items in the GMP.
6.6.1.2	GMP Contingency	Enter the amount of Design-Builder's Contingency. The Contingency is for the exclusive use of Design-Builder and covers all unanticipated costs incurred that are not the basis of a Change Order. This section sets forth by way of example only the type of costs that would be funded out of the Contingency. Other costs, such as but not limited to any deductibles Design-Builder is obligated to pay, would be subject to reimbursement. Design-Builder is also required to provide Owner with a monthly status report accounting for the Contingency, including all reasonably foreseen uses and potential uses of the Contingency for the upcoming three months.
0.0 <u>-</u>	G.m. GG.m.n.gg.n.gy	While not provided for in the Contingency provision, DBIA recognizes that there may be situations where Owner will want to recapture the Contingency prior to Final Completion. For example, Owner may want to use amounts in the Contingency to fund changes to the Project. Owner's desire has to be balanced against Design-Builder's need to use the Contingency to fund unanticipated costs for which it is liable. Accordingly, balancing these competing concerns is usually accomplished by releasing some of the Contingency to Owner after Design-Builder has bought out the Subcontractors, providing that Design-Builder is not obligated to release Contingency amounts in excess of amounts identified for reasonably foreseen uses or potential uses of the Contingency.
6.6.2.1	GMP Proposal After Execution of This Agreement	At the request of Owner, Design-Builder shall submit its GMP Proposal, which shall include the items listed in Sections 6.6.2.1.1 to 6.5.2.1.9. If the parties agree to additions or deletions from this list, modify this Section 6.6.2.1 appropriately. The Agreement provides the parties with flexibility as to when the GMP Proposal will be
	Agrosment	submitted after execution of the Agreement. Prior to execution of the Agreement the parties should discuss when Owner desires Design-Builder to submit its GMP Proposal.
6.6.2.1.4	Schedule	Given that expedited delivery is one of the primary factors driving many owners to select the design-build method, DBIA strongly believes that the parties should discuss and understand what each party must do to support the Project schedule. The entire Work, both design and construction, should be scheduled. The schedule should indicate the dates for the start and completion of the various stages of the Work, including the date when Owner information and approvals are required, and any Owner-created constraints. The Agreement also provides flexibility to establish the Scheduled Substantial Completion Date prior to submission of the GMP Proposal.
6.6.2.3	Acceptance of GMP Proposal	If Owner accepts the GMP Proposal, the parties should amend this Agreement to add the final GMP Proposal as a Contract Document pursuant to Section 2.1.2.
	Failure to Accept	This Agreement provides three options for Owner in the event it fails to accept the GMP Proposal and two choices for Design-Builder if Owner fails to exercise any of the three options. These options are specifically designed to prevent one party from receiving a windfall in the event the parties cannot agree on the GMP and the Agreement is terminated.
6.6.2.4	the GMP Proposal	The parties should take note that if Owner exercises its option to terminate for convenience, or Design-Builder suspends performance, Design-Builder will not be entitled to payment for uncompleted Work provided by Section 8.2. However, additional payment for Owner's use of Work Product will be due Design-Builder pursuant to Section 4.3, if Owner proceeds to complete the Project using Design-Builder's Work Product.

6.6.3	Savings	One of the benefits of a GMP approach is the possibility that with good management by Design-Builder and timely support from Owner the actual Cost of the Work and Fee may be less than the GMP. This creates a savings pool that should result in a benefit to both Design-Builder and Owner. Sharing these savings creates an incentive for Design-Builder to save costs. Some factors to consider in determining how the Savings are shared include the timing for the establishment of the GMP and the amount of Design-Builder's Fee established under Section 6.2.1.
6.6.3.1	Savings Calculations	This section provides that if the actual Cost of the Work and Design-Builder's Fee is less than the GMP, as such GMP may have been adjusted, the savings, if any, shall be shared. The Agreement offers two choices for distributing Savings. Choose a method and enter the appropriate figures.
6.7	Performance Incentives	In addition for the potential of Design-Builder to share in Savings as set forth in Section 6.6.3, there may be other performance incentives that will influence Project success. Such incentives may include award fees tied to Design-Builder achieving certain standards relative to client satisfaction, safety, and personnel retention. The parties are encouraged to discuss the use of such incentives during negotiation of this Agreement. Any agreement on the use of incentives should be set forth in an exhibit attached to this Agreement.
7.1.1	Progress Payments	Enter the day of the month when Design-Builder shall submit its Application for Payment.
7.2.1	Retainage	Enter the percentage Owner will retain from Progress Payments to Design-Builder until fifty percent (50%) of the Work is completed. Owner should recognize that it creates undue hardship to hold retainage on Subcontractors that have completed their work early in the Project. Owner should accordingly consider releasing retainage on Subcontractors that complete work early in the Project, providing that these Subcontractors have satisfactorily performed their portion of the Work. The parties are provided the option of modifying the retainage provision by checking the box. This option excludes from retainage Design-Builder's General Conditions costs and amounts paid to Design-Builder's Design Consultant. The rationale for selecting this option is that Design-Builder is obligated to pay its General Conditions costs in full each month and that under the design-bid-build delivery method, Owner typically does not retain sums from its Designer.
7.2.2	Release of Retainage	This section requires Owner to release retainage to Design-Builder. If Design-Builder and Owner have established a warranty reserve in accordance with Section 6.3.2.4, the parties shall establish an escrow account at this time.
7.4	Interest	The parties should enter the rate at which interest will accrue on Design-Builder's payments if unpaid five (5) days after due. Late payment creates a hardship for Design-Builder, its Design Consultants and Subcontractors.
7.5	Record Keeping	Owner is provided access to Design-Builder's accounting information as it relates to Costs of the Work. However, if the parties have agreed to multipliers or markups, the time to challenge and negotiate those percentages is at the time the parties execute the Agreement and not during the Project or after it has been completed. Accordingly, Owner can at any time audit these percentages only to confirm that such percentage has been properly charged and not to challenge the composition of such percentage.
8.1.1	Termination for Convenience: Overhead and Profit	The parties should choose prior to execution of the Agreement the method that will be used to determine overhead and profit paid to Design-Builder in the event Owner terminates Design-Builder for its convenience. The parties may choose to set percentage rates for overhead and profit prior to execution of the Agreement, or may choose to determine reasonable sums to be paid for overhead and profit at the time of the termination. If the parties choose to set overhead and profit rates prior to execution of the Agreement, the percentages should be entered in Section 8.1.1.

8.2	Termination for Convenience: Additional Payments	Although it is important for Owner to have a process for terminating this Agreement for convenience, the process must consider the interests of Design-Builder. If Owner terminates this Agreement for its own convenience, compensating Design-Builder for its costs will not be adequate because Design-Builder will have committed its resources for a small amount of revenue. Therefore, in addition to the overhead and profit paid in Section 8.1, Owner shall pay Design-Builder an additional sum, calculated as a percentage of the remaining balance of the Contract Price or, if a GMP has not been established, the remaining balance of the most recent estimated Contract Price. Enter the percentages Owner shall pay Design-Builder if Owner terminates this Agreement for its own convenience prior to or after the start of construction.
8.3	Termination for Convenience: Owner's Use of Work Product	Owner should not use the Termination for Convenience clause to obtain Design-Builder's valuable design concepts and then seek lower bids from another design-builder. If Owner terminates this Agreement for its own convenience, and chooses to proceed with the Project using Design-Builder's Work Product, Owner should pay an additional sum for the use of Design-Builder's Work Product pursuant to Section 4.3.
Article 9	Representatives of the Parties	Enter the name, title, address and telephone number of Owner's Senior Representative and Owner's Representative at Sections 9.1.1 and 9.1.2, respectively. Enter the name, title, address and telephone number of Design-Builder's Senior Representative and Design-Builder's Representative at Sections 9.2.1 and 9.2.2, respectively. The parties can elect to establish these Representatives during the performance of the Project rather than at the time of execution of this Agreement. If Representatives are identified after execution of the Agreement, an appropriate amendment should be made to the Agreement at the time these individuals are designated.
10.1	Insurance	Attach an Insurance Exhibit setting forth in detail the insurance coverages required for the Project. Parties are advised to familiarize themselves with the terms of Article 5 of the General Conditions of Contract, Insurance and Bonds, and to consult their insurance advisor.
10.2	Bonds	Enter the type and amount of bonds or other performance security required for the Project. Where bonding is not required by statute, Owner may want to evaluate the project risks versus the bonding costs in deciding what type of performance security to require.
11.1	Other Previsions	Insert any other provisions. For example, the parties may elect to have disputes resolved through litigation rather than arbitration in which case the optional language in this Section should be included.

TABLE OF CONTENTS

Article	Name	Page
Article 1	Scope of Work	2
Article 2	Contract Documents	2
Article 3	Interpretation and Intent	2
Article 4	Ownership of Work Product	3
Article 5	Contract Time	4
Article 6	Contract Price	7
Article 7	Procedure for Payment	14
Article 8	Termination for Convenience	15
Article 9	Representatives of the Parties	16
Article 10	Bonds and Insurance	17
Article 11	Other Provisions	17



Standard Form of Agreement Between Owner and Design-Builder – Cost Plus Fee with an Option for a Guaranteed Maximum Price

This document has important legal consequences. Consultation with an attorney is recommended with respect to its completion or modification.

This AGREEMENT is made as of the day of
in the year of <u>20</u> , by and between the following parties, for services in connection with the Project identified below:
OWNER: (Name and address)
DESIGN-BUILDER: (Name and address)
PROJECT: (Include Project name and location as it will appear in the Contract Documents)

In consideration of the mutual covenants and obligations contained herein, Owner and Design-Builder agree as set forth herein.

Scope of Work

1.1 Design-Builder shall perform all design and construction services, and provide all material, equipment, tools and labor, necessary to complete the Work described in and reasonably inferable from the Contract Documents.

Article 2

Contract Documents

- **2.1** The Contract Documents are comprised of the following:
 - **2.1.1** All written modifications, amendments, minor changes and Change Orders to this Agreement issued in accordance with DBIA Document No. 535, *Standard Form of General Conditions of Contract Between Owner and Design-Builder* (2022 Edition) ("General Conditions of Contract");
 - **2.1.2** The GMP Exhibit referenced in Section 6.6.1.1 herein or, if applicable, the GMP Proposal accepted by Owner in accordance with Section 6.6.2 herein;
 - **2.1.3** This Agreement, including all exhibits (list, for example, performance standard requirements, performance incentive arrangements, markup exhibits, allowances, unit prices or exhibit detailing offsite reimbursable personnel) but excluding, if applicable, the GMP Exhibit;
 - 2.1.4 The General Conditions of Contract; and
 - **2.1.5** Construction Documents prepared and approved in accordance with Section 2.4 of the General Conditions of Contract.

Article 3

Interpretation and Intent

- **3.1** Design-Builder and Owner, prior to execution of the Agreement (and again, if applicable, at the time of acceptance of the GMP Proposal by Owner in accordance with Section 6.6.2 hereof), shall carefully review all the Contract Documents, including the various documents comprising the Basis of Design Documents, for any conflicts or ambiguities. Design-Builder and Owner will discuss and resolve any identified conflicts or ambiguities prior to execution of the Agreement or, if applicable, prior to Owner's acceptance of the GMP Proposal.
- 3.2 The Contract Documents are intended to permit the parties to complete the Work and all obligations required by the Contract Documents within the Contract Time(s) for the Contract Price. The Contract Documents are intended to be complementary and interpreted in harmony so as to avoid conflict, with words and phrases interpreted in a manner consistent with construction and design industry standards. In the event inconsistencies, conflicts or ambiguities between or among the Contract Documents are discovered after execution of the Agreement, or if applicable, after Owner's acceptance of the GMP Proposal, Design-Builder and Owner shall attempt to resolve any ambiguity, conflict or inconsistency informally, recognizing that the Contract Documents shall take precedence in the order in which they are listed in Section 2.1 hereof. (Note, the parties are strongly encouraged to establish in the GMP Exhibit or GMP Proposal (as applicable) the priority of the various documents comprising such exhibit or proposal.)

- **3.3** Terms, words and phrases used in the Contract Documents, including this Agreement, shall have the meanings given them in the General Conditions of Contract.
- **3.4** If Owner's Project Criteria contain design specifications: (a) Design-Builder shall be entitled to reasonably rely on the accuracy of the information represented in such design specifications and their compatibility with other information set forth in Owner's Project Criteria, including any performance specifications; and (b) Design-Builder shall be entitled to an adjustment in the Contract Price and/or Contract Time(s) to the extent Design-Builder's cost and/or time of performance have been adversely impacted by such inaccurate design specification.
- 3.5 The Contract Documents form the entire agreement between Owner and Design-Builder and by incorporation herein are as fully binding on the parties as if repeated herein. No oral representations or other agreements have been made by the parties except as specifically stated in the Contract Documents.

Ownership of Work Product

- **4.1 Work Product.** All drawings, specifications and other documents and electronic data, including such documents identified in the General Conditions of Contract, furnished by Design-Builder to Owner under this Agreement ("Work Product") are deemed to be instruments of service and Design-Builder shall retain the ownership and property interests therein, including but not limited to any intellectual property rights, copyrights and/or patents, subject to the provisions set forth in Sections 4.2 through 4.5 below.
- 4.2 Owner's Limited License upon Project Completion and Payment in Full to Design-Builder. Upon Owner's payment in full for all Work performed under the Contract Documents, Design-Builder shall grant Owner a limited license to use the Work Product in connection with Owner's occupancy of the Project, conditioned on Owner's express understanding that its alteration of the Work Product without the involvement of Design-Builder is at Owner's sole risk and without liability or legal exposure to Design-Builder or anyone working by or through Design-Builder, including Design Consultants of any tier (collectively the "Indemnified Parties"), and on Owner's obligation to provide the indemnity set forth in Section 4.5 below.

[At the parties' option, the following may be used in lieu of Section 4.2.]

Upon Owner's payment in full for all Work performed under the Contract Documents, Design-Builder: (a) grants Owner a limited license to use the Work Product in connection with Owner's occupancy of the Project; and (b) transfers all ownership and property interests, including but not limited to any intellectual property rights, copyrights and/or patents, in that portion of the Work Product that consists of architectural, engineering and other design elements and specifications that are unique to the Project. The parties shall specifically designate those portions of the Work Product for which ownership in the Work Product shall be transferred. Such grant and transfer are conditioned on Owner's express understanding that its alteration of the Work Product without the involvement of Design-Builder is at Owner's sole risk and without liability or legal exposure to Design-Builder or anyone working by or through Design-Builder, including Design Consultants of any tier (collectively the "Indemnified Parties"), and on Owner's obligation to provide the indemnity set forth in Section 4.5 below.

4.3 Owner's Limited License upon Owner's Termination for Convenience or Design-Builder's Election to Terminate. If Owner terminates this Agreement for its convenience as set forth in Article 8 hereof, or if Design-Builder elects to terminate this Agreement in accordance with Section 11.4 of the General Conditions of Contract, Design-Builder shall, upon Owner's payment in full of the amounts due Design-Builder under the Contract Documents, grant Owner a limited license to use the Work Product to complete the Project and subsequently occupy the Project, and Owner shall thereafter have the same rights as set forth in Section 4.2 above, conditioned on the following:

	Indemnified Party, and on Owner's obligation to provide the indemnity set forth in Section 4.5 below, and
	4.3.2 Owner agrees to pay Design-Builder the additional sum of
Builder occupy 4.2 abo not in c	Owner's Limited License upon Design-Builder's Default. If this Agreement is terminated due to Builder's default pursuant to Section 11.2 of the General Conditions of Contract, then Design-grants Owner a limited license to use the Work Product to complete the Project and subsequently the Project, and Owner shall thereafter have the same rights and obligations as set forth in Section ove. Notwithstanding the preceding sentence, if it is ultimately determined that Design-Builder was default, Owner shall be deemed to have terminated the Agreement for convenience, and Designshall be entitled to the rights and remedies set forth in Section 4.3 above.
identifie and aga	Owner's Indemnification for Use of Work Product. If Owner is required to indemnify any nified Parties based on the use or alteration of the Work Product under any of the circumstances and in this Article 4, Owner shall defend, indemnify and hold harmless such Indemnified Parties from ainst any and all claims, damages, liabilities, losses and expenses, including attorneys' fees, arising or resulting from the use or alteration of the Work Product.
	<u>Article 5</u>
	Contract Time
•	Contract Time Date of Commencement. The Work shall commence within five (5) days of Design-Builder's of Owner's Notice to Proceed ("Date of Commencement") unless the parties mutually agree se in writing.
receipt	Date of Commencement. The Work shall commence within five (5) days of Design-Builder's of Owner's Notice to Proceed ("Date of Commencement") unless the parties mutually agree
receipt otherwi	Date of Commencement. The Work shall commence within five (5) days of Design-Builder's of Owner's Notice to Proceed ("Date of Commencement") unless the parties mutually agree se in writing.
receipt otherwi	Date of Commencement. The Work shall commence within five (5) days of Design-Builder's of Owner's Notice to Proceed ("Date of Commencement") unless the parties mutually agree se in writing. Substantial Completion and Final Completion. 5.2.1 Substantial Completion of the entire Work shall be achieved no later than
receipt otherwi	Date of Commencement. The Work shall commence within five (5) days of Design-Builder's of Owner's Notice to Proceed ("Date of Commencement") unless the parties mutually agree se in writing. Substantial Completion and Final Completion. 5.2.1 Substantial Completion of the entire Work shall be achieved no later than
receipt otherwi	 Date of Commencement. The Work shall commence within five (5) days of Design-Builder's of Owner's Notice to Proceed ("Date of Commencement") unless the parties mutually agree se in writing. Substantial Completion and Final Completion. 5.2.1 Substantial Completion of the entire Work shall be achieved no later than

Interim milestones and/or Substantial Completion of identified portions of the Work

("Scheduled Interim Milestone Dates") shall be achieved as follows: (Insert any interim milestones for portions of the Work with different scheduled dates for Substantial Completion.)

- **5.2.3** Final Completion of the Work or identified portions of the Work shall be achieved as expeditiously as reasonably practicable. Final Completion is the date when all Work is complete pursuant to the definition of Final Completion set forth in Section 1.2.8 of the General Conditions of Contract.
- **5.2.4** All of the dates set forth in this Article 5 (collectively the "Contract Time(s)") shall be subject to adjustment in accordance with the General Conditions of Contract.
- **5.3 Time is of the Essence.** Owner and Design-Builder mutually agree that time is of the essence with respect to the dates and times set forth in the Contract Documents.

Linuidated Damages Design Duilden understande that if Cubata

5.4	Liquidated Damages. Design-Builder understands that it Substantial Completion is not attained
	Scheduled Substantial Completion Date, Owner will suffer damages which are difficult to determine
	curately specify. Design-Builder agrees that if Substantial Completion is not attained by
	() days after the Scheduled Substantial Completion Date (the "LD Date"),
Design	n-Builder shall pay Owner Dollars (\$) as liquidated
damag	les for each day that Substantial Completion extends beyond the LD Date. (If a GMP is not established
upon ex	ecution of this Agreement, the parties should consider setting liquidated damages after GMP negotiations.)
	[The parties may want to consider the following supplemental language within Section 5.4
	if they want to assess liquidated damages for failing to meet Final Completion. In this
	case, the first sentence in Section 5.2.3 should be deleted and the language below should
	be checked and completed.]
П	Design-Builder understands that if Final Completion is not achieved within
days o	of the Substantial Completion Date, Owner will suffer damages which are difficult to determine and
	tely specify. Design-Builder agrees that if Final Completion is not achieved within
) days of Substantial Completion, Design-Builder shall pay to Owner
	(\$), as liquidated damages for each calendar day that Final Completion is delayed
	d the above-referenced number of days.
,	
	[In lieu of the liquidated damages specified in Section 5.4 or the alternate provided herein,
	the Parties may decide that the Agreement will provide for actual damages in the event of
	Project delay, with Owner being cautioned that there is a waiver of consequential damages
	under Section 10.5.1 of the General Conditions of Contract. In this case, delete Sections
	5.4 and 5.5 and insert the following.]
	or and do and moor and rollowing,
	E.A. Design Builder and Owner have agreed not to provide for liquidated demagnes in this
	5.4 Design-Builder and Owner have agreed not to provide for liquidated damages in this
	ment for failure of Design-Builder to achieve the Contract Time(s) set forth in this Article 5. Design-
	r understands, however, that Owner may suffer actual damages in the event the Contract Time(s)
	th herein are not timely achieved. Owner shall be able to recover such actual damages from Design-
	r to the extent it can demonstrate that actual damages have been incurred, are directly related and
	d by Design-Builder's failure to meet the Contract Time(s) set forth herein, and are not waived by
	n 10.5.1 of the General Conditions of Contract. Notwithstanding the foregoing, in no event shall
Design	n-Builder's liability for actual damages for delays exceed Dollars (\$
).
5.5	Any liquidated damages assessed pursuant to this Agreement shall be in lieu of all liability for any
J.Ü	Any inquirated damages assessed pursuant to this Agreement shall be in lieu of all liability for any

[The Parties may also desire to cap the liquidated damages payable under this Agreement, in which case the following language should be included at the end of Section 5.5.]

and all extra costs, losses, expenses, claims, penalties and any other damages, whether special or consequential, and of whatsoever nature, incurred by Owner which are occasioned by any delay in

achieving the Contract Time(s).

liquidat	Owner and Design-Builder agree that the maximum aggregate liability Design-Builder has for any ed damages that may be assessed under this Agreement for failure to achieve the Contract Time(s)
earlier t	Early Completion Bonus. If Substantial Completion is attained on or before) days before the Scheduled Substantial Completion Date (the "Bonus Date"), Owner shall sign-Builder at the time of Final Payment under Section 7.3 hereof an early completion bonus of Dollars (\$) for each day that Substantial Completion is attained than the Bonus Date. (If a GMP is not established upon execution of this Agreement, the parties should consider setting completion bonus after GMP negotiations. If an early completion bonus is applicable to any dates set forth in Section 5.2.2 hereof, this Section 5.6 will need to be modified accordingly.)
	[The Parties may also desire to cap the early completion bonus payable under Section 5.6, in which case the following language should be included.]
 receive	Owner and Design-Builder agree that the maximum aggregate amount that Design-Builder shall as the early Completion Bonus is Dollars (\$).
	[The Parties may also desire to modify Article 8.2.2 of the General Conditions of Contract to compensability of delays that would cause the Contract Time(s) to be extended. In such the following option can be used.]
the Cor howeve Price if	In addition to Design-Builder's right to a time extension for those events set forth in Section 8.2.1 General Conditions of Contract, Design-Builder shall also be entitled to an appropriate adjustment of atract Price for those events set forth in Section 8.2.1 of the General Conditions of Contract, provided, er, for Force Majeure Events, Design-Builder shall only be entitled to an increase in the Contract said events exceed
	[Check one box only.] Dollars (\$) a day for each day work is delayed beyond the Scheduled Substantial Completion Date.
	or the direct costs and expenses Design-Builder can demonstrate it has reasonably and actually incurred as a result of such event.
	Owner's Review Time. The parties have established the following maximum and minimum tof time for Owner to review Design Submissions and the Project Schedule or any updates thereto the parties agree in writing otherwise.
	5.8.1 Owner shall have a minimum of days of receipt by Owner to review all Design Submissions, the Project Schedule and any updates thereto.
	5.8.2 Owner shall review and (if applicable) provide a response to Design-Builder on all Design Submissions, the Project Schedule and any updates thereto within days of receipt by Owner.

Contract Price

- 6.1 Contract Price.
 - **6.1.1** Owner shall pay Design-Builder in accordance with Article 6 of the General Conditions of Contract a contract price ("Contract Price") equal to Design-Builder's Fee (as defined in Section 6.2 hereof) plus the Cost of the Work (as defined in Section 6.3 hereof), subject to any GMP established in Section 6.6 hereof and any adjustments made in accordance with the General Conditions of Contract.
 - **6.1.2** For the specific Work set forth below, Owner agrees to pay Design-Builder, as part of the Contract Price, on the following basis: (This is an optional section intended to provide the parties with flexibility to identify and price limited preliminary services, such as a lump sum or cost-plus arrangement for preliminary design, programming or services necessary to enable Design-Builder to furnish Owner with a GMP before execution of this Agreement.)
- 6.2 Design-Builder's Fee.
 - **6.2.1** Design-Builder's Fee shall be:

			[Choose	one of the follo	wing.]	
				Dollars (\$), as adjusted in
	accord	dance with Section	n 6.2.2 below.			
				or		
				percent (%) of the Cost of
	the Wo	ork, as adjusted in	n accordance v	with Section 6.2.	2 below.	
6.2.2	Desigr	n-Builder's Fee w	ill be adjusted	as follows for an	y changes in the	Work:
	additiv	e and deductive i	items, it is agre _ percent (eed that Design-l %) (Builder shall rece of the additional	s arising from both live a Fee of Costs of the Work hibit
		2 For deductive C				
			[Che	ck one box onl	y.]	
		No additional re	eduction to acc	ount for Design-	Builder's Fee or	any other markup.
				or		
	associ	olied to the direct o	costs of the net -Builder's Fee)	reduction (which ; plus (b) any oth	ner markups set f	ount for a reduction orth in Exhibit

- **6.3** Cost of the Work. The term Cost of the Work shall mean costs reasonably and actually incurred by Design-Builder in the proper performance of the Work. The Cost of the Work shall include only the following:
 - **6.3.1** Wages of direct employees of Design-Builder performing the Work at the Site or, with Owner's agreement, at locations off the Site; provided, however, that the costs for those employees of Design-Builder performing design services shall be calculated on the basis of prevailing market rates for design professionals performing such services or, if applicable, those rates set forth in an exhibit to this Agreement.
 - **6.3.2** Wages or salaries of Design-Builder's supervisory and administrative personnel engaged in the performance of the Work and who are located at the Site or working off-Site to assist in the production or transportation of material and equipment necessary for the Work.

 - **6.3.4** Costs incurred by Design-Builder for employee benefits, premiums, taxes, insurance, contributions and assessments required by law, collective bargaining agreements, or which are customarily paid by Design-Builder, to the extent such costs are based on wages and salaries paid to employees of Design-Builder covered under Sections 6.3.1 through 6.3.3 hereof.

[In lieu of the language in Section 6.3.4 above, Design-Builder and Owner may want to include the following language.]

A multiplier of		percent (%) shall be applied to
the wages and salaries	of the employees	of Design-Builder covered	under Sections 6.3.1 through
6.3.3 hereof.			

- **6.3.5** The reasonable portion of the cost of travel, accommodations and meals for Design-Builder's personnel necessarily and directly incurred in connection with the performance of the Work.
- **6.3.6** Payments properly made by Design-Builder to Subcontractors and Design Consultants for performance of portions of the Work, including any insurance and bond premiums incurred by Subcontractors and Design Consultants.
- **6.3.7** Costs incurred by Design-Builder in repairing or correcting defective, damaged or nonconforming Work (including any warranty or corrective Work performed after Substantial Completion), provided that such Work was beyond the reasonable control of Design-Builder, or caused by the ordinary mistakes or inadvertence, and not the negligence, of Design-Builder or those working by or through Design-Builder. If the costs associated with such Work are recoverable from insurance, Subcontractors or Design Consultants, Design-Builder shall exercise its best efforts to obtain recovery from the appropriate source and provide a credit to Owner if recovery is obtained.
- **6.3.8** Costs, including transportation, inspection, testing, storage and handling, of materials, equipment and supplies incorporated or reasonably used in completing the Work.
- **6.3.9** Costs (less salvage value) of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by the workers that are not fully consumed in the performance of the Work and which remain the property of Design-Builder, including the costs of transporting, inspecting, testing, handling, installing, maintaining, dismantling and removing such items.

- **6.3.10** Costs of removal of debris and waste from the Site.
- **6.3.11** The reasonable costs and expenses incurred in establishing, operating and demobilizing the Site office, including the cost of facsimile transmissions, long-distance telephone calls, postage and express delivery charges, telephone service, photocopying and reasonable petty cash expenses.
- **6.3.12** Rental charges and the costs of transportation, installation, minor repairs and replacements, dismantling and removal of temporary facilities, machinery, equipment and hand tools not customarily owned by the workers, which are provided by Design-Builder at the Site, whether rented from Design-Builder or others, and incurred in the performance of the Work.
- **6.3.13** Premiums for insurance and bonds required by this Agreement or the performance of the Work.
- **6.3.14** All fuel and utility costs incurred in the performance of the Work.
- **6.3.15** Sales, use or similar taxes, tariffs or duties incurred in the performance of the Work.
- **6.3.16** Legal costs, court costs and costs of mediation and arbitration reasonably arising from Design-Builder's performance of the Work, provided such costs do not arise from disputes between Owner and Design-Builder.
- **6.3.17** Costs for permits, royalties, licenses, tests and inspections incurred by Design-Builder as a requirement of the Contract Documents.
- **6.3.18** The cost of defending suits or claims for infringement of patent rights arising from the use of a particular design, process or product required by Owner, paying legal judgments against Design-Builder resulting from such suits or claims, and paying settlements made with Owner's consent.
- **6.3.19** Deposits which are lost, except to the extent caused by Design-Builder's negligence.
- **6.3.20** Costs incurred in preventing damage, injury or loss in case of an emergency affecting the safety of persons and property.
- **6.3.21** Accounting and data processing costs related to the Work.
- **6.3.22** Other costs reasonably and properly incurred in the performance of the Work to the extent approved in writing by Owner.

[Design-Builder and Owner may want to consider adding the following Section 6.3.23 to address the payment of warranty work.]

6.3.23 Owner and Design-Builder agree that an escrow account in the amount of	
Dollars (\$) shall be established prior to Final Completic	on,
which escrow shall be used to reimburse Design-Builder for the Costs of the Work incurred af	ter
Final Completion to perform warranty Work. The escrow agreement will provide that any sums r	not
used at the expiration of the warranty period shall be returned to Owner, subject to any savin	gs
Design-Builder may be entitled to under this Agreement. In the event the warranty escrow accounts	unt
is exhausted, but funds remain under the GMP, Owner shall be obligated to pay Design-Builder t	he
Costs of the Work incurred after Final Completion to perform warranty Work up to the GMP.	

6.4 Allowance Items and Allowance Values.

- **6.4.1** Any and all Allowance Items, as well as their corresponding Allowance Values, are set forth in the GMP Exhibit or GMP Proposal and are included within the GMP.
- **6.4.2** Design-Builder and Owner have worked together to review the Allowance Items and Allowance Values based on design information then available to determine that the Allowance Values constitute reasonable estimates for the Allowance Items. Design-Builder and Owner will continue working closely together during the preparation of the design to develop Construction Documents consistent with the Allowance Values. Nothing herein is intended in any way to constitute a guarantee by Design-Builder that the Allowance Item in question can be performed for the Allowance Value.
- **6.4.3** No work shall be performed on any Allowance Item without Design-Builder first obtaining in writing advanced authorization to proceed from Owner. Owner agrees that if Design-Builder is not provided written authorization to proceed on an Allowance Item by the date set forth in the Project schedule, due to no fault of Design-Builder, Design-Builder may be entitled to an adjustment of the Contract Time(s) and Contract Price.
- **6.4.4** The Allowance Value for an Allowance Item includes the direct cost of labor, materials, equipment, transportation, taxes and insurance associated with the applicable Allowance Item. All other costs, including design fees, Design-Builder's overall project management and general conditions costs, overhead and fee, are deemed to be included in the original Contract Price, and are not subject to adjustment, regardless of the actual amount of the Allowance Item.

[In the alternative, the parties may want to delete Section 6.4.4 and add the following provision.]

In the event the actual direct cost of labor,	materials, equipment, transportation, taxes and
nsurance associated with an Allowance Item is	percent (
%) greater than or less than the Allowance Value	for such Allowance Item, Design-Builder and
Owner agree that Design-Builder's right to Fee and	d markup shall be adjusted in accordance with
Section 6.2.2.	

6.4.5 Whenever the actual cost for an Allowance Item is more than or less than the stated Allowance Value, the Contract Price shall be adjusted accordingly by Change Order, subject to Section 6.4.4. The amount of the Change Order shall reflect the difference between actual costs incurred by Design-Builder for the particular Allowance Item and the Allowance Value.

6.5 Non-Reimbursable Costs.

- **6.5.1** The following shall not be deemed as costs of the Work:
 - **6.5.1.1** Compensation for Design-Builder's personnel stationed at Design-Builder's principal or branch offices, except as provided for in Sections 6.3.1, 6.3.2 and 6.3.3 hereof.
 - **6.5.1.2** Overhead and general expenses, except as provided for in Section 6.3 hereof, or which may be recoverable for changes to the Work.
 - **6.5.1.3** The cost of Design-Builder's capital used in the performance of the Work.
 - **6.5.1.4** If the parties have agreed on a GMP, costs that would cause the GMP, as adjusted in accordance with the Contract Documents, to be exceeded.

[The parties shall comply with the following Section 6.6 based upon whether the GMP is agreed upon before the execution of this Agreement or will be developed and agreed upon after execution of this Agreement. If the parties do not use a GMP, this Section 6.6 shall be deemed inapplicable and compensation to Design-Builder shall be based on those fees and costs identified in the balance of this Article 6.]

6.6 The Guaranteed Maximum Price ("GMP").

6.6.1 GMP Established Upon Execution of this Agreement.

[In lieu of 6.6.1.1, Owner and Design-Builder may want to include the following language.]

Design-Builder guarantees that it shall not exceed the GMP of	
Dollars (\$). Documents used as basis for the GMP sh	all be
identified as an exhibit to this Agreement ("GMP Exhibit"). Design-Builder doe	s not
guarantee any specific line item provided as part of the GMP, provided, however,	that it
does guarantee the line item for its general project management and general cond	litions
costs, in the amount of Dollars (\$),
and as set forth in the GMP Exhibit ("General Conditions Cap"). Design-Builder agree	s that
it will be responsible for paying the applicable general conditions costs in excess	
General Conditions Cap, as well as be responsible for all costs of completing the	Work
which exceed the GMP, as said General Conditions Cap and the GMP may be adjus	ted in
accordance with the Contract Documents.	

6.6.1.2 The GMP includes a Contingency in the amount of which is available for Design-Builder's exclusive use for unanticipated costs it has incurred that are not the basis for a Change Order under the Contract Documents. By way of example, and not as a limitation, such costs may include: (a) trade buy-out differentials; (b) overtime or acceleration; (c) escalation of materials; (d) correction of defective, damaged or nonconforming Work, design errors or omissions, however caused; (e) Subcontractor defaults; or (f) those events under Section 8.2.2 of the General Conditions of Contract that result in an extension of the Contract Time but do not result in an increase in the Contract Price. The Contingency is not available to Owner for any reason, including, but not limited to, changes in scope or any other item which would enable Design-Builder to increase the GMP under the Contract Documents, Design-Builder shall provide Owner notice of all anticipated charges against the Contingency, and shall provide Owner as part of the monthly status report required by Section 2.1.2 of the General Conditions of Contract an accounting of the Contingency, including all reasonably foreseen uses or potential uses of the Contingency in the upcoming three (3) months. Design-Builder agrees that with respect to any expenditure from the Contingency relating to a Subcontractor default or an event for which insurance or bond may provide reimbursement, Design-Builder will in good faith exercise reasonable steps to obtain performance from the Subcontractor and/or recovery from any surety or insurance company. Design-Builder agrees that if Design-Builder is subsequently reimbursed for said costs, then said recovery will be credited back to the Contingency.

6.6.2 GMP Established after Execution of this Agreement.

- **6.6.2.1 GMP Proposal.** If requested by Owner, Design-Builder shall submit a GMP Proposal to Owner which shall include the following, unless the parties mutually agree otherwise:
 - **6.6.2.1.1** A proposed GMP, which shall be the sum of:
 - i. Design-Builder's Fee as defined in Section 6.2.1 hereof;
 - **ii.** The estimated Cost of the Work as defined in Section 6.3 hereof, inclusive of any Design-Builder's Contingency as defined in Section 6.6.1.2 hereof; and
 - iii. If applicable, any prices established under Section 6.1.2 hereof.
 - **6.6.2.1.2** The Basis of Design Documents, which may include, by way of example, Owner's Project Criteria, which are set forth in detail and are attached to the GMP Proposal;
 - **6.6.2.1.3** A list of the assumptions and clarifications made by Design-Builder in the preparation of the GMP Proposal, which list is intended to supplement the information contained in the drawings and specifications and is specifically included as part of the Basis of Design Documents;
 - **6.6.2.1.4** The Scheduled Substantial Completion Date upon which the proposed GMP is based, to the extent said date has not already been established under Section 5.2.1 hereof, and a schedule upon which the Scheduled Substantial Completion Date is based;
 - **6.6.2.1.5** If applicable, a list of Allowance Items, Allowance Values and a statement of their basis;
 - **6.6.2.1.6** If applicable, a schedule of alternate prices;
 - **6.6.2.1.7** If applicable, a schedule of unit prices;
 - **6.6.2.1.8** If applicable, a statement of Additional Services which may be performed but which are not included in the GMP and which, if performed, shall be the basis for an increase in the GMP and/or Contract Time(s); and
 - **6.6.2.1.9** The time limit for acceptance of the GMP Proposal.
- **6.6.2.2** Review and Adjustment to GMP Proposal. After submission of the GMP Proposal, Design-Builder and Owner shall meet to discuss and review the GMP Proposal. If Owner has any comments regarding the GMP Proposal, or finds any inconsistencies or inaccuracies in the information presented, it shall promptly give written notice to Design-Builder of such comments or findings. If appropriate, Design-Builder shall, upon receipt of Owner's notice, make appropriate adjustments to the GMP Proposal.
- **6.6.2.3** Acceptance of GMP Proposal. If Owner accepts the GMP Proposal, as may be amended by Design-Builder, the GMP and its basis shall be set forth in an amendment to this Agreement.
- **6.6.2.4** Failure to Accept the GMP Proposal. If Owner rejects the GMP Proposal, or fails to notify Design-Builder in writing on or before the date specified in the GMP Proposal that it accepts the GMP Proposal, the GMP Proposal shall be deemed withdrawn and of

no effect. In such event, Owner and Design-Builder shall meet and confer as to how the Project will proceed, with Owner having the following options:

- **6.6.2.4.1** Owner may suggest modifications to the GMP Proposal, whereupon, if such modifications are accepted in writing by Design-Builder, the GMP Proposal shall be deemed accepted and the parties shall proceed in accordance with Section 6.6.2.3 above;
- **6.6.2.4.2** Owner may authorize Design-Builder to continue to proceed with the Work on the basis of reimbursement as provided in Section 6.1 hereof without a GMP, in which case all references in this Agreement to the GMP shall not be applicable; or
- **6.6.2.4.3** Owner may terminate this Agreement for convenience in accordance with Article 8 hereof; provided, however, in this event, Design-Builder shall not be entitled to the payment provided for in Section 8.2 hereof.

If Owner fails to exercise any of the above options, Design-Builder shall have the right to (a) continue with the Work as if Owner had elected to proceed in accordance with Item 6.6.2.4.2 above, and be paid by Owner accordingly, unless and until Owner notifies it in writing to stop the Work, or (b) suspend performance of Work in accordance with Section 11.3.1 of the General Conditions of Contract, provided, however, that in such event Design-Builder shall not be entitled to the payment provided for in Section 8.2 hereof.

6.6.3 Savings.

6.6.3.1 If the sum of the actual Cost of the Work and Design-Builder's Fee (and, if applicable, any prices established under Section 6.1.2 hereof) is less than the GMP, as such GMP may have been adjusted over the course of the Project, the difference ("Savings") shall be shared as follows:

[Choose one of the following.]

percent	(_%) to Design-Builder
and percent (%) to Owner.	
9	or	
The first	Dollars (\$) of Savings
shall be provided to (choose either Design-	Builder or Owner)	
with the balance of Savings, if any, shared		percent (%)
to Design-Builder and	percent (%) to Owner.

6.6.3.2 Savings shall be calculated and paid as part of Final Payment under Section 7.3 hereof, with the understanding that to the extent Design-Builder incurs costs after Final Completion which would have been payable to Design-Builder as a Cost of the Work, the parties shall recalculate the Savings in light of the costs so incurred, and Design-Builder shall be paid by Owner accordingly.

6.7 Performance Incentives

6.7.1	Owner	and	Design-Builder	have	agreed	to th	e performance	incentive	arrangements	set
forth in	Exhibit				_				_	

(The parties are encouraged to discuss and agree upon performance incentives that will influence project success. These incentives may consist of Award Fees, incentives for safety, personnel retention, client satisfaction and similar items.)

Procedure for Payment

7.1	Progress Payments.
	7.1.1 Design-Builder shall submit to Owner on the() day of each month, beginning with the first month after the Date of Commencement, Design-Builder's Application for Payment in accordance with Article 6 of the General Conditions of Contract.
	7.1.2 Owner shall make payment within ten (10) days after Owner's receipt of each properly submitted and accurate Application for Payment in accordance with Article 6 of the General Conditions of Contract, but in each case less the total of payments previously made, and less amounts properly withheld under Section 6.3 of the General Conditions of Contract.
	7.1.3 If Design-Builder's Fee under Section 6.2.1 hereof is a fixed amount, the amount of Design-Builder's Fee to be included in Design-Builder's monthly Application for Payment and paid by Owner shall be proportional to the percentage of the Work completed, less payments previously made on account of Design-Builder's Fee.
7.2	Retainage on Progress Payments.
	7.2.1 Owner will retain
	[Design-Builder and Owner may want to consider substituting the following retainage provision.]
	Owner will retain percent (
	[For public projects, Design-Builder and Owner may want to consider substituting the following retainage provision.]
	Owner will retain percent (%) from Design-Builder's Applications for Payment pursuant to applicable state law.
	[Design-Builder and Owner may want to consider substituting the following retainage provision.]
	Because Owner has obtained a performance bond and payment bond pursuant to Article

7.2.2 Within fifteen (15) days after Substantial Completion of the entire Work or, if applicable, any portion of the Work, pursuant to Section 6.6 of the General Conditions of Contract, Owner shall release to Design-Builder all retained amounts relating, as applicable, to the entire Work or completed portion of the Work, less an amount equal to: (a) the reasonable value of all remaining or incomplete items of Work as noted in the Certificate of Substantial Completion; and (b) all other amounts Owner is entitled to withhold pursuant to Section 6.3 of the General Conditions of Contract.

[If Owner and Design-Builder have established a warranty reserve pursuant to Section 6.3.23 above, the following provision should be included.]

If a warranty reserve has been established pursuant to Section 6.3.23 above, Owner shall at the time of Substantial Completion retain the agreed-upon amounts and establish an escrow account as contemplated by Section 6.3.23 above.

- **7.3 Final Payment.** Design-Builder shall submit its Final Application for Payment to Owner in accordance with Section 6.7 of the General Conditions of Contract. Owner shall make payment on Design-Builder's properly submitted and accurate Final Application for Payment (less any amount the parties may have agreed to set aside for warranty work) within ten (10) days after Owner's receipt of the Final Application for Payment, provided that Design-Builder has satisfied the requirements for final payment set forth in Section 6.7.2 of the General Conditions of Contract.
- 7.4 Interest. Payments due and unpaid by Owner to Design-Builder, whether progress payments or final payment, shall bear interest commencing five (5) days after payment is due at the rate of ______ percent (_______%) per month until paid.
- Record Keeping and Finance Controls. Design-Builder acknowledges that this Agreement is to be administered on an "open book" arrangement relative to Costs of the Work. Design-Builder shall keep full and detailed accounts and exercise such controls as may be necessary for proper financial management, using accounting and control systems in accordance with generally accepted accounting principles and as may be provided in the Contract Documents. During the performance of the Work and for a period of three (3) years after Final Payment, Owner and Owner's accountants shall be afforded access to, and the right to audit from time to time, upon reasonable notice, Design-Builder's records, books, correspondence, receipts, subcontracts, purchase orders, vouchers, memoranda and other data relating to the Work, all of which Design-Builder shall preserve for a period of three (3) years after Final Payment. Such inspection shall take place at Design-Builder's offices during normal business hours unless another location and time is agreed to by the parties. Any multipliers or markups agreed to by Owner and Design-Builder as part of this Agreement are only subject to audit to confirm that such multiplier or markup has been charged in accordance with this Agreement, with the composition of such multiplier or markup not being subject to audit.

Article 8

Termination for Convenience

- **8.1** If Design-Builder is terminated for convenience pursuant to Section 11.6 of the General Conditions, and the parties have agreed to a payment to Design-Builder in the case of such termination of convenience, Owner shall pay Design-Builder for the following in addition to the amount set forth in Section 11.6.1 of the General Conditions:
 - 8.1.1 [Choose one of the following.]

	for overhead	d and profit o	n the sum of	f items set	forth in
Section 11.6.1 of the General Con	ditions				

	Overhead and profit in the amount of on the sum of items set forth in Section 11.6.1 of the General Con-	_ percent (% ditions
Conditi	In addition to the amounts set forth in Section 8.1 above and Section ons, Design-Builder shall be entitled to receive one of the following if the payment:	
	8.2.1 If Owner terminates this Agreement prior to commencement of Builder shall be paid percent (%) of the remainir t been established, th
	8.2.2 If Owner terminates this Agreement after commencement of cons shall be paid percent (e remaining balance established, the above
8.3 the Gei	The total amount to be paid to Design-Builder, exclusive of costs describe neral Conditions, shall not exceed the total GMP.	ed in Section 11.6.1.2

[The following Article 9 should only be used if Owner and Design-Builder agree to establish their respective representatives at the time the Agreement is executed rather than during the performance of the Project.]

Article 9

Representatives of the Parties

9.1 Owner's Representatives.

- **9.1.1** Owner designates the individual listed below as its Senior Representative ("Owner Senior Representative"), which individual has the authority and responsibility for avoiding and resolving disputes under Section 10.2.3 of the General Conditions of Contract: (Identify individual's name, title, address and telephone numbers.)
- **9.1.2** Owner designates the individual listed below as its Owner's Representative, which individual has the authority and responsibility set forth in Section 3.4 of the General Conditions of Contract: (Identify individual's name, title, address and telephone numbers.)

9.2 Design-Builder's Representatives.

- **9.2.1** Design-Builder designates the individual listed below as its Senior Representative ("Design-Builder's Senior Representative"), which individual has the authority and responsibility for avoiding and resolving disputes under Section 10.2.3 of the General Conditions of Contract: (Identify individual's name, title, address and telephone numbers.)
- **9.2.2** Design-Builder designates the individual listed below as its Design-Builder's Representative, which individual has the authority and responsibility set forth in Section 2.1.1 of the General Conditions of Contract: (Identify individual's name, title, address and telephone numbers.)

Bonds and Insurance

- **10.1 Insurance.** Design-Builder and Owner shall procure the insurance coverages set forth in the Insurance Exhibit attached hereto and in accordance with Article 5 of the General Conditions of Contract.
- **10.2 Bonds and Other Performance Security.** Design-Builder shall provide the following performance bond and labor and material payment bond or other performance security:

JOHU 6	and labor and material payment b	ond of other performance security.		
	Performance Bond.			
	[Check one box only. If no bo	ox is checked, then no bond is required.]		
	Required	☐ Not Required		
	Payment Bond.			
	[Check one box only. If no box is checked, then no bond is required.]			
	Required	☐ Not Required		
	Other Performance Security.			
	If the "Required" box is che	ox is checked, then no other performance security is required. cked, identify below the specific performance security that is salient commercial terms associated with that security.]		
	Required	Not Required Article 11 Other Provisions		
1.1	Other provisions, if any, are a	as follows: (Insert any additional provisions.)		
	No lieu of Continue 40 2 4 the	rough 40 2 2 of the Conord Conditions of Contract the Portion		
		rough 10.3.3 of the General Conditions of Contract, the Parties ctions and include the following alternative dispute resolution clause.]		
	Agreement, or the breach there set forth in Section 10.2 of the	or controversies between the parties arising out of or related to the of, which have not been resolved in accordance with the procedures e General Conditions of Contract shall be resolved in a court of ate in which the Project is located.		

[Section 2.9.1 of the General Conditions contains an option for the parties to establish a limited time frame for Design-Builder's warranty. If the parties agree to such a limited time frame, the parties may insert it below.]

	the time frame that Owner can make a claim pursuant to Owner must make all claims pursuant to Section 2.9.1 of years of the date of Final Completion of the
Project.	,

In executing this Agreement, Owner and Design-Builder each individually represents that it has the necessary financial resources to fulfill its obligations under this Agreement, and each has the necessary corporate approvals to execute this Agreement, and perform the services described herein.

OWNER:	DESIGN-BUILDER:	
(Name of Owner)	 (Name of Design-Builder)	
,		
(Signature)	(Signature)	
(Printed Name)	(Printed Name)	
(Title)	(Title)	
Date:	Date:	

Caution: An original DBIA document has this caution printed in blue. This is a printable copy and an original assures that changes will not be obscured as may occur when documents are reproduced.

The license for use of this document expires 1 year from the date of purchase.

To renew your license, visit store.dbia.org.

Questions? We're here to help.

Contact us



Design-Build Institute of America

1001 Pennsylvania Ave. NW, Suite 410 Washington, DC 20004

> (202) 682-0110 dbia@dbia.org