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Design-Build Institute of America - Contract Documents 
LICENSE AGREEMENT 

 
By using the DBIA Contract Documents, you agree to and are bound by the terms of this License Agreement.  
 
1. License. The Design-Build Institute of America (“DBIA”) provides DBIA Contract Documents and licenses their use 

worldwide. You acknowledge that DBIA Contract Documents are protected by the copyright laws of the United 
States. You have a limited nonexclusive license to: (a) Use DBIA Contract Documents on any number of machines 
owned, leased or rented by your company or organization; (b) Use DBIA Contract Documents in printed form for 
bona fide contract purposes; and (c) Copy DBIA Contract Documents into any machine-readable or printed form for 
backup or modification purposes in support of your permitted use. 

2. User Responsibility. You assume sole responsibility for the selection of specific documents or portions thereof to 
achieve your intended results, and for the installation, use, and results obtained from the DBIA Contract Documents. 
You acknowledge that you understand that the text of the DBIA Contract Documents has important legal 
consequences and that consultation with an attorney is recommended with respect to use or modification of the text. 
You will not represent that any of the contract documents you generate from DBIA Contract Documents are DBIA 
documents unless (a) the document text is used without alteration or (b) all additions and changes to, and deletions 
from, the text are clearly shown. 

3. Copies. You may not use, copy, modify, or transfer DBIA Contract Documents, or any copy, modification or merged 
portion, in whole or in part, except as expressly provided for in this license. Reproduction of DBIA Contract 
Documents in printed or machine-readable format for resale or educational purposes is expressly prohibited. You will 
reproduce and include DBIA’s copyright notice on any printed or machine-readable copy, modification, or portion 
merged into another document or program. 

4. Transfers. You may not transfer possession of any copy, modification or merged portion of DBIA Contract 
Documents to another party, except that a party with whom you are contracting may receive and use such 
transferred material solely for purposes of its contract with you. You may not sublicense, assign, or transfer this 
license except as expressly provided in this Agreement, and any attempt to do so is void.  

5. Term. The license is effective for one year from the date of purchase. DBIA may elect to terminate it earlier, by 
written notice to you, if you fail to comply with any term or condition of this Agreement. 

6. Limited Warranty. DBIA warrants the electronic files or other media by which DBIA Contract Documents are 
furnished to be free from defects in materials and workmanship under normal use during the Term. There is no other 
warranty of any kind, expressed or implied, including, but not limited to the implied warranties of merchantability and 
fitness for a particular purpose. Some states do not allow the exclusion of implied warranties, so the above exclusion 
may not apply to you. This warranty gives you specific legal rights and you may also have other rights which vary 
from state to state. DBIA does not warrant that the DBIA Contract Documents will meet your requirements or that the 
operation of DBIA Contract Documents will be uninterrupted or error free. 

7. Limitations of Remedies. DBIA’s entire liability and your exclusive remedy shall be: the replacement of any 
document not meeting DBIA’s "Limited Warranty" which is returned to DBIA with a copy of your receipt, or at DBIA’s 
election, your money will be refunded. In no event will DBIA be liable to you for any damages, including any lost 
profits, lost savings or other incidental or consequential damages arising out of the use or inability to use DBIA 
Contract Documents even if DBIA has been advised of the possibility of such damages, or for any claim by any other 
party. Some states do not allow the limitation or exclusion of liability for incidental or consequential damages, so the 
above limitation or exclusion may not apply to you. 

8. Acknowledgement. You acknowledge that you have read this agreement, understand it and agree to be bound by 
its terms and conditions and that it will be governed by the laws of the District of Columbia. You further agree that it is 
the complete and exclusive statement of your agreement with DBIA which supersedes any proposal or prior 
agreement, oral or written, and any other communications between the parties relating to the subject matter of this 
agreement.  
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INSTRUCTIONS 
For DBIA Document No. 560, Standard Form of Agreement Between Design-Builder and Design-Build 
Subcontractor - Cost Plus Fee with an Option for a Guaranteed Maximum Price (2010 Edition) 
 
Checklist 
 
Use this Checklist to ensure that the Agreement is fully completed and all exhibits are attached. 
 
  Page 1   Enter date of the Agreement 

  Page 1   Design-Builder’s name, address and form of business 

  Page 1   Design-Build Subcontractor’s name, address and form of business 

  Page 1   Project name, location and general description 

  Page 1   Owner’s name, address and form of business 

  Section 1.2.1.15 Identify portion of the Project which comprises the Work in an Exhibit to this 

Agreement 

  Section 2.12.1  Attach permit list 

  Section 4.4.1.2  Insert additional compensation the Design-Build Subcontractor is due for the use of 

 the Work Product under the circumstances described in this section. 
  Section 6.2.1  Choose basis for Fee and complete blanks  

  Section 6.2.2   Insert financial arrangements for adjustments 

  Section 6.3.1.3  Complete blanks for markup; insert or attach personnel names, etc. 

  Section 6.3.1.4  Complete blanks (optional) 

  Section 6.5.1.1  Complete blanks for GMP and attach GMP Exhibit 

  Section 6.5.1.2  Complete blanks for Design-Build Subcontractor’s Contingency 

  Section 6.6.1  Choose method for sharing savings; complete blanks 
  Section 7.2.1  Complete blanks for day of month 

  Section 7.3.1  Complete blanks for retainage 

  Section 7.7.1  Complete blanks for interest rate 

  Section 8.2.1.3  Choose overhead/profit method for termination for convenience 

  Section 9.1.1   Insert Design-Builder’s Senior Representative’s name, etc. 

  Section 9.1.2  Insert Design-Builder’s Representatives name, etc. 

  Section 9.2.1  Insert Design-Build Subcontractor’s Senior Representative’s name, etc.  

  Section 9.2.2  Insert Design-Build Subcontractor’s Representative’s name, etc. 

  Section 10.1.1  Attach Insurance Exhibit 

  Section 10.4.1  Insert amount and conditions of bonds or other security 

  Article 17  Insert any other provisions (optional) 

  Last Page  Design-Builder’s and Design-Build Subcontractor’s execution of the Agreement 
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General Instructions 

No. Subject Instruction 

1. Standard 
Forms 

Standard form contracts have long served an important function in the United States and 
international construction markets. The common purpose of these forms is to provide an 
economical and convenient way for parties to contract for design and construction services. 
As standard forms gain acceptance and are used with increased frequency, parties are 
able to enter into contracts with greater certainty as to their rights and responsibilities.  

 
2. 

DBIA Standard 
Form Contract 

Documents 

Since its formation in 1993, the Design-Build Institute of America (“DBIA”) has regularly 
evaluated the needs of owners, design-builders, and other parties to the design-build 
process in preparation for developing its own contract forms. Consistent with DBIA’s 
mission of promulgating best design-build practices, DBIA believes that the design-build 
contract should reflect a balanced approach to risk that considers the legitimate interests of 
all parties to the design-build process. DBIA’s Standard Form Contract Documents reflect a 
modern risk allocation approach, allocating each risk to the party best equipped to manage 
and minimize that risk, with the goal of promoting best design-build practices.  

3. 
Use of Non-

DBIA 
Documents 

To avoid inconsistencies among documents used for the same project, DBIA’s Standard 
Form Contract Documents should not be used in conjunction with non-DBIA documents 
unless the non-DBIA documents are appropriately modified on the advice of legal counsel. 
Moreover, care should also be taken when using different editions of the DBIA Standard 
Form Documents on the same project to ensure consistency.  

4. Legal 
Consequences 

DBIA Standard Form Contract Documents are legally binding contracts with important legal 
consequences. Contracting parties are advised and encouraged to seek legal counsel in 
completing or modifying these Documents. 

5. Reproduction 
DBIA hereby grants to purchasers a limited license to reproduce its Documents consistent 
with the License Agreement accompanying these Documents. At least two original versions 
of the Agreement should be signed by the parties. Any other reproduction of DBIA 
Documents is strictly prohibited.  

6. Modifications 

Effective contracting is accomplished when the parties give specific thought to their 
contracting goals and then tailor the contract to meet the unique needs of the project and 
the design-build team. For that reason, these Documents may require modification for 
various purposes including, for example, to comply with local codes and laws, or to add 
special terms. DBIA’s latest revisions to its Documents provide the parties an opportunity to 
customize their contractual relationship by selecting various optional contract clauses that 
may better reflect the unique needs and risks associated with the project.  

Any modifications to these Documents should be initialed by the parties. At no time should 
a document be re-typed in its entirety. Re-creating the document violates copyright laws 
and destroys one of the advantages of standard forms - familiarity with the terms.  

7. Execution 
It is good practice to execute two original copies of the Agreement. Only persons 
authorized to sign for the contracting parties may execute the Agreement.  
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Specific Instructions 

Section Title Instruction 

General Purpose of This 
Agreement 

DBIA Document No. 560, Standard Form of Agreement Between Design-Builder and 
Design-Build Subcontractor - Cost Plus Fee with an Option for a Guaranteed Maximum 
Price (2010 Edition) (“Agreement”) sets forth the terms and conditions under which the 
design and construction of a specified portion of the Project will be performed, and 
should be used when the parties intend that Design-Builder pay Design-Build 
Subcontractor the Cost of the Work plus a Fee, with or without a Guaranteed Maximum 
Price (GMP). If there is uncertainty about Owner’s Project Criteria, or it remains to be 
developed by Owner and Design-Builder jointly, a cost-plus/GMP contracting approach 
is desirable. 

If there is certainty as to Owner’s Project Criteria, a lump sum fixed price for the 
completion of the Work may be suitable. In such case, the parties should use DBIA 
Document No. 565, Standard Form of Agreement Between Design-Builder and Design-
Build Subcontractor - Lump Sum (2010 Edition). 

General Purpose of These 
Instructions 

These Instructions are not part of this Agreement, but are provided to aid the parties in 
their understanding of the Agreement and in completing the Agreement.  

General Date 

On Page 1, enter the date when both parties reach a final understanding. It is possible, 
due to logistical reasons, that the dates when the parties execute the Agreement may 
be different. Once both parties execute the Agreement, the effective date of the 
Agreement will be the date recorded on Page 1. This date does not, however, 
determine the Date of Commencement, which is measured according to the terms of 
Article 5. 

General 
 

Parties: Design-
Builder and 

Design-Build 
Subcontractor 

On Page 1 enter the legal name and full address of Design-Builder, Design-Build 
Subcontractor and Owner, as well as the legal form of each entity, e.g., corporation, 
partnership, limited partnership, limited liability company, or other. 

1.1 
Pass Through 

The section recognizes that the Design-Build Subcontractor has the same rights, 
responsibilities and obligations as to Design-Builder as Design-Builder by the Design-
Build Agreement has against and to Owner. However, because the Design-Build 
Agreement also affords the Design-Builder and Owner many opportunities to customize 
their contractual relationship by the selection of optional provisions, DBIA does not 
believe that these optional provisions should automatically pass through to the Design-
Build Subcontractor. Accordingly, if the Design-Builder and Design-Build Subcontractor 
believe it is appropriate to afford the Design-Build Subcontractor the same rights, 
responsibilities and obligations as it relates to these optional provisions, the parties 
should make that clear by adding the necessary and appropriate provisions at Article 17 
of this Agreement. 

1.2 Definitions 

Except to the extent set forth in Section 1.2 of this Agreement, terms, words and 
phrases used in the Agreement shall have the same meanings used in the Design-Build 
Agreement between Owner and Design-Builder (either DBIA Document No. 525, 
Standard Form of Agreement Between Owner and Design-Builder - Lump Sum (2010 
Edition), or DBIA Document No. 530, Standard Form of Agreement Between Owner 
and Design-Builder - Cost Plus Fee with an Option for a Guaranteed Maximum Price 
(2010 Edition), and including DBIA Document No. 535, Standard Form of General 
Conditions of Contract Between Owner and Design-Builder (2010 Edition). 

1.2.1.15 Definition of the 
Work 

The parties must identify in an Exhibit to this Agreement the specific portion of the 
Project which Design-Build Subcontractor is responsible for designing and constructing. 

1.3.1 Contract 
Documents 

This section identifies the Contract Documents. 
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Section Title Instruction 

1.4.2 Order of 
Precedence 

The Contract Documents are listed in Section 1.3.1 in the order of their precedence.  

1.4.3 Design 
Specifications 

If the Owner has provided design specifications to the Design-Builder, the Design-Build 
Subcontractor is entitled to rely on the information provided to the same extent as 
Design-Builder. If said information is not accurate, the Design-Build Subcontractor may 
be entitled to an adjustment of costs and/or time to the extent the Design-Builder 
recovers from the Owner. 

1.5.2 
Mutual Obligations 

and 
Acknowledgements 

This Agreement contemplates that the Design-Builder and Design-Build Subcontractor 
have cooperated in the procurement of the Design-Build Agreement and that the 
Design-Build Subcontractor has familiarized itself with the Design-Build Agreement, 
including the Basis of Design Documents.  

2.3.1 
Design 

Professional 
Services 

The parties should be aware that in addition to requiring compliance with state licensing 
laws for design professionals, some states also require that the design professional 
have a corporate professional license. 

2.3.3 

Standard of Care 
for Design 

Professional 
Services 

Design-Build Subcontractor’s obligation is to deliver a design that meets prevailing 
industry standards. However, DBIA has provided the parties at Article 17 an optional 
provision whereby the Owner can identify specific performance standards that can be 
objectively measured. If this optional provision is selected, Design-Build Subcontractor 
is obligated to design the Work to satisfy these standards. To avoid any confusion and 
to ensure that the parties fully understand what their obligations are, the specific 
performance standards should be clearly identified and should be able to be objectively 
measured. The Design-Build Subcontractor should recognize that this is a heightened 
standard of care that has insurance ramifications that should be discussed with the 
Design-Build Subcontractor’s insurance advisor.  

2.3.5 
Design 

Development 
Services 

In accordance with the Project Schedule, the parties will hold design monitoring 
meetings during the development of the Construction Documents for the Work so that 
the final design shall be consistent with the requirements of the Contract Documents. 

2.3.7 
Deviations from the 

Basis of Design 
Documents 

If the Design-Build Subcontractor fails to identify changes to the Contract Documents, 
including the Basis of Design Documents, or fails to produce Construction Documents 
consistent with approved changes, Design-Build Subcontractor is responsible for any 
additional costs incurred by Design-Builder. 

2.10 Patents and 
Copyrights 

Design-Build Subcontractor shall pay all license fees and royalties for items or 
processes it selects which are subject to copyrights or patent rights. 

2.12.1 
Government 

Approvals and 
Permits 

Design-Build Subcontractor is responsible for obtaining the specific permits, approvals, 
and licenses set forth in an exhibit to the Agreement.  

3.3.1 Furnishing of 
Information 

Design-Builder shall furnish Design-Build Subcontractor with the listed Owner-provided 
information. Design-Build Subcontractor is entitled to rely on the Owner-provided 
information to the same extent Design-Builder is entitled to pursuant to the Design-Build 
Agreement. 

4.1 Work Product 

This Agreement provides that Design-Build Subcontractor shall retain ownership of the 
Work Product Design-Build Subcontractor produces, but obligates Design-Build 
Subcontractor to grant a limited license to Design-Builder to use the Work Product in 
connection with completing the Project. However, if the Design-Build Agreement 
conflicts with the above, then Design-Build Subcontractor grants the Design-Builder the 
same rights that Design-Builder has provided the Owner. 
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Section Title Instruction 

4.2 
Agreement to 

Grant Rights to 
Owner 

Design-Build Subcontractor has reviewed the Design-Build Agreement and understands 
that it is required to grant Owner the rights to the Work Product according to the terms 
and circumstances described in the Design-Build Agreement. 

4.3 
Indemnification for 

Use of Work 
Product 

If either Design-Builder or Design-Build Subcontractor uses the Work Product on any 
other project that party shall defend, indemnify and hold harmless the other party and 
Owner. 

4.4.1 

Design-Builder’s 
Use of Work 

Product Upon 
Termination for 
Convenience or 
Design-Builder’s 

Default 

If Design-Builder terminates this Agreement for convenience or if the Design-Build 
Subcontractor terminates this Agreement due to Design-Builder’s default, Design-Build 
Subcontractor grants the Design-Builder and Owner the right to use the Work Product 
as set forth in Section 4.1.1. The granting of these rights is conditioned on (i) paying 
Design-Build Subcontractor all amounts due under the Agreement, including paying 
Design-Build Subcontractor an additional sum (to be negotiated) under Section 4.4.1.2 
for the use of the Work Product; and (ii) Design-Builder using the Work Product at its 
sole risk. 

4.4.2 

Design-Builder’s 
Use of Work 

Product Upon 
Design-Build 

Subcontractor’s 
Default 

If Design-Build Subcontractor is properly terminated for default, Design-Builder shall 
have the same rights to use the Work Product as set forth in Section 4.1.1. 

5.1 Date of 
Commencement 

Design-Build Subcontractor’s obligation to commence work is triggered by its receipt of 
a Notice to Proceed unless the parties mutually agree otherwise.  

5.4.2 Compensation for 
Delay Events 

Design-Build Subcontractor is entitled to a time extension and compensation for those 
events set forth in Section 5.4.1 except the Design-Build Subcontractor is not entitled to 
compensation for Force Majeure events unless compensation for Force Majeure is 
expressly provided in Article 17 of this Agreement. 

6.2.1 
Design-Build 

Subcontractor’s 
Fee 

Enter the amount of Design-Build Subcontractor’s Fee as a sum certain or as a 
percentage of the Cost of the Work.  

6.2.2 

Adjustments to 
Design-Build 

Subcontractor’s 
Fee 

For additive Change Orders, the parties have to negotiate the Fee the Design-Build 
Subcontractor will receive. For deductive Change Orders, the parties have the option by 
checking the appropriate box to signify whether there will be no additional reduction or 
whether there will be an additional reduction based on a negotiated percentage. 

6.3 Cost of the Work 

The reimbursable items for the Cost of the Work set forth in Section 6.3 of the 
Agreement are consistent with those contained in DBIA Document No. 530, Standard 
Form of Agreement Between Owner and Design-Builder - Cost Plus Fee with an Option 
for a Guaranteed Maximum Price (2010 Edition). To the extent Owner and Design-
Builder modify the Cost of the Work provisions in DBIA Document No. 530, Section 6.3 
of this Agreement should be modified accordingly. 

6.3.1.3 

Wages for Design-
Build 

Subcontractor’s 
Employees at 

Principal or Branch 
Offices 

DBIA endorses reimbursing salaries and associated benefits of Design-Build 
Subcontractor’s Project personnel stationed at offices other than the field office, when 
to do so is more efficient and cost effective. Enter the percentage markup to be applied 
for Project-related overhead associated with such personnel. Insert, or attach as an 
exhibit, a list of such personnel and their job functions.  

6.3.1.4 Employee Benefits 

It may be simpler for the parties to agree on a multiplier (rather than actual costs) to 
compensate the Design-Build Subcontractor for employee benefits. Accordingly, the 
parties may want to insert the multiplier to be applied to the wages and salaries of such 
reimbursable employees. 
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Section Title Instruction 

6.3.1.7 
Costs for 

Defective/Non-
Conforming Work 

The Cost of the Work shall include the costs to repair or correct defective or non-
conforming Work (including warranty or corrective work performed after Substantial 
Completion) unless caused by Design-Build Subcontractor’s negligence. DBIA believes 
that Design-Build Subcontractor should not be penalized for inadvertent mistakes which 
are inevitable when constructing a Project. To do so would encourage ultra-
conservatism in every task, the ultimate cost of which would be greater than a proactive 
approach to performing the Work.  

6.5 The Guaranteed 
Maximum Price 

This Agreement provides the parties flexibility in establishing the Contract Price. Parties 
can establish a GMP before or after entering into this Agreement, or elect to proceed on 
the basis of costs plus a fee, without a GMP.  

6.5.1.1 GMP at Agreement 
Execution 

Enter the GMP, if appropriate. Attach as an exhibit to this Agreement the documents 
and assumptions used to establish the GMP. These documents comprise the GMP 
Exhibit which shall become a Contract Document pursuant to Section 1.3.1.2 of the 
Agreement. 

6.5.1.2 GMP Contingency Enter the amount of Design-Build Subcontractor’s Contingency.  

6.5.2.1.1 

GMP Proposal 
After 

Execution of this 
Agreement 

At the request of Design-Builder, Design-Build Subcontractor shall submit its GMP 
Proposal, which shall include the items listed in Section 6.5.2.1.1. If the parties agree to 
additions or deletions from this list, modify this Section 6.5.2.1.1 appropriately. 

The Agreement provides the parties with flexibility as to when the GMP Proposal will be 
submitted after execution of the Agreement. Prior to execution of the Agreement the 
parties should discuss when Design-Builder desires Design-Build Subcontractor to 
submit its GMP Proposal.  

6.5.2.3 Acceptance of 
GMP Proposal 

If Design-Builder accepts the GMP Proposal, the parties should amend this Agreement 
to add the final GMP Proposal as a Contract Document pursuant to Section 1.3.1.  

6.6 Savings 

One of the benefits of a GMP approach is the possibility that with good management by 
Design-Build Subcontractor and timely support from Design-Builder the actual Cost of 
the Work and Fee may be less than the GMP. This creates a savings pool that should 
result in a benefit to both Design-Builder and Design-Build Subcontractor. Some factors 
to consider in determining how the Savings are shared include the timing for the 
establishment of the GMP and the amount of Design-Build Subcontractor’s Fee 
established under Section 6.2.1. 

6.6.1 Savings 
Calculations 

The Agreement offers two choices for distributing Savings. Choose a method and enter 
the appropriate figures.  

7.2.1 Progress 
Payments 

Enter the day of the month when Design-Build Subcontractor shall submit its 
Application for Payment.  

7.3.1 
Retainage on 

Progress 
Payments 

Enter the percent the Design-Builder will retain from Progress Payments to Design-
Build Subcontractor. 

7.7.1 Interest 

The parties should enter the rate at which interest will accrue on Design-Build 
Subcontractor’s payments if unpaid five (5) days after due. Late payment creates a 
hardship for Design-Build Subcontractor and its Design Consultants and Sub-
Subcontractors. 
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Section Title Instruction 

7.11.1 Record Keeping 

The Design-Builder is provided access to, and the right to audit Design-Build 
Subcontractor’s records. However, if the parties have agreed to multipliers or markups, 
the time to challenge and negotiate those percentages is at the time the parties execute 
the Agreement and not during the Project or after it has been completed. Accordingly, 
the Design-Builder can at any time audit these percentages only to confirm that such 
percentage has been properly charged and not to challenge the composition of such 
percentage. 

8.2.1.3 

Termination for 
Convenience: 
Overhead and 

Profit 

The parties should choose prior to execution of the Agreement the method that will be 
used to determine overhead and profit paid to Design-Build Subcontractor in the event 
Design-Builder terminates Design-Build Subcontractor for its convenience. The parties 
may choose to set percentage rates for overhead and profit prior to execution of the 
Agreement, or may choose to determine reasonable sums to be paid for overhead and 
profit at the time of the termination. If the parties choose to set overhead and profit rates 
prior to execution of the Agreement, the percentages should be entered in Section 
8.2.1.3. 

8.2.2 Termination for 
Convenience 

If Design-Builder terminates Design-Build Subcontractor for convenience because 
Owner has terminated Design-Builder for its convenience, Design-Build Subcontractor 
is only entitled to receive such amount as Design-Builder receives from Owner on 
behalf of Design-Build Subcontractor. 

8.5 

Design-Build 
Subcontractor’s 

Right to Terminate 
for Cause 

If Design-Build Subcontractor properly terminates the Agreement for cause, it shall 
recover from Design-Builder in the same way as if Design-Builder had terminated the 
Agreement for convenience under Section 8.2 of the Agreement. 

Article  
9 

Representatives of 
the Parties 

Enter the name, title, address and telephone number of Design-Builder’s Senior 
Representative and Design-Builder’s Representative at Sections 9.1.1 and 9.1.2, 
respectively. 

Enter the name, title, address and telephone number of Design-Build Subcontractor’s 
Senior Representative and Design-Build Subcontractor’s Representative at Sections 
9.2.1 and 9.2.2, respectively. 

10.1.1 

Design-Build 
Subcontractor’s 

Insurance 
Requirements 

Attach an Insurance Exhibit setting forth in detail the insurance coverages Design-Build 
Subcontractor is required to provide for the Project. Parties are advised to consult their 
insurance advisors. 

10.1.2 

Design 
Consultant’s and 
Subcontractor’s 

Insurance 
Requirements 

Design-Build Subcontractor is obligated to require its Design Consultants and Sub- 
Subcontractors to provide the insurance coverage set forth in the Insurance Exhibit to 
the Agreement. Parties are advised to consult their insurance advisors. 

10.1.3 Exclusions to 
Design-Build 

Parties are advised that standard liability insurance policies may contain exclusions for 
the design-build delivery method. This Section 10.1.3 requires that any such exclusions 
be deleted from the policy. 

10.1.4 
Errors and 
Omissions 
Insurance 

Should Design-Builder, after its analysis of the risk factors involved, require this 
insurance, the coverage required shall be as set forth in the Insurance Exhibit attached 
at Sections 10.1.1 and 10.1.2 of the Agreement.  

10.4.1 
Bonds and Other 

Performance 
Security 

Enter the type and amount of bonds or other performance security required for the 
Project. Where bonding is not required by statute, Design-Builder may want to evaluate 
the project risk versus the bonding costs in deciding what type of performance security 
to require. 
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Section Title Instruction 

13.3.1 Disputes Involving 
Owner 

Disputes for which Owner is responsible will be resolved in accordance with the dispute 
resolution clause in the Design-Build Agreement. 

13.4 Disputes Not 
Involving Owner 

DBIA endorses the use of partnering, negotiation, mediation and arbitration for the 
prevention and resolution of disputes. The Agreement provides for the parties’ 
Representatives and Senior Representatives to attempt to negotiate the dispute. If this 
attempt fails, the dispute shall be submitted to mandatory, non-binding mediation. Any 
dispute that cannot be resolved by mediation shall then be submitted to binding 
arbitration pursuant to Section 13.5 unless the parties elect the option in Article 17 of 
the Agreement to submit their dispute to a court of competent jurisdiction. 

13.5 Arbitration 
The prevailing party in any arbitration shall receive reasonable attorneys’ fees from the 
other party. DBIA supports this “loser pays” provision to encourage parties to negotiate 
or mediate their differences and to minimize the number of frivolous disputes.  

13.6 Duty to Continue 
Performance 

Pending the resolution of any dispute, both Design-Builder and Design-Build 
Subcontractor shall continue to perform their respective duties under the Contract 
Documents, unless the parties provide otherwise in the Contract Documents. 

13.7 Consequential 
Damages 

DBIA believes that it is inappropriate for either Design-Builder or Design-Build 
Subcontractor to be responsible to the other for consequential damages arising from 
the Project. This limitation on consequential damages in no way restricts, however, 
Design-Builder’s entitlement to recover against Design-Build Subcontractor liquidated 
damages assessed by Owner against Design-Builder which are attributable to Design-
Build Subcontractor and which may include damages that might otherwise be deemed 
consequential. 

Article 
15 Electronic Data 

Design-Builder will determine, after consultation with Design-Build Subcontractor, the 
software and format for the transmission of Electronic Data. Ownership of Work Product 
in electronic form is governed by Article 4 of the Agreement. The transmitting party 
disclaims all warranties with respect to the media transmitting the Electronic Data, but 
nothing in this Article is intended to negate duties with respect to the standard of care in 
creating the Electronic Data. In the event the Design-Build Agreement contains a 
conflicting provision governing Electronic Data, the provision in the Design-Build 
Agreement takes precedence. 

Article 
17 Other Provisions 

Insert any other provisions. For example, the parties may elect to have disputes 
resolved through litigation rather than arbitration in which case the optional language in 
this Section should be included. Also, the parties may want to incorporate specific 
optional provisions from the Design-Build Agreement in which case those provisions 
should be expressly incorporated in Article 17. 
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Standard Form of Agreement Between Design-
Builder and Design-Build Subcontractor -  

Cost Plus Fee with an Option for a 
Guaranteed Maximum Price 

 
This document has important legal consequences. Consultation with 

an attorney is recommended with respect to its completion or modification. 
  

 
This AGREEMENT is made as of the       day of    
  
in the year of 20    , by and between the following parties, for services in connection with the Project 
identified below: 
 
 
DESIGN-BUILDER: 
(Name and address) 
 
 
 
 
DESIGN-BUILD SUBCONTRACTOR: 
(Name and address) 
 
 
 
 
 
PROJECT: 
(Include Project name and location as it will appear in the Contract Documents) 
 
 
 
 
 
 
OWNER: 
(Name and address) 
 
 
 
In consideration of the mutual covenants and obligations contained herein, Design-Builder and Design-
Build Subcontractor agree as set forth herein. 
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Article 1 
General 

1.1 Basic Purpose.  
 

1.1.1 Design-Builder has contracted with Owner to provide the services necessary for the design 
and construction of the Project as set forth in the Design-Build Agreement. Design-Build 
Subcontractor, through itself, Design Consultants and Sub-Subcontractors, agrees to provide all 
design, construction and other aspects of the Work consistent with the Contract Documents. Design-
Builder and Design-Build Subcontractor agree that to the extent applicable to the performance of the 
Work hereunder, Design-Build Subcontractor shall have the same rights, responsibilities, and 
obligations as to Design-Builder as Design-Builder by the Design-Build Agreement has against and to 
Owner, except as may be modified herein. Notwithstanding the foregoing, if the Design-Builder and 
Owner have checked boxes indicating the selection of optional provisions from the Design-Build 
Agreement, those optional provisions are only passed through to the Design-Build Subcontractor to 
the extent those provisions have been expressly set forth in Article 17. 

 
1.2 Basic Definitions. 
 

1.2.1 Terms used in this Agreement shall have the meanings set forth in the Design-Build 
Agreement between Owner and Design-Builder unless otherwise provided herein, with the following 
specific terms defined as follows: 
 

1.2.1.1 Agreement refers to this executed contract between Design-Builder and Design-
Build Subcontractor under DBIA Document 560, Standard Form of Agreement Between 
Design-Builder and Design-Build Subcontractor - Cost Plus Fee with an Option for a 
Guaranteed Maximum Price (2010 Edition). 
 
1.2.1.2 Basis of Design Documents are as follows: For DBIA Document No. 530, Standard 
Form of Agreement Between Owner and Design-Builder - Cost Plus Fee With an Option for a 
Guaranteed Maximum Price, the Basis of Design Documents are those documents 
specifically listed in, as applicable, the GMP Exhibit or GMP Proposal as being the “Basis of 
Design Documents.” For DBIA Document No. 525, Standard Form of Agreement Between 
Owner and Design-Builder – Lump Sum, the Basis of Design Documents are the Owner’s 
Project Criteria, Design-Builder’s Proposal and the Deviation List, if any. 
 
1.2.1.3 Construction Documents are the documents, consisting of Drawings and 
Specifications, prepared or assembled consistent with the Basis of Design Documents 
unless a deviation from the Basis of Design Documents is specifically set forth in a Change 
Order.  
 
1.2.1.4 Day or Days shall mean calendar days unless otherwise specifically noted in the 
Contract Documents. 
 
1.2.1.5 Design-Build Agreement refers to the contract between Design-Builder and Owner 
for the design and construction of the Project under either DBIA Document No. 525, 
Standard Form of Agreement Between Owner and Design-Builder - Lump Sum (2010 
Edition), or DBIA Document No. 530, Standard Form of Agreement Between Owner and 
Design-Builder -  Cost Plus Fee with an Option for a Guaranteed Maximum Price (2010 
Edition), including the DBIA Document No. 535, Standard Form of General Conditions of 
Contract Between Owner and Design-Builder (2010 Edition), and all exhibits, attachments, 
and other Contract Documents enumerated and incorporated therein.  
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1.2.1.6 Design Consultant is a qualified, licensed design professional who is not an 
employee of Design-Build Subcontractor, but is retained by Design-Build Subcontractor, to 
furnish design services required under the Contract Documents. A Design Sub-Consultant is 
a qualified, licensed design professional who is not an employee of the Design Consultant, 
but is retained by the Design Consultant or employed or retained by anyone under contract 
to Design Consultant, to furnish design services required under the Contract Documents. 
 
1.2.1.7 Force Majeure Events are those events that are beyond the control of the Design-
Build Subcontractor, Design-Builder and Owner, including the events of war, floods, labor 
disputes, earthquakes, epidemics, adverse weather conditions not reasonably anticipated, 
and other acts of God. 

1.2.1.8 Hazardous Conditions are any materials, wastes, substances and chemicals 
deemed to be hazardous under applicable Legal Requirements, or the handling, storage, 
remediation, or disposal of which are regulated by applicable Legal Requirements. 
 
1.2.1.9 Legal Requirements are all applicable federal, state and local laws, codes, 
ordinances, rules, regulations, orders and decrees of any government or quasi-government 
entity having jurisdiction over the parties, the Project or Site, the practices involved in the 
Project or Site, or any Work.  
 
1.2.1.10 Owner’s Project Criteria are developed by or for Owner to describe Owner’s 
program requirements and objectives for the Project, including use, space, price, time, site 
and expandability requirements, as well as submittal requirements and other requirements 
governing Design-Builder’s performance of the Work. Owner’s Project Criteria may include 
conceptual documents, design criteria, design performance specifications, design 
specifications, and LEED® or other sustainable design criteria and other Project-specific 
technical materials and requirements. 
 
1.2.1.11 Project Schedule refers to the schedule setting forth the dates by which the various 
stages of both the design and construction of the Project must be performed so as to satisfy 
Design-Builder's obligations to Owner. 
 
1.2.1.12 Site is the land or premises on which the Project is located. 
 
1.2.1-.13 Sub-Subcontractor is any person or entity retained by Design-Build Subcontractor 
as an independent contractor to perform a portion of the construction aspects of Design-
Build Subcontractor's Work and shall include materialmen and suppliers.  
 
1.2.1.14 Substantial Completion or Substantially Complete is the date on which the Project, 
or an agreed upon portion of the Project, is sufficiently complete so that the Owner can 
occupy and use the Project or a portion thereof for its intended purposes. 
 
1.2.1.15 Work is comprised of all Design-Build Subcontractor's design, construction and 
other services required by the Contract Documents, including procuring and furnishing all 
supervision, labor, inspection, testing, start-up, materials, tools, equipment, machinery, 
transportation, temporary utilities, temporary facilities and all other items and services 
reasonably inferable from this Agreement and the other Contract Documents necessary to 
complete the portion of the Project described in Exhibit   . (Identify with specificity that 
portion of the Project which Design-Build Subcontractor is responsible for designing and constructing.) 

 
1.3 Contract Documents. 
 



 

DBIA Document No. 560  Page 4 
Standard Form of Agreement Between Design-Builder and Design-Build Subcontractor  
Cost Plus Fee with an Option for a Guaranteed Maximum Price 
© 2010 Design-Build Institute of America 

1.3.1 The Contract Documents are comprised of the following: 
 
1.3.1.1 All written modifications, amendments, minor changes and Change Orders to this 
Agreement; 
1.3.1.2 The GMP Exhibit referenced in Section 6.5.1.1 or, if applicable, the GMP Proposal 
accepted by Design-Builder in accordance with Section 6.5.2.1.1;  
 
1.3.1.3 This Agreement, including all exhibits and attachments, executed by Design-Builder 
and Design-Build Subcontractor; 
 
1.3.1.4 The Construction Documents; and  
 
1.3.1.5 The Design-Build Agreement (excluding the Basis of Design Documents), but only to 
the extent the Design-Build Agreement relates to the Work and the terms and conditions 
under which the Work shall be performed.  

 
1.4 Interpretation and Intent. 
 

1.4.1 Design-Builder and Design-Build Subcontractor, prior to execution of the Agreement, shall 
carefully review all the Contract Documents, including the various documents comprising the Basis of 
Design Documents for any conflicts or ambiguities. Design-Builder and Design-Build Subcontractor 
will discuss and resolve any identified conflicts or ambiguities prior to execution of the Agreement. 
 
1.4.2 The Contract Documents are intended to be complementary and interpreted in harmony so 
as to avoid conflict, with words and phrases interpreted consistent with construction and design 
industry standards. In the event inconsistencies, conflicts, or ambiguities between or among the 
Contract Documents are discovered after execution of the Agreement, the Design-Builder and 
Design-Build Subcontractor shall attempt to resolve such ambiguities, conflicts or inconsistencies 
informally, recognizing that the Contract Documents shall take precedence in the order in which they 
are listed in Section 1.3 hereof. 
 
1.4.3 If Owner’s Project Criteria contain design specifications, Design-Build Subcontractor shall be 
entitled to reasonably rely on the accuracy of the information represented in such design 
specifications and its compatibility with other information set forth in Owner’s Project Criteria, 
including any performance specifications, to the same extent as Design-Builder is entitled to so rely in 
the Design-Build Agreement. If Design-Build Subcontractor contends that its costs and/or time of 
performance have been adversely impacted by such inaccurate design specifications, then it shall 
proceed in accordance with Article 13.3.  

 
1.5 Mutual Obligations and Acknowledgments. 
 

1.5.1 Design-Builder and Design-Build Subcontractor commit at all times to cooperate fully with 
each other, and proceed on the basis of trust and good faith, to permit each party to realize the 
benefits afforded under the Contract Documents. Design-Builder and Design-Build Subcontractor 
shall perform their respective responsibilities, obligations and services in a timely manner to facilitate 
the other's timely and efficient performance and so as not to delay or interfere with the other's 
performance of its obligations under the Contract Documents. 
 
1.5.2 Design-Builder and Design-Build Subcontractor acknowledge that they have cooperated with 
each other in the procurement of the Design-Build Agreement and that Design-Builder and Design-
Build Subcontractor have met to review, discuss, and familiarize themselves with the Design-Build 
Agreement, including the Basis of Design Documents.  
 
1.5.3 Design-Builder and Design-Build Subcontractor acknowledge that the design services 
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performed by Design-Build Subcontractor hereunder relate to a part of the overall design of the 
Project and the importance of having Design-Build Subcontractor's design integrated into the 
Project's overall design concept. The parties commit to working with each other, and with Design-
Builder’s Design Consultant, to facilitate the coordination and integration of Design-Build 
Subcontractor's design services and Work Product with the overall design concept and Construction 
Documents. Design-Builder is responsible for the services performed by the Design Consultant, or 
other Sub-Contractors of Design-Build Subcontractors of Design-Builder, but nothing herein is 
intended to relieve Design-Build Subcontractor of its obligation to coordinate its Work with the 
services performed by the Design Consultant, other Subcontractors, or Design-Build Subcontractors.  

 
1.6 Entire Agreement. 
 

1.6.1 Subject to the limitation in Section 1.3.1.5, the Contract Documents, all of which are 
incorporated by reference into this Agreement, form the entire agreement between Design-Builder 
and Design-Build Subcontractor and are as fully binding on the parties as if repeated herein. No oral 
representations or other agreements have been made by the parties except as specifically stated in 
the Contract Documents. 

 
 

Article 2 
Design-Build Subcontractor's Services and Responsibilities 

2.1 General. 
 

2.1.1 Within seven (7) days after execution of this Agreement, Design-Builder and Design-Build 
Subcontractor will meet to discuss issues affecting the administration and schedule of the Work, and 
implement the necessary procedures, including but not limited to those relating to design 
submissions, schedule updates, submittals, and payment, to facilitate the ability of the parties to 
perform their obligations under this Agreement. 
 
2.1.2 Design-Build Subcontractor's Representative shall be reasonably available to Design-Builder 
and shall have the necessary expertise and experience required to supervise the Work. Design-Build 
Subcontractor's Representative shall communicate regularly with Design-Builder and shall be vested 
with the authority to act on behalf of Design-Build Subcontractor. Design-Build Subcontractor shall 
replace its Representative upon the reasonable request of Design-Builder. 
 
2.1.3 Design-Build Subcontractor shall only communicate with Owner, Design-Builder’s Design 
Consultant, or separate contractors of Design-Builder or Owner through Design-Builder.  

 
2.2 Review of Site and Contract Documents. 
 

2.2.1 Design-Build Subcontractor represents that it has examined the Site and the Contract 
Documents prior to executing this Agreement so as to reasonably ascertain the nature of the Work 
and the various conditions affecting the Work. 
 
2.2.2 Design-Build Subcontractor shall promptly report to Design-Builder any errors, 
inconsistencies, omissions, or violations of Legal Requirements that Design-Build Subcontractor 
discovers. Design-Build Subcontractor shall be liable to Design-Builder for any damages resulting 
from any such errors, inconsistencies, omissions, or violations of Legal Requirements which Design-
Build Subcontractor discovers and fails to report to Design-Builder.  

 
2.3 Design and Pre-Construction Services. 
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2.3.1 Design-Build Subcontractor shall, consistent with applicable state licensing laws, provide the 
architectural, engineering and other design professional services required to perform the Work. 
Design-Build Subcontractor agrees that such services shall be provided through qualified, licensed 
design professionals who are either (i) employed by Design-Build Subcontractor or (ii) procured by 
Design-Build Subcontractor from qualified, licensed Design Consultants.  
2.3.2 Design-Build Subcontractor shall not engage the services of any Design Consultant without 
first obtaining the approval of Design-Builder, which approval shall not be unreasonably withheld. 
Design-Build Subcontractor agrees that each Design Consultant shall be fully bound to Design-Build 
Subcontractor in the same manner as Design-Build Subcontractor is bound to Design-Builder for all 
the requirements of the Contract Documents which are applicable to the Design Consultant's scope 
of services. Design-Build Subcontractor shall at all times be responsible for the services performed 
by its Design Consultants, and shall coordinate the services of its Design Consultants to satisfy 
Design-Build Subcontractor's obligations under the Contract Documents. Nothing in this Agreement 
shall relieve Design-Build Subcontractor from responsibility for the services performed by its Design 
Consultants, or create any legal or contractual relationship between Design-Builder and any Design 
Consultant. 
 
2.3.3 The standard of care for all design professional services performed by Design-Build 
Subcontractor and its Design Consultants pursuant to this Agreement shall be the care and skill 
ordinarily used by members of the design profession practicing under similar conditions at the same 
time and locality of the Project.  
 
2.3.4 Design-Build Subcontractor shall assist Design-Builder regarding the selection of building 
systems, materials, and equipment, as well as cost, schedule, and construction feasibility assistance 
for the Work. Such assistance shall include providing advice relative to, among other things, labor 
availability, construction costs, procurement strategies (including scheduling the procurement of 
items with long-lead times) related to the requirements set forth in the Contract Documents for the 
Work.  
 
2.3.5 In accordance with the times set forth in the Project Schedule, Design-Build Subcontractor 
shall submit to Design-Builder all interim design submissions and revisions for the Work as required 
by the Contract Documents. Interim design submissions shall be consistent with the Basis of Design 
Documents, as the Basis of Design Documents may have been modified in accordance with the 
Contract Documents. Such interim design submissions shall be in the form and quantity called for in 
the Contract Documents and may include design criteria, drawings, diagrams and specifications 
setting forth the Project requirements. The submissions shall also show the relationship of the Work 
to the overall Project design. Design-Builder and Design-Build Subcontractor agree that prior to the 
scheduled date for submitting all design submissions to Owner, Design-Builder, Design-Build 
Subcontractor and Design-Builder’s Design Consultant will hold meetings for the purpose of 
discussing and monitoring the design for consistency with the requirements of the Contract 
Documents. 
 
2.3.6 In accordance with the Contract Documents and with the times set forth in the Project 
Schedule, Design-Build Subcontractor shall submit to Design-Builder Construction Documents setting 
forth in detail drawings and specifications describing the requirements for construction of the Work 
and showing the relationship of the Work to the overall Project. The Construction Documents shall be 
consistent with the latest set of interim design submissions, as such submissions may have been 
modified in a design review meeting. Design-Build Subcontractor shall provide the Construction 
Documents in the form and quantity called for in the Contract Documents. Design-Build 
Subcontractor shall perform agreed upon revisions and submit revised Construction Documents to 
Design-Builder for Design-Builder's and Owner's approval. 
 
2.3.7 Design-Build Subcontractor shall attend and participate in such meetings as are held 
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between and among Owner, Design-Builder and Design-Builder’s Design Consultant to discuss 
interim design submissions and the Construction Documents for the Work. Design-Build 
Subcontractor shall identify during each such meeting, among other things, the evolution of the 
design and any changes or deviations from the Contract Documents, including the Basis of Design 
Documents, or, if applicable, previously submitted design submissions. To the extent that Design-
Build Subcontractor fails to identify such changes or fails to produce Construction Documents for the 
Work consistent with the Basis of Design Documents and identified and approved changes and 
Design-Builder incurs additional uncompensated costs as a result, Design-Builder Subcontractor 
shall be responsible for such costs. Minutes of the meetings, including a full listing of all changes, will 
be maintained by Design-Builder and provided to all attendees for review. Design-Build 
Subcontractor shall review such minutes and provide notice of any objections thereto. The 
Construction Documents for the Work shall be consistent with the latest set of interim design 
submissions, as such submissions may have been modified in a design review meeting and recorded 
in the meetings minutes. 
 
2.3.8 In addition to the interim design submissions and Construction Documents, if requested by 
Design-Builder, Design-Build Subcontractor shall prepare (i) those design documents and pricing 
information for the Work that may be necessary for the establishment of a GMP Exhibit or GMP 
Proposal and (ii) interim design submissions and Construction Documents for the Work required to 
permit commencement of construction on a portion of the Project before the entire Construction 
Documents for the Project are completed. 
 
2.3.9  Design-Builder's and Owner's review and/or approval of interim design submissions and the 
Construction Documents are for the purpose of mutually establishing a conformed set of Construction 
Documents for the Work compatible with the requirements of the Contract Documents. The review 
and/or approval by either Design-Builder or Owner of any interim design submission or the 
Construction Documents shall not be deemed to transfer any design liability from Design-Build 
Subcontractor to Design-Builder or Owner. 
 
2.3.10 Design-Build Subcontractor will, at its own cost, revise any interim design submission or 
Construction Document it has provided to correct any errors, mistakes or omissions. Such revisions 
shall be performed timely and so as not to jeopardize the Project Schedule. 

 
2.4 Construction Services Generally. 
 

2.4.1 Design-Build Subcontractor shall perform all construction activities efficiently and with the 
requisite expertise, skill and competence to satisfy the requirements of the Contract Documents and 
the Project Schedule.  
 
2.4.2 At the request of Design-Builder, Design-Build Subcontractor shall attend meetings with 
Design-Builder, Owner, and/or separate design professionals or contractors of Design-Builder or 
Owner to discuss design and/or construction issues which may arise during the Project. 

 
2.5 Submittals and Substitutions. 
 

2.5.1 In accordance with the Contract Documents and the Project Schedule, Design-Build 
Subcontractor shall submit for Design-Builder's review and approval submittals, including shop 
drawings, product data and samples. Design-Builder shall advise Design-Build Subcontractor on or 
before the meeting required by Section 2.1.1 herein of the submittal requirements for the Project. Any 
variances with the Construction Documents shall be specifically identified in Design-Build 
Subcontractor's submittals. Design-Builder's review and approval shall not relieve Design-Build 
Subcontractor of its responsibilities to perform the Work in accordance with the Construction 
Documents unless Design-Builder expressly approves in writing any such variance in its response to 
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Design-Build Subcontractor's submittals. Design-Build Subcontractor shall make any necessary 
revisions to the submittals requested by Design-Builder. 
 
2.5.2 Design-Build Subcontractor shall not make any substitutions in the Work or procedures or 
methods specified by Owner, Design-Builder or the Construction Documents for performing the Work 
unless it first receives written approval for such substitution from Design-Builder. 

 
2.6 Sub-Subcontractors.  
 

2.6.1 Design-Build Subcontractor shall employ only Sub-Subcontractors who are duly licensed and 
qualified to perform the Work consistent with the Contract Documents. Design-Build Subcontractor 
agrees that each Sub-Subcontractor shall be fully bound to Design-Build Subcontractor in the same 
manner as Design-Build Subcontractor is bound to Design-Builder for all the requirements of the 
Contract Documents to the extent applicable to the Sub-Subcontractor's scope of work.  
 
2.6.2 Design-Build Subcontractor assumes responsibility to Design-Builder for the proper 
performance of the Work of Sub-Subcontractors and any acts and omissions in connection with such 
performance. Design-Build Subcontractor shall coordinate the activities of all Sub-Subcontractors. 
Nothing in this Agreement is intended or deemed to relieve Design-Build Subcontractor from 
responsibility for the work performed by its Sub-Subcontractors, or create any legal or contractual 
relationship between Owner or Design-Builder and any Sub-Subcontractor, including but not limited 
to any third-party beneficiary rights. 

 
2.7 Work of Others. 
 

2.7.1 Design-Build Subcontractor agrees to reasonably cooperate with, and coordinate its activities 
so as not to interfere with, those parties performing work at the Site, including Owner's and Design-
Builder's separate contractors, so that the Project can be completed in an orderly and coordinated 
manner without unreasonable disruption. 
 
2.7.2 If any part of the Work depends upon other work performed by Design-Builder, or Design-
Builder's or Owner's separate contractors, Design-Build Subcontractor shall, prior to proceeding with 
that part of the Work, inspect such other work and promptly notify Design-Builder of any discovered 
discrepancies or defects that would render it unacceptable for the proper performance of the Work. 
Design-Build Subcontractor shall not proceed with such part of the Work without further direction from 
Design-Builder. Design-Builder shall promptly correct or cause to be corrected any such discrepancy 
or defect in the other work. Except to the extent such discrepancies or defects in such other work are 
latent, Design-Build Subcontractor shall be liable for appropriate losses or damages incurred due to 
any discrepancies or defects in such other work not reported to Design-Builder by Design-Build 
Subcontractor. 

 
2.8 Site Cleanup. 
 

2.8.1 Design-Build Subcontractor shall keep the Site reasonably free from debris, trash and 
construction wastes resulting from the performance of the Work. Upon Substantial Completion of the 
Work, or a portion of the Work, Design-Build Subcontractor shall remove all debris, trash, 
construction wastes, materials, equipment, machinery and tools arising from the Work or applicable 
portions thereof to permit Owner to occupy the Project or a portion of the Project for its intended use. 

 
2.9 Inspection. 
 

2.9.1 At all reasonable times, Design-Build Subcontractor shall provide sufficient facilities for 
inspection of the Work by Design-Builder at the Site and at all locations where portions of the Work 
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are in progress or various stages of completion. When appropriate portions of the Work are ready for 
inspection, Design-Build Subcontractor shall notify Design-Builder. 

 
2.10 Patents and Copyrights. 
 

2.10.1 Design-Build Subcontractor shall pay all license fees and royalties due for items, materials, 
methods, systems or processes applicable to the Work which are subject to copyrights or patent 
rights and which are selected by Design-Build Subcontractor. 

 
2.11 Legal Requirements. 

 
2.11.1 Design-Build Subcontractor shall perform the Work in accordance with all applicable Legal 
Requirements. 
2.11.2 The Contract Price and/or the times for completion of the Work shall be adjusted to 
compensate Design-Build Subcontractor for the effects, if any, of any changes in the Legal 
Requirements enacted after the date of the Agreement affecting the performance of the Work, or if a 
GMP is established after the date of this Agreement, the date the parties agree upon the GMP. 

 
2.12 Government Approvals and Permits. 
 

2.12.1 Design-Build Subcontractor shall obtain and pay for the necessary permits, approvals, 
licenses, government charges and inspection fees required for the prosecution of the Work as set 
forth in Exhibit     .  
 
2.12.2 Design-Build Subcontractor shall provide reasonable assistance to Design-Builder in 
obtaining those permits, approvals and licenses, if any, that are the responsibility of Owner or 
Design-Builder and related to the Work.  
 
2.12.3 Design-Build Subcontractor shall make any revisions to the Construction Documents 
necessary to secure permits, approvals, and licenses, including those which have been denied for 
failure of the Construction Documents to meet Legal Requirements. If such revisions are necessary 
for reasons beyond the control of Design-Build Subcontractor or its Design Consultants, Design-Build 
Subcontractor shall be compensated for such revisions as a change to this Agreement. 

 
2.13 Project Safety. 
 

2.13.1 Design-Build Subcontractor recognizes the importance of performing the Work in a safe 
manner so as to prevent damage, injury or loss to (i) all individuals at the Site, whether working or 
visiting, (ii) the Work, including materials and equipment incorporated into the Work or stored on-Site 
or off-Site, (iii) the work of others on the Project, and (iv) all other property at the Site or adjacent 
thereto. Design-Build Subcontractor assumes responsibility for implementing and monitoring all 
safety precautions and programs related to the performance of the Work.  
 
2.13.2 Design-Build Subcontractor and Sub-Subcontractors shall comply with all Legal 
Requirements relating to safety, as well as any Owner-specific and/or Design-Builder-specific safety 
requirements set forth in the Contract Documents or established for the Project, provided that such 
Owner-specific and/or Design-Builder-specific requirements do not violate any applicable Legal 
Requirement. Design-Build Subcontractor will immediately report in writing any safety-related injury, 
loss, damage or accident arising from the Work to Design-Builder's Representative and, to the extent 
mandated by Legal Requirements, to all government or quasi-government authorities having 
jurisdiction over safety-related matters involving the Project or the Work. 

 
2.14 Warranty. 
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2.14.1 Design-Build Subcontractor warrants to Design-Builder that the construction, including all 
materials and equipment furnished as part of the construction, shall be new unless otherwise 
specified in the Contract Documents, of good quality, in conformance with the Contract Documents 
and free of defects in materials and workmanship. Design-Build Subcontractor's warranty obligation 
excludes defects caused by abuse, alterations, or failure to maintain the Work in a commercially 
reasonable manner. Nothing in this warranty is intended to limit any manufacturer's warranty which 
provides Owner and/or Design-Builder with greater warranty rights than set forth in this Section 2.14 
or the Contract Documents. Design-Build Subcontractor will provide and, if requested, assign to 
Design-Builder all manufacturers' warranties upon Substantial Completion. 

 
2.15 Correction of Defective Work. 
 

2.15.1 Design-Build Subcontractor agrees to correct any of the Work that is found not to be in 
conformance with the Contract Documents, including that part of the Work subject to Section 2.14 
hereof, within a period of one year from the date of Substantial Completion of the Work or any portion 
of the Work, or within such longer period to the extent required by any specific warranty included in 
the Contract Documents. 
 
2.15.2 Design-Build Subcontractor shall, within seven (7) days of receipt of written notice from 
Design-Builder that the Work is not in conformance with the Contract Documents, take meaningful 
steps to commence correction of such nonconforming Work, including the correction, removal or 
replacement of the nonconforming Work and any damage caused to other parts of the Work or the 
Project affected by the nonconforming Work. If Design-Build Subcontractor fails to commence the 
necessary steps within such seven (7) day period, Design-Builder, in addition to any other remedies 
provided under the Contract Documents, may provide Design-Build Subcontractor with written notice 
that Design-Builder will commence correction of such nonconforming Work with its own forces. If 
Design-Builder does perform such corrective Work, Design-Build Subcontractor shall be responsible 
for all reasonable costs incurred by Design-Builder in performing such correction. If the 
nonconforming Work creates an emergency requiring an immediate response, the seven (7) day 
period identified herein shall be deemed inapplicable. 
 
2.15.3 The one year period referenced in Section 2.15.1 above applies only to Design-Build 
Subcontractor's obligation to correct nonconforming Work and is not intended to constitute a period of 
limitations for any other rights or remedies Design-Builder may have regarding Design-Build 
Subcontractor's obligations under the Contract Documents. 

 
2.16 Start-Up and Training. 
 

2.16.1 If required as part of Design-Build Subcontractor's Work, Design-Build Subcontractor shall be 
responsible for the start-up, testing, and commissioning of the Work, and shall train Owner's 
personnel with respect to the operation and maintenance of the Work. 

 
2.17 Hazardous Conditions. 
 

2.17.1 Design-Build Subcontractor is responsible for Hazardous Conditions introduced to the Site by 
itself, Sub-Subcontractors or anyone for whose acts they may be liable. Design-Build Subcontractor 
shall indemnify, defend and hold harmless Owner, Design-Builder and their officers, directors, 
employees and agents from and against all claims, losses, damages, liabilities, and expenses, 
including attorneys' fees and expenses, arising out of or resulting from those Hazardous Conditions 
introduced to the Site by Design-Build Subcontractor, Sub-Subcontractors or anyone for whose acts 
they may be liable. 
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Article 3 
Design-Builder's Services and Responsibilities 

3.1 Timely Reviews and Approvals. 
 

3.1.1 Design-Builder shall provide timely reviews and approvals of all interim design submissions, 
Construction Documents and submittals, consistent with the turnaround times set forth in the Project 
Schedule, or as agreed to by the parties at the meeting required under Section 2.1.1 hereof.  
 
3.1.2 Design-Builder shall timely inspect the Work in accordance with the Contract Documents and 
so as not to jeopardize Design-Build Subcontractor’s ability to complete its Work within the times 
required by this Agreement. 

 
 
3.2 Design-Builder's Representative. 
 

3.2.1 Design-Builder's Representative shall be responsible for providing Design-Builder-supplied 
information and approvals in a timely manner to permit Design-Build Subcontractor to fulfill its 
obligations under the Contract Documents.  

 
3.3 Furnishing of Services and Information. 
 

3.3.1 Unless expressly stated to the contrary in the Contract Documents, and to the extent Design-
Builder has received such items from Owner, Design-Builder shall provide for Design-Build 
Subcontractor's information the items listed below. Design-Builder does not warrant the accuracy or 
completeness of such items provided, however, that Design-Build Subcontractor is entitled to rely on 
these items to the same extent Design-Builder is entitled to rely upon such items in the Design-Build 
Agreement: 
 

3.3.1.1 Surveys describing the property, boundaries, topography and reference points for 
use during construction, including existing service and utility lines; 
 
3.3.1.2 Geotechnical studies describing subsurface conditions, and other surveys describing 
other latent or concealed physical conditions at the Site; 
 
3.3.1.3 Temporary and permanent easements, zoning and other requirements and 
encumbrances affecting land use, or necessary to permit the proper construction of the 
Project and enable Design-Build Subcontractor to perform the Work; 
 
3.3.1.4 A legal description of the Site; 
 
3.3.1.5 Record drawings of any existing structures at the Site; 
 
3.3.1.6 Environmental studies, reports and impact statements describing the environmental 
conditions, including Hazardous Conditions, in existence at the Site;  
 
3.3.1.7 Owner's Project Criteria; 
 
3.3.1.8 All permits, approvals, and licenses set forth in the Owner's Permit List attached as 
an exhibit to the Design-Build Agreement; and 
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3.3.1.9 Test and inspection reports. 

 
3.3.2 Design-Builder shall provide Design-Build Subcontractor with a copy of the Design-Build 
Agreement, including all exhibits, attachments, and other Contract Documents enumerated and 
incorporated therein. 
 
3.3.3 Upon Design-Build Subcontractor's reasonable request, Design-Builder shall provide Design-
Build Subcontractor with information in Design-Builder's possession regarding Owner's financial 
ability to pay for the Work set forth in this Agreement. 
 
3.3.4 Design-Builder shall provide Design-Build Subcontractor with the Project Schedule and 
appropriate updates thereto. 
 
3.3.5 Design-Builder shall, upon request of Design-Build Subcontractor, provide Design-Build 
Subcontractor with interim design documents and Construction Documents for portions of the Project 
that are not being designed by Design-Build Subcontractor. 
 
3.3.6 Design-Builder shall obtain those permits, approvals and licenses that are not required to be 
provided by Owner pursuant to the Design-Build Agreement or by Design-Build Subcontractor 
pursuant to Section 2.12.1 hereof. Design-Builder shall provide reasonable assistance to Design-
Build Subcontractor in obtaining those permits, approvals and licenses that are Design-Build 
Subcontractor's responsibility.  
 

3.4 Notification of Errors. 
 
3.4.1 Design-Builder shall notify Design-Build Subcontractor of any errors, inconsistencies, or 
omissions Design-Builder discovers in the Work. Notwithstanding anything to the contrary in this 
Agreement, nothing in this Agreement shall relieve Design-Build Subcontractor of responsibility for 
errors, inconsistencies, or omissions in the Work.  
 

3.5 Attendance at Design Meetings.  
 
3.5.1 Design-Builder shall afford Design-Build Subcontractor and its Sub-Subcontractors the 
opportunity to attend all necessary design meetings with Owner, Design-Builder’s Design Consultant 
or others furnishing portions of the design for the Project.  
 

3.6 Review and Approval of Submittals.  
 
3.6.1 Design-Builder shall review and approve submittals, including shop drawings, product data 
and samples, submitted by Design-Build Subcontractor. Design-Builder's review and approval of 
submittals shall be only for the purpose of confirming general conformance with the Construction 
Documents. Design-Builder's review and approval shall not relieve Design-Build Subcontractor of its 
responsibilities to perform the Work in accordance with the Construction Documents unless Design-
Builder expressly approves in writing any such variance in its response to Design-Build 
Subcontractor's submittals. If revisions are necessary to a submittal prior to Design-Builder's 
approval, Design-Builder shall inform Design-Build Subcontractor of any such necessary revisions.  
 

3.7 Design-Builder's Separate Contractors.  
 
3.7.1 Design-Builder is responsible for all work performed on the Project or at the Site by separate 
contractors under Design-Builder's control. Design-Builder shall contractually require its separate 
contractors to cooperate with, and coordinate their activities so as not to interfere with, Design-Build 
Subcontractor's ability to timely complete the Work consistent with the Contract Documents. 
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Article 4 
Ownership of Work Product 

4.1 Work Product. 
 

4.1.1 All drawings, specifications and other documents and electronic data furnished by Design-
Build Subcontractor to Design-Builder under this Agreement ("Work Product") are deemed to be 
instruments of service and Design-Build Subcontractor shall retain ownership and property interests 
therein provided, however, that Design-Build Subcontractor hereby grants Design-Builder (for the 
purpose of allowing Design-Builder to grant to Owner), upon Design-Builder's payment to Design-
Build Subcontractor of amounts properly due under this Agreement, a limited license to use the Work 
Product in connection with completing this Project. Notwithstanding the preceding sentence, if the 
Design-Build Agreement grants ownership and/or property rights to Owner that conflict with the 
above, then Design-Build Subcontractor hereby grants such rights to Design-Builder (for the purpose 
of allowing Design-Builder to grant to Owner) under the same terms and conditions that Design-
Builder grants such rights to Owner.  
 

4.2 Agreement to Grant Rights to Owner. 
 

4.2.1 Design-Build Subcontractor has reviewed the Design-Build Agreement and is fully aware of 
the ownership and property rights to use the Work Product which may be granted to Owner therein. 
Design-Build Subcontractor accepts and agrees to Owner's ownership and property rights with 
respect to the Work Product contained in the Design-Build Agreement. 

 
4.3 Indemnification for Use of Work Product. 
 

4.3.1 If either Design-Builder or Design-Build Subcontractor uses the Work Product on any other 
project, such party agrees that it shall do so at its sole risk and without liability or legal exposure to 
the other party, Owner, or anyone working through them. Such party further agrees that it shall 
defend, indemnify and hold harmless the other party and Owner from and against any and all claims, 
damages, liabilities, losses and expenses, including attorneys' fees, arising out of or resulting from 
such use of the Work Product on another project. 

 
4.4 Use of Work Product On Termination or Default. 
 

4.4.1 If Design-Builder terminates this Agreement for its convenience as set forth in Section 8.2 
hereof, or if Design-Build Subcontractor elects to terminate this Agreement in accordance with 
Section 8.5 of this Agreement, Design-Build Subcontractor, upon Design-Builder’s payment in full of 
the amounts due Design-Build Subcontractor under the Contract Documents, grants Design-Builder 
and Owner the same rights as set forth in Section 4.1.1 above to use the Work Product to complete 
the Project and subsequently occupy the Project, conditioned on the following:  
 

4.4.1.1 Use of the Work Product is at Design-Builder’s sole risk without liability or legal 
exposure to Design-Build Subcontractor or anyone working by or through Design-Build 
Subcontractor, and on Design-Builder’s obligation to provide the indemnity set forth in 
Section 4.3 herein, and 
 
4.4.1.2 Design-Builder agrees to pay Design-Build Subcontractor the additional sum of  
       Dollars ($           ) as compensation for the 
right to use the Work Product to complete the Project and subsequently use the Work 
Product in accordance with Section 4.1.1 if Design-Builder resumes the Project through its 
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employees, agents, or third parties. 
 
4.4.2 If this Agreement is terminated due to Design-Build Subcontractor's default pursuant to 
Section 8.3 of this Agreement, then Design-Builder shall have the same rights as set forth in Section 
4.1.1 above to use the Work Product to complete the Project and subsequently occupy the Project, 
and Design-Builder and Owner shall thereafter have the same rights and obligations as set forth in 
Section 4.1.1 above. Notwithstanding the preceding sentence, if it is ultimately determined that 
Design-Build Subcontractor was not in default, Design-Builder shall be deemed to have terminated 
the Agreement for convenience, and Design-Build Subcontractor shall be entitled to the rights and 
remedies set forth in Section 4.4.1 above. 

 
 

Article 5 
Time of Performance 

5.1 Date of Commencement. 
 

5.1.1 The Work shall commence five (5) days after Design-Build Subcontractor's receipt of Design-
Builder's Notice to Proceed ("Date of Commencement") unless the parties mutually agree otherwise 
in writing. 

5.2 Time of Completion. 
 

5.2.1 Design-Build Subcontractor shall diligently and continuously prosecute and complete the 
Work in accordance with the Project Schedule as it may be revised and issued from time to time 
during the performance of the Work, and any other scheduling requirements listed in the Contract 
Documents. 
 
5.2.2 Design-Build Subcontractor shall participate and cooperate in the development of schedules 
and other efforts to achieve timely completion of the Work. Design-Build Subcontractor shall provide 
Design-Builder information for the scheduling of the times and sequence of operations required for 
the Work to meet Design-Builder's overall schedule requirements, shall continuously monitor the 
Project Schedule, including any revisions thereto, so as to be fully familiar with the timing, phasing 
and sequence of operation of the Work and of other work on the Project, and shall execute the Work 
in accordance with the requirements of the Project Schedule including any revisions thereto. 
 
5.2.3 Design-Build Subcontractor shall timely perform the various stages of the Work so that 
Design-Builder can achieve the dates set forth in the Project Schedule, including any revisions 
thereto. 

 
5.3 Time is of the Essence. 
 

5.3.1 Design-Builder and Design-Build Subcontractor mutually agree that time is of the essence 
with respect to the dates and times set forth in the Contract Documents and the Project Schedule.  
 

5.4 Delays to the Work.  
 

5.4.1 If Design-Build Subcontractor is delayed in the performance of its Work due to acts, 
omissions, conditions, events, or circumstances beyond its control and due to no fault of its own or 
those for whom Design-Build Subcontractor is responsible, the time for performance shall be 
reasonably extended by Change Order. By way of example, events that may entitle Design-Build 
Subcontractor to an extension of the time for completion of the work include acts or omissions of 
Design-Builder, Owner or anyone under Design-Builder's or Owner's control (including separate 
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contractors), changes in the Work, Differing Site Conditions, Hazardous Conditions, and Force 
Majeure Events. 
 
5.4.2 In addition to Design-Build Subcontractor's right to a time extension for those events set forth 
in Section 5.4.1 above, Design-Build Subcontractor shall also be entitled to an appropriate 
adjustment of the Contract Price provided, however, that the Contract Price shall not be adjusted for 
Force Majeure events unless otherwise expressly provided in Article 17 of the Agreement.  
 
5.4.3 Notwithstanding any other provision to the contrary, any delay and resulting damages that 
arise out of, or relate to, problems caused by Owner or for which Owner is responsible shall be 
resolved pursuant to Section 13.3 hereof.  
 
5.4.4 If the Project is delayed due to the Design-Build Subcontractor or anyone for whom Design-
Build Subcontractor is responsible, and not due to Design-Builder or Owner, Design-Build 
Subcontractor shall compensate and indemnify Design-Builder for all costs, damages, and expenses 
arising from such delay, including but not limited to any liquidated damages or other damages that 
Owner may assess against Design-Builder which are attributable to Design-Build Subcontractor or 
anyone for whom Design-Build Subcontractor is responsible. In addition, Design-Build Subcontractor 
shall, at the direction of Design-Builder and at Design-Build Subcontractor's own cost and expense, 
work such overtime and take such other measures as may be necessary to make up for all time lost 
in the completion of the Project due to such delay. 
 
 

Article 6 
Contract Price 

6.1 Contract Price. 
 

6.1.1 Design-Builder shall pay Design-Build Subcontractor in accordance with the Contract 
Documents a contract price ("Contract Price") equal to Design-Build Subcontractor's Fee (as defined 
in Section 6.2 hereof) plus the Cost of the Work (as defined in Section 6.3 hereof), subject to any 
GMP established in Section 6.5 hereof and any adjustments made in accordance with the Contract 
Documents. The parties acknowledge that if a GMP is established, the GMP is based upon the 
documents set forth in the GMP Exhibit (pursuant to Section 6.5.1.1), or the GMP Proposal (pursuant 
to Section 6.5.2.3). To the extent Design-Build Subcontractor is required to perform Work which is not 
consistent with the GMP Exhibit or the GMP Proposal, Design-Build Subcontractor may be entitled to 
an adjustment in the Contract Price and/or the time for performance pursuant to Article 12 of this 
Agreement.  

 
6.2 Design-Build Subcontractor's Fee. 
 

6.2.1 Design-Build Subcontractor's Fee shall be: 
 

[choose one of the following] 
 
     Dollars ($   ) as adjusted in accordance with 
Section 6.2.2 below. 
 

or 
 
     percent (  %) of the Cost of the Work, as 
adjusted in accordance with Section 6.2.2 below. 
 

6.2.2 Design-Build Subcontractor's Fee will be adjusted as follows for changes in the Work: 
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6.2.2.1 For additive Change Orders, including additive Change Orders arising from both 
additive and deductive items, it is agreed that Design-Build Subcontractor shall receive a Fee 
of       percent (    %) of the additional Costs of the 
Work incurred for that Change Order, plus any other markups set forth at Exhibit    
hereto. 
 
6.2.2.2 For deductive Change Orders, including deductive Change Orders arising from 
both additive and deductive items, the deductive amounts shall include: 
 

[Check one box only] 
 

 No additional reduction to account for Design-Build Subcontractor’s Fee or any other 
markup. 
 

or 
  

 An amount equal to the sum of: (a)           percent   
(    %) applied to the direct costs of the net reduction (which amount will 
account for a reduction associated with Design-Build Subcontractor’s Fee); plus (b) any other 
markups set forth in Exhibit    hereto applied to the direct costs of the net 
reduction. 

 
6.3 Cost of the Work. 

 
6.3.1 The term Cost of the Work shall mean costs reasonably and actually incurred by Design-
Build Subcontractor in the proper performance of the Work. The Cost of the Work shall include only 
the following: 
 

6.3.1.1 Wages of direct employees of Design-Build Subcontractor performing the Work at 
the Site or, with Design-Builder's agreement, at locations off the Site provided, however, that 
the costs for those employees of Design-Build Subcontractor performing design services 
shall be calculated on the basis of prevailing market rates for design professionals 
performing such services, or, if applicable, those rates set forth in an exhibit to this 
Agreement. 
 
6.3.1.2 Wages or salaries of Design-Build Subcontractor's supervisory and administrative 
personnel engaged in the performance of the Work and who are located at the Site or 
working off-Site to assist in the production or transportation of material and equipment 
necessary for the Work. 
 
6.3.1.3 Wages or salaries of Design-Build Subcontractor's personnel stationed at Design-
Build Subcontractor's principal or branch offices but only to the extent said personnel are 
identified in Exhibit    and performing the function set forth in said Exhibit. The 
reimbursable costs of personnel stationed at Design-Build Subcontractor's principal or 
branch offices shall include a          percent (       %) markup to 
compensate Design-Build Subcontractor for the Project-related overhead associated with 
such personnel. (Insert the names, job description of job title of personnel) 
 
6.3.1.4 Costs incurred by Design-Build Subcontractor for employee benefits, premiums, 
taxes, insurance, contributions and assessments required by law, collective bargaining 
agreements, or which are customarily paid by Design-Build Subcontractor to the extent such 
costs are based on wages and salaries paid to employees of Design-Build Subcontractor 
covered under Sections 6.3.1.1 through 6.3.3.3 hereof. 
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[In lieu of the language in Section 6.3.1.4 above, Design-Builder and Design-Build 
Subcontractor may want to include the following language:] 

 
 A multiplier of        percent (   %) shall 

be applied to the wages and salaries of the employees of Design-Build Subcontractor 
covered under Sections 6.3.1.1 through 6.3.1.3 hereof.  
 
6.3.1.5 The reasonable portion of the cost of travel, accommodations and meals for 
Design-Build Subcontractor's personnel necessarily and directly incurred in connection with 
the performance of the Work. 
 
6.3.1.6 Payments properly made by Design-Build Subcontractor to Design Consultants 
and Sub-Subcontractors for performance of portions of the Work, including any insurance 
and bond premiums incurred by Design Consultants and Sub-Subcontractors. 
 
6.3.1.7 Costs incurred by Design-Build Subcontractor in repairing or correcting defective, 
damaged or nonconforming Work (including any warranty or corrective Work performed after 
Substantial Completion), provided that such Work was beyond the reasonable control of 
Design-Build Subcontractor, or caused by the ordinary mistakes or inadvertence, and not 
from the negligence, of Design-Build Subcontractor or those working by or through Design-
Build Subcontractor. If the costs associated with such Work are recoverable from insurance, 
Design-Build Subcontractor’s Design Consultants or Sub-Subcontractors, Design-Build 
Subcontractor shall exercise its best efforts to obtain recovery from the appropriate source 
and provide a credit to Design-Builder if recovery is obtained. 
 
6.3.1.8 Costs, including transportation, inspection, testing, storage and handling, of 
materials, equipment and supplies incorporated or reasonably used in completing the Work. 
6.3.1.9 Costs (less salvage value) of materials, supplies, temporary facilities, machinery, 
equipment and hand tools not customarily owned by the workers that are not fully consumed 
in the performance of the Work and which remain the property of Design-Build 
Subcontractor, including the costs of transporting, inspecting, testing, handling, installing, 
maintaining, dismantling and removing such items. 
 
6.3.1.10 Costs of removal of debris and waste from the Site. 
 
6.3.1.11 The reasonable costs and expenses incurred in establishing, operating and 
demobilizing the Site office, including the cost of facsimile transmissions, long-distance 
telephone calls, postage and express delivery charges, telephone service, photocopying and 
reasonable petty cash expenses. 
 
6.3.1.12 Rental charges and the costs of transportation, installation, minor repairs and 
replacements, dismantling and removal of temporary facilities, machinery, equipment and 
hand tools not customarily owned by the workers, which are provided by Design-Build 
Subcontractor at the Site, whether rented from Design-Build Subcontractor or others, and 
necessary for the performance of the Work. 
 
6.3.1.13 Premiums for insurance and bonds required by this Agreement or the performance 
of the Work. 
 
6.3.1.14 All fuel and utility costs necessary for the performance of the Work. 
 
6.3.1.15 Sales, use or similar taxes, tariffs or duties incurred in the performance of the 
Work. 
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6.3.1.16 Legal costs, court costs and costs of mediation and arbitration reasonably arising 
from Design-Build Subcontractor's performance of the Work, provided such costs do not 
arise from disputes between Design-Builder and Design-Build Subcontractor, or from Owner-
related disputes. 
 
6.3.1.17 Costs for permits, royalties, licenses, tests and inspections incurred by Design-
Build Subcontractor as a requirement of the Contract Documents. 
 
6.3.1.18 The cost of defending suits or claims for infringement of patent rights arising from 
the use of a particular design, process, or product required by Design-Builder, paying legal 
judgments against Design-Build Subcontractor resulting from such suits or claims, and 
paying settlements made with Design-Builder's consent. 
 
6.3.1.19 Deposits which are lost, except to the extent caused by Design-Build 
Subcontractor's negligence. 
 
6.3.1.20 Costs incurred in preventing damage, injury or loss in case of an emergency 
affecting the safety of persons and property. 
 
6.3.1.21 Accounting and data processing costs related to the Work. 
 
6.3.1.22 Other costs reasonably and properly incurred in the performance of the Work to 
the extent approved in writing by Design-Builder.  

 
6.4 Non-Reimbursable Costs.  
  
 6.4.1 The following shall be excluded from the Cost of the Work: 

6.4.1.1 Compensation for Design-Build Subcontractor's personnel stationed at Design-Build 
Subcontractor's principal or branch offices, except as provided for in Sections 6.3.1.1 
through 6.3.1.3 hereof. 
 
6.4.1.2 Overhead and general expenses, except as provided for in Section 6.3 hereof, or 
which may be recoverable for changes to the Work. 
 
6.4.1.3 The cost of Design-Build Subcontractor's capital used in the performance of the 
Work. 
 
6.4.1.4 If the parties have agreed on a GMP, costs that would cause the GMP, as adjusted 
in accordance with the Contract Documents, to be exceeded. 

 
[The parties shall comply with the following Section 6.5 based upon whether the GMP is 

agreed upon before the execution of this Agreement or will be developed and agreed upon 
after execution of this Agreement. If the parties do not use a GMP, this Section 6.5 shall be 
deemed inapplicable and compensation to Design-Build Subcontractor shall be based on 

those fees and costs identified in the balance of this Article 6.] 
 
6.5 The Guaranteed Maximum Price.  

 
6.5.1 GMP Established Upon Execution of this Agreement.  
 

6.5.1.1 Design-Build Subcontractor guarantees that it shall not exceed the GMP of  
    Dollars ($    ). Documents used as a basis for the GMP 
shall be identified in an exhibit to this Agreement (“GMP Exhibit”). Design-Build 
Subcontractor does not guarantee any specific line item provided as part of the GMP, but 
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agrees that it will be responsible for paying all costs of completing the Work which exceed 
the GMP, as adjusted in accordance with the Contract Documents. (While the GMP Exhibit will 
be developed in advance or concurrently with the execution of this Agreement, it is recommended that 
such exhibit include the items set forth in Section 6.5.2.1 below, to ensure that the basis for the GMP is 
well understood.)  
 
6.5.1.2 The GMP includes a Contingency in the amount of      Dollars   
($   ) which is available for Design-Build Subcontractor's exclusive use for 
unanticipated costs that it has incurred that are not the basis for a Change Order under the 
Contract Documents. By way of example, and not as a limitation, such costs may include: (a) 
trade buy-out differentials; (b) overtime or acceleration; (c) escalation of materials; (d) 
correction of defective, damaged or nonconforming Work, design errors or omissions, 
however caused; (e) Design-Build Subcontractor’s Design Consultant or Sub-Subcontractor 
defaults; or (f) those events under Section 5.4.2 that result in an extension of time but do not 
result in an increase in the Contract Price. The Contingency is not available to Design-
Builder for any reason, including but not limited to changes in scope or any other item which 
would enable Design-Build Subcontractor to increase the GMP under the Contract 
Documents. Design-Build Subcontractor shall notify Design-Builder of all anticipated charges 
against the Contingency, and shall provide Design-Builder a monthly accounting of the 
Contingency, including all reasonably foreseen uses or potential uses of the Contingency in 
the upcoming three (3) months. Design-Build Subcontractor agrees that with respect to any 
expenditure from the Contingency relating to a Sub-Subcontractor default or an event for 
which insurance or bond may provide reimbursement, Design-Build Subcontractor will in 
good faith exercise reasonable steps to obtain recovery from any surety or insurance 
company. Design-Build Subcontractor agrees that if it is subsequently reimbursed for said 
costs, then said recovery will be credited back to the Contingency.  

 
 
 
6.5.2 GMP Established after Execution of this Agreement. 

 
6.5.2.1 GMP Proposal 

 
6.5.2.1.1 If requested by Design-Builder, Design-Build Subcontractor shall submit a 
GMP Proposal to Design-Builder which shall include the following, unless the parties 
mutually agree otherwise: 

 
6.5.2.1.1.1 A proposed GMP, which shall be the sum of: 

 
i. Design-Build Subcontractor's Fee as defined in Section 6.2 
hereof; and 
 
ii. The estimated Cost of the Work as defined in Section 6.3 
hereof, inclusive of any Design-Build Subcontractor's 
Contingency as defined in Section 6.5.1.2 hereof; 

 
6.5.2.1.1.2 The Basis of Design Documents, which may include, by way of 
example, Owner’s Project Criteria, which are set forth in detail and are 
attached to the GMP Proposal; 
 
6.5.2.1.1.3 A list of the assumptions and clarifications made by Design-
Build Subcontractor in the preparation of the GMP Proposal, which list is 
intended to supplement the information contained in the drawings and 
specifications; 
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6.5.2.1.1.4 If applicable, a list of allowances and a statement of their basis; 
 
6.5.2.1.1.5 If applicable, a schedule of alternate prices; 
 
6.5.2.1.1.6 If applicable, a schedule of unit prices; and 
 
6.5.2.1.1.7 The time limit for acceptance of the GMP Proposal.  

 
6.5.2.2 Review and Adjustment to GMP Proposal.  

 
6.5.2.2.1 After submission of the GMP Proposal, Design-Build Subcontractor and 
Design-Builder shall meet to discuss and review the GMP Proposal. If Design-
Builder has any comments regarding the GMP Proposal, or finds any 
inconsistencies or inaccuracies in the information presented, it shall promptly give 
written notice to Design-Build Subcontractor of such comments or findings. If 
appropriate, Design-Build Subcontractor shall, upon receipt of Design-Builder's 
notice, make appropriate adjustments to the GMP Proposal.  

 
6.5.2.3 Acceptance of GMP Proposal. 
 

6.5.2.3.1 If Design-Builder accepts the GMP Proposal, as may be amended by 
Design-Build Subcontractor, the GMP and its basis shall be set forth in an 
amendment to this Agreement.  

 
6.5.2.4 Failure to Accept the GMP Proposal.  

 
6.5.2.4.1 If Design-Builder rejects the GMP Proposal, or fails to notify Design-Build 
Subcontractor in writing on or before the date specified in the GMP Proposal that it 
accepts the GMP Proposal, the GMP Proposal shall be deemed withdrawn and of 
no effect. In such event, Design-Builder and Design-Build Subcontractor shall meet 
and confer as to how the Project will proceed, with Design-Builder having the 
following options: 

 
6.5.2.4.1.1 Design-Builder may suggest modifications to the GMP 
Proposal, whereupon, if such modifications are accepted in writing by 
Design-Build Subcontractor, the GMP Proposal shall be deemed 
accepted and the parties shall proceed in accordance with Section 6.5.2.3 
hereof; 
 
6.5.2.4.1.2 Design-Builder may authorize Design-Build Subcontractor to 
continue to proceed with the Work on the basis of reimbursement as 
provided in Section 6.1 hereof without a GMP, in which case all 
references in this Agreement to the GMP shall not be applicable; or 
 
6.5.2.4.1.3 Design-Builder may terminate this Agreement for 
convenience in accordance with Article 8 hereof. 
 

If Design-Builder fails to exercise any of the above options, Design-Build 
Subcontractor shall have the right to (i) continue with the Work as if Design-Builder 
had elected to proceed in accordance with Item 6.5.2.4.1.2 above, and be paid by 
Design-Builder accordingly, unless and until Design-Builder notifies it in writing to 
stop the Work, or (ii) suspend performance of Work in accordance with Section 8.4.  
 



 

DBIA Document No. 560  Page 21 
Standard Form of Agreement Between Design-Builder and Design-Build Subcontractor  
Cost Plus Fee with an Option for a Guaranteed Maximum Price 
© 2010 Design-Build Institute of America 

6.6 Savings. 
 

6.6.1 If the sum of the actual Cost of the Work and Design-Build Subcontractor's Fee is less than 
the GMP, as such GMP may have been adjusted over the course of the Project, the difference 
("Savings") shall be shared as follows: 
 

[choose one of the following] 
 
      percent (     %) to Design-Build Subcontractor 

and      percent (   %) to Design-Builder. 

 
or 

 
The first $     Dollars ($     ) of Savings shall be provided to 

[choose either Design-Build Subcontractor or Design-Builder]      , 

with the balance of Savings, if any, shared      percent (            %) 

to Design-Build Subcontractor and      percent (                         %) 

to Design-Builder. 

 
6.6.2 Savings shall be calculated and paid as part of final payment under Section 7.5 hereof, with 
the understanding that to the extent Design-Build Subcontractor incurs costs after Final Completion 
which would have been payable as part of the Cost of the Work, the parties shall recalculate the 
Savings in light of the costs so incurred, and Design-Build Subcontractor shall be paid by Design-
Builder accordingly. 

 
 
 

Article 7 
Procedure for Payment 

7.1 Schedule of Values. 
 

7.1.1 Unless required by Design-Builder upon execution of this Agreement, within ten (10) days of 
execution of the Agreement, Design-Build Subcontractor shall submit for Design-Builder's review and 
approval a schedule of values for all of the Work. The Schedule of Values will (i) subdivide the Work 
into its respective parts, (ii) include values for all items comprising the Work and (iii) serve as the 
basis for monthly progress payments made to Design-Build Subcontractor throughout the Work. 

 
7.2 Progress Payments. 
 

7.2.1 Beginning with the first month after the Date of Commencement, Design-Build Subcontractor 
shall submit on the     (  ) day of each month for Design-
Builder's review and approval, Design-Build Subcontractor's Application for Payment requesting 
payment for all Work performed as of the date of the Application for Payment. The Application for 
Payment shall be accompanied by all supporting documentation required by the Contract Documents 
and/or established at the meeting required by Section 2.1.1 hereof. Design-Builder will submit 
Design-Build Subcontractor's proper Application for Payment to Owner with Design-Builder's 
application. Design-Build Subcontractor shall also provide Design-Builder with a quarterly 
reconciliation between billings and costs. 
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7.2.2 The Application for Payment may request payment for equipment and materials not yet 
incorporated into the Project, provided that (i) Design-Builder is satisfied that the equipment and 
materials are suitably stored at either the Site or another acceptable location, (ii) the equipment and 
materials are protected by suitable insurance, and (iii) upon payment, Design-Builder will receive the 
equipment and materials free and clear of all liens and encumbrances. 
 
7.2.3 The Application for Payment shall constitute Design-Build Subcontractor's representation that 
the Work has been performed consistent with the Contract Documents, has progressed to the point 
indicated in the Application for Payment, and that title to all Work will pass to Owner free and clear of 
all claims, liens, encumbrances, and security interests upon the incorporation of the Work into the 
Project, or upon Design-Build Subcontractor's receipt of payment, whichever occurs earlier. 
 
7.2.4 Design-Builder shall make payment on Design-Build Subcontractor's properly submitted and 
accurate Application for Payment within three (3) days after Design-Builder's receipt of payment from 
Owner on account of Design-Build Subcontractor's monthly Application for Payment, but in each case 
less the total of payments previously made, and less amounts properly withheld under this 
Agreement.  

 
7.3 Retainage on Progress Payments.  

 
7.3.1 Design-Builder will retain from each of Design-Build Subcontractor's Application for Payment 
      percent (  %). Unless mutually agreed otherwise 
between the parties, retainage will be included in Design-Builder's final payment to Design-Build 
Subcontractor, provided Design-Builder has received such retained amounts from Owner.  
 

7.4 Withholding of Payments.  
 
7.4.1 If Design-Builder determines that Design-Build Subcontractor is not entitled to all or part of an 
Application for Payment, it will notify Design-Build Subcontractor in writing at least five (5) days prior 
to the date payment is due. The notice shall indicate the specific amounts Design-Builder intends to 
withhold, the reasons and contractual basis for the withholding, and the specific measures Design-
Build Subcontractor must take to rectify Design-Builder's concerns. Design-Builder and Design-Build 
Subcontractor will attempt to resolve Design-Builder's concerns prior to the date payment is due. If 
the parties cannot resolve such concerns, Design-Builder shall pay Design-Build Subcontractor the 
uncontested amount of the Application for Payment, and Design-Build Subcontractor may pursue its 
rights under the Contract Documents, including those under Article 13 hereof. 

 
7.5 Final Payment. 
 

7.5.1 Design-Build Subcontractor shall submit its Final Application for Payment to Design-Builder 
in accordance with Section 7.5.2 below. Design-Builder shall make payment on Design-Build 
Subcontractor's properly submitted and accurate Final Application for Payment within ten (10) days 
after Design-Builder's receipt of final payment from Owner on account of Design-Build 
Subcontractor's Final Application for Payment, provided also that Design-Build Subcontractor has 
satisfied the requirements for final payment set forth in Section 7.5.2 below. 
 
7.5.2 At the time of submission of its Final Application for Payment, Design-Build Subcontractor 
shall provide the following information:  
 

7.5.2.1 An affidavit that there are no claims, obligations or liens outstanding or unsatisfied 
for labor, services, material, equipment, taxes or other items performed, furnished or incurred 
for or in connection with the Work which will in any way affect Design-Builder's or Owner's 
interests;  
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7.5.2.2 A general release executed by Design-Build Subcontractor waiving, upon receipt of 
final payment by Design-Build Subcontractor, all claims, except those claims previously 
made in writing to Design-Builder and remaining unsettled at the time of final payment;  
 
7.5.2.3 Consent of Design-Build Subcontractor's surety, if any, to final payment; 
 
7.5.2.4 All operating manuals, warranties and other deliverables required by the Contract 
Documents; and  
 
7.5.2.5 Certificates of insurance confirming that required coverages will remain in effect 
consistent with the requirements of the Contract Documents.  

 
7.5.3 Upon making final payment, Design-Builder waives all claims against Design-Build 
Subcontractor except claims relating to (i) Design-Build Subcontractor's failure to satisfy its payment 
obligations, if such failure affects Design-Builder's or Owner's interests; (ii) Design-Build 
Subcontractor's failure to complete the Work consistent with the Contract Documents, including 
defects appearing after final completion of the Work; and (iii) the terms of any special warranties 
required by the Contract Documents. 

 
7.6 Pay When Paid.  
 

7.6.1 Design-Build Subcontractor agrees that all payments to Design-Build Subcontractor 
hereunder, whether progress or final payment, or for changes or delays to the Work, shall not be due 
until after Design-Builder actually receives payment on account of same from Owner. 
Notwithstanding the preceding sentence, Design-Builder shall pay Design-Build Subcontractor within 
a reasonable time if it has not been paid by the Owner unless the Owner’s failure to pay the Design-
Builder is caused by the Design-Build Subcontractor’s failure to perform in accordance with this 
Agreement.  

 
7.7 Interest. 
 

7.7.1 Payments due and unpaid under this Agreement shall bear interest commencing five (5) 
days after payment is due at the rate of                percent (     %) per annum. 

7.8 Advance Payments. 
 

7.8.1 Design-Builder has the right, at its sole option, to advance any payment due Design-Build 
Subcontractor under this Agreement. 

 
7.9 Payment Not Acceptance. 
 

7.9.1 No payment to Design-Build Subcontractor under this Agreement shall be evidence of, or 
construed to be, acceptance of defective, faulty, improper or non-conforming work. 

 
7.10 Design-Build Subcontractor's Payment Obligations. 
 

7.10.1 Design-Build Subcontractor will pay its Design Consultants and Sub-Subcontractors, in 
accordance with its contractual obligations to such parties, all the amounts Design-Build 
Subcontractor has received from Design-Builder on account of their work. Design-Build 
Subcontractor will impose similar requirements on its Design Consultants and Sub-Subcontractors to 
pay those parties with whom they have contracted. Design-Build Subcontractor will indemnify and 
defend Owner and Design-Builder against any claims for payment and mechanic's liens as set forth 
in Section 11.3 hereof, providing Design-Builder is not in breach of its contractual obligations to make 
payment to Design-Build Subcontractor for its Work.  
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7.11 Record Keeping and Finance Controls. 
 

7.11.1 Design-Build Subcontractor shall keep full and detailed accounts and exercise such controls 
as may be necessary for proper financial management, using accounting and control systems in 
accordance with generally accepted accounting principles and as may be provided in the Contract 
Documents. During the performance of the Work and for a period of three (3) years after final 
payment of the Work, Design-Builder and Design-Builder's accountants shall be afforded access to 
and the right to audit from time-to-time, upon reasonable notice, Design-Build Subcontractor's 
records, books, correspondence, receipts, subcontracts, purchase orders, vouchers, memoranda and 
other data relating to the cost of performing the Work, including changes in the Work, all of which 
Design-Build Subcontractor shall preserve for a period of three (3) years after final payment. Such 
inspection shall take place at Design-Build Subcontractor’s offices during normal business hours 
unless another location and time is agreed to by the parties. Any multipliers or markups agreed to by 
the Design-Builder and Design-Build Subcontractor as part of this Agreement are only subject to 
audit to confirm that such multiplier or markup has been charged in accordance with this Agreement, 
with the composition of such multiplier or markup not being subject to audit. 

 
 

Article 8 
Stop Work and Termination 

8.1 Design-Builder's Right To Stop Work. 
 

8.1.1 Design-Builder may, without cause and for its convenience, order Design-Build 
Subcontractor in writing to stop and suspend the Work. Such suspension shall not exceed sixty (60) 
consecutive days or aggregate more than ninety (90) days during the duration of the Project. 
 
8.1.2 Design-Build Subcontractor is entitled to seek an adjustment of the Contract Price and/or 
times for completion of the Work if its cost or time to perform the Work has been adversely impacted 
by any suspension or stoppage of work by Design-Builder. Notwithstanding anything to the contrary 
herein, if Design-Builder's suspension of the Work is the result of Owner's suspension of the Design-
Builder's work under the Design-Build Agreement, then Design-Builder shall pay Design-Build 
Subcontractor only those amounts Design-Builder actually receives from Owner on account of the 
Work. 

 
8.2 Design-Builder's Right to Terminate for Convenience. 
 

8.2.1 Upon ten (10) days' written notice to Design-Build Subcontractor, Design-Builder may, for its 
convenience and without cause, elect to terminate this Agreement. In such event, Design-Builder’s 
right to use the existing Work Product shall be as set forth in Section 4.4.1, and Design-Builder shall 
pay Design-Build Subcontractor for the following: 
 

8.2.1.1 All Work executed and for proven loss, cost or expense in connection with the Work; 
 
8.2.1.2 The reasonable costs and expenses attributable to such termination, including 
amounts due in settlement of terminated contracts with its Design Consultants and Sub-
Subcontractors; and  
 
8.2.1.3 [choose one of the following] 
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 The fair and reasonable sums for overhead and profit on the sum of items 8.2.1.1 and 
8.2.1.2 above. 
 

or 
 

 Overhead and profit in the amount of     percent (           %) 
on the sum of items 8.2.1.1 and 8.2.1.2 above. 

 
8.2.2 If Design-Builder's termination of Design-Build Subcontractor for convenience is the result of 
Owner's termination of Design-Builder for convenience under the Design-Build Agreement, then 
Design-Builder shall pay Design-Build Subcontractor only those amounts Design-Builder actually 
receives from Owner on behalf of Design-Build Subcontractor. 

 
8.3 Design-Builder's Right to Terminate for Cause. 
 

8.3.1 If Design-Build Subcontractor persistently fails to (i) provide a sufficient number of skilled 
workers, (ii) supply the materials required by the Contract Documents, (iii) comply with applicable 
Legal Requirements, (iv) timely pay, without cause, its Sub-Subcontractors or Design Consultants, (v) 
prosecute the Work with promptness and diligence to ensure that the Work is completed in 
accordance with the Project Schedule, as such schedule may be adjusted, or (vi) perform material 
obligations under the Contract Documents, then Design-Builder shall have the rights, in addition to 
any other rights and remedies provided in the Contract Documents or by law, set forth in Sections 
8.3.2 and 8.3.3 below. 
 
8.3.2 Upon the occurrence of an event set forth in Section 8.3.1 above, Design-Builder may 
provide written notice to Design-Build Subcontractor that it intends to terminate the Agreement unless 
the problem cited is cured, or commenced to be cured, within seven (7) days of Design-Build 
Subcontractor's receipt of such notice. If Design-Build Subcontractor fails to cure, or reasonably 
commence to cure, such problem, then Design-Builder may give a second written notice to Design-
Build Subcontractor of its intent to terminate within an additional seven (7) day period. If Design-Build 
Subcontractor, within such second seven (7) day period, fails to cure, or reasonably commence to 
cure, such problem, then Design-Builder may declare the Agreement terminated for default by 
providing written notice to Design-Build Subcontractor of such declaration. 
 
8.3.3 Upon declaring the Agreement terminated pursuant to Section 8.3.2 above, Design-Builder 
may enter upon the premises and take possession, for the purpose of completing the Work, of all 
materials, equipment, scaffolds, tools, appliances and other items thereon, which have been 
purchased or provided for the performance of the Work, all of which Design-Build Subcontractor 
hereby transfers, assigns and sets over to Design-Builder for such purpose, and to employ any 
person or persons to complete the Work and provide all of the required labor, services, materials, 
equipment and other items. Design-Builder shall have the right to use the existing Work Product for 
purposes of completing the Project as set forth in Section 4.4.2. In the event of such termination, 
Design-Build Subcontractor shall not be entitled to receive any further payments under the Contract 
Documents until the Work shall be finally completed in accordance with the Contract Documents. At 
such time, if the unpaid balance of the Contract Price exceeds the cost and expense incurred by 
Design-Builder in completing the Work, such excess shall be paid by Design-Builder to Design-Build 
Subcontractor. Notwithstanding the preceding sentence, if the Agreement establishes a GMP, 
Design-Build Subcontractor will only be entitled to be paid for Work performed prior to its default. If 
Design-Builder's cost and expense of completing the Work exceeds the unpaid balance of the 
Contract Price, then Design-Build Subcontractor shall be obligated to pay the difference to Design-
Builder. Such costs and expense shall include not only the cost of completing the Work, but also 
losses, damages, costs and expenses, including attorneys' fees and expenses, incurred by Design-
Builder in connection with the reprocurement and defense of claims arising from Design-Build 
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Subcontractor's default, subject to the waiver of consequential damages set forth in Section 13.7 
hereof.  
 
8.3.4 If Design-Builder improperly terminates the Agreement for cause, the termination for cause 
will be converted to a termination for convenience in accordance with the provisions of Section 8.2 of 
the Agreement.  
 

8.4 Design-Build Subcontractor's Right To Stop Work.  
 

8.4.1 If (i) Owner fails to pay amounts due Design-Builder under the Design-Build Agreement for 
Work performed by Design-Build Subcontractor, such failure is not due to the fault of Design-Build 
Subcontractor, and Design-Build Subcontractor has not been paid such amounts due, or (ii) Design-
Builder fails to pay any amounts due Design-Build Subcontractor under this Agreement, Design-Build 
Subcontractor may, in addition to any other rights afforded under the Contract Documents or at law, 
stop work in accordance with Section 8.4.2. 
 
8.4.2 Design-Build Subcontractor shall provide Design-Builder with written notice that Design-Build 
Subcontractor will stop work unless said failure to pay the amount is cured within seven (7) days from 
Design-Builder's receipt of Design-Build Subcontractor's notice. If Design-Builder does not cure the 
problem within such seven (7) day period, Design-Build Subcontractor may stop work. In such case, 
Design-Build Subcontractor shall be entitled to make a claim for adjustment to the Contract Price and 
the times for completion of the Work to the extent it has been adversely impacted by such stoppage. 
To the extent Design-Builder's failure to pay is related to a dispute between the parties, the dispute 
will be resolved in accordance with Article 13 and the parties will continue performance in accordance 
with Section 13.6. 

 
8.5 Design-Build Subcontractor's Right to Terminate For Cause. 
 

8.5.1 Design-Build Subcontractor, in addition to any other rights and remedies afforded under the 
Contract Documents or at law, may terminate the Agreement for cause in accordance with Section 
8.5.2 below if Design-Builder fails to cure the problems set forth in Section 8.4.1 above within thirty 
(30) days after Design-Build Subcontractor has stopped the work. 
 
8.5.2 Upon the occurrence of the event set forth in Section 8.5.1 above, Design-Build 
Subcontractor may provide written notice to Design-Builder that it intends to terminate the Agreement 
unless the problem cited is cured, or commenced to be cured, within seven (7) days of Design-
Builder's receipt of such notice. If Design-Builder fails to cure, or reasonably commence to cure, such 
problem, then Design-Build Subcontractor may give a second written notice to Design-Builder of its 
intent to terminate within an additional seven (7) day period. If Design-Builder, within such second 
seven (7) day period, fails to cure, or reasonably commence to cure, such problem, then Design-
Build Subcontractor may declare the Agreement terminated for default by providing written notice to 
Design-Builder of such declaration. In such case, Design-Build Subcontractor shall be entitled to 
recover in the same manner as if Design-Builder had terminated this Agreement for its convenience 
under Section 8.2 of the Agreement. 

 
8.6 Bankruptcy of Design-Builder or Design-Build Subcontractor. 
 

8.6.1 If either Design-Builder or Design-Build Subcontractor institutes or has instituted against it a 
case under the United States Bankruptcy Code (such party being referred to as the "Bankrupt 
Party"), such event may impair or frustrate the Bankrupt Party's ability to perform its obligations under 
the Contract Documents. Accordingly, should such event occur: 
 

8.6.1.1 The Bankrupt Party, its trustee or other successor, shall furnish, upon request of the 
non-Bankrupt Party, adequate assurance of the ability of the Bankrupt Party to perform all 
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future material obligations under the Contract Documents, which assurances shall be 
provided within ten (10) days after receiving notice of the request; and 
 
8.6.1.2 The Bankrupt Party shall file an appropriate action within the bankruptcy court to 
seek assumption or rejection of the Agreement within sixty (60) days of the institution of the 
bankruptcy filing and shall diligently prosecute such action. 

 
If the Bankrupt Party fails to comply with its foregoing obligations, the non-Bankrupt Party shall be 
entitled to request the bankruptcy court to reject the Agreement, declare the Agreement terminated 
and pursue any other recourse available to the non-Bankrupt Party under this Article 8. 
 
8.6.2 The rights and remedies under Section 8.6.1 above shall not be deemed to limit the ability of 
the non-Bankrupt Party to seek any other rights and remedies provided by the Contract Documents 
or by law, including its ability to seek relief from any automatic stays under the United States 
Bankruptcy Code. 

 
 

Article 9 
Representatives of the Parties 

9.1 Design-Builder's Representatives. 
 

9.1.1 Design-Builder designates the individual listed below as its Senior Representative ("Design-
Builder's Senior Representative"), which individual has the authority and responsibility for avoiding 
and resolving disputes under Section 13.4 of the Agreement: (Identify individual's name, title, address and 
telephone numbers) 
 
 
 
 
 
9.1.2 Design-Builder designates the individual listed below as its Design-Builder's Representative, 
which individual has the authority and responsibility set forth in Section 3.2 of the Agreement: (Identify 
individual's name, title, address and telephone numbers) 
 
 
 
 
 

 
9.2 Design-Build Subcontractor's Representatives. 
 

9.2.1 Design-Build Subcontractor designates the individual listed below as its Senior 
Representative ("Design-Build Subcontractor's Senior Representative"), which individual has the 
authority and responsibility for avoiding and resolving disputes under Section 13.4 of the Agreement: 
(Identify individual's name, title, address and telephone numbers) 
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9.2.2 Design-Build Subcontractor designates the individual listed below as its Design-Build 
Subcontractor's Representative, which individual has the authority and responsibility set forth in 
Section 2.1.2 of the Agreement: (Identify individual's name, title, address and telephone numbers) 
 
 
 
 
 

 
Article 10 

Insurance and Bonds 

10.1 Design-Build Subcontractor's Insurance Requirements. 
 

10.1.1 Design-Build Subcontractor is responsible for procuring and maintaining, from insurance 
companies authorized to do business in the state in which the Project is located, the insurance 
coverages set forth in the Insurance Exhibit to this Agreement, with the minimum ratings set forth in 
said exhibit for certain claims which may arise from or out of the performance of this Agreement and 
obligations under the Contract Documents.  
 
10.1.2 Design-Build Subcontractor shall require its Design Consultants and Sub-Subcontractors to 
procure and maintain, from insurance companies authorized to do business in the state in which the 
Project is located, the insurance coverages set forth in the Insurance Exhibit. 
 
10.1.3 Design-Build Subcontractor's and its Design Consultants and Sub-Subcontractors' insurance 
coverage set forth in the Insurance Exhibit shall specifically delete any design-build or similar 
exclusions that could compromise coverages because of the design-build delivery of the Project. 
 
10.1.4 To the extent Design-Builder requires Design-Build Subcontractor or its Design Consultant to 
provide professional liability insurance for claims arising from the negligent performance of design 
services by Design-Build Subcontractor or the Design Consultant, the coverage limits, duration and 
other specifics of such insurance shall be as set forth in the Insurance Exhibit above. Such policies 
shall be provided prior to the commencement of any design services hereunder. 
 
10.1.5 Prior to commencing any services hereunder, Design-Build Subcontractor shall provide 
Design-Builder with certificates evidencing that (i) all insurance obligations required by the Contract 
Documents are in full force and in effect and will remain in effect for the duration required by the 
Contract Documents and (ii) no insurance coverage will be canceled, renewal refused, or materially 
changed unless at least thirty (30) days prior written notice is given to Design-Builder. 
 
10.1.6  Except as otherwise stated in the Insurance Exhibit, the insurance policies required herein 
shall list Design-Builder, and any other entities required by the Contract Documents, if any, as an 
additional insured. 
10.1.7 If any of the foregoing insurance coverages are required to remain in force after final 
payment, an additional certificate evidencing continuation of such coverage shall be submitted with 
the final Application for Payment.  

 
10.2 Property Insurance. 
 

10.2.1 In accordance with the Contract Documents, Owner or Design-Builder shall procure and 
maintain property insurance upon the entire Project. 

 
10.3 Waiver of Subrogation. 
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10.3.1 Design-Builder and Design-Build Subcontractor waive against each other and Owner, Sub-
Subcontractors, Design Consultants, Owner's or Design-Builder's separate contractors, agents and 
employees of each and all of them, all damages covered by property insurance provided herein, 
except such rights as they may have to the proceeds of such insurance. Design-Builder and Design-
Build Subcontractor shall, where appropriate, require similar waivers of subrogation from Design 
Consultants and Sub-Subcontractors and separate contractors of Design-Builder, and shall require 
each of them to include similar waivers in their contracts. These waivers of subrogation shall not 
contain any restriction or limitation that will impair the full and complete extent of its applicability to 
any person or entity unless agreed to in writing prior to the execution of this Agreement. 

 
10.4 Bonds and Other Performance Security. 
 

10.4.1 Design-Build Subcontractor shall provide the following performance bond and labor and 
material payment bond or other performance security: (Indicate the amount of bonds and any other conditions of 
the bonds or other security.) 

 
 
 
 
 

Article 11 
Indemnification 

11.1 Patent and Copyright Infringement. 
 

11.1.1 Design-Build Subcontractor shall defend any action or proceeding brought against Owner or 
Design-Builder based on any claim that the Work, or any part thereof, or the operation or use of the 
Work or any part thereof, constitutes infringement of any United States patent or copyright, now or 
hereafter issued. Design-Builder shall give prompt written notice to Design-Build Subcontractor of any 
such action or proceeding and will reasonably provide authority, information and assistance in the 
defense of same. Design-Build Subcontractor shall indemnify and hold harmless Owner and Design-
Builder from and against all damages and costs, including but not limited to attorneys' fees and 
expenses awarded against Owner or Design-Builder in any such action or proceeding. Design-Build 
Subcontractor agrees to keep Design-Builder informed of all developments in the defense of such 
actions. 
 
11.1.2 If Owner is enjoined from the operation or use of the Work, or any part thereof, as the result 
of any patent or copyright suit, claim, or proceeding, Design-Build Subcontractor shall at its sole 
expense take reasonable steps to procure the right to operate or use the Work. If Design-Build 
Subcontractor cannot so procure such right within a reasonable time, Design-Build Subcontractor 
shall promptly, at Design-Build Subcontractor's option and at Design-Build Subcontractor's expense, 
(i) modify the Work so as to avoid infringement of any patents, or copyrights, or (ii) replace said Work 
with Work that does not infringe or violate any such patent or copyright. 
11.1.3 Sections 11.1.1 and 11.1.2 above shall not be applicable to any suit, claim or proceeding 
based on infringement or violation of a patent or copyright (i) relating to a particular process or 
product of a particular manufacturer specified by Owner or Design-Builder or (ii) arising from 
modifications to the Work by Owner or Design-Builder after acceptance of the Work. If the suit, claim 
or proceeding is based upon events set forth in the preceding sentence, Design-Builder shall defend, 
indemnify and hold harmless Design-Build Subcontractor to the same extent Design-Build 
Subcontractor is obligated to defend, indemnify and hold harmless Design-Builder in Section 11.1.1 
above. 
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11.1.4 The obligations set forth in this Section 11.1 shall constitute the sole agreement between the 
parties relating to liability for infringement or violation of any patent or copyright.  

 
11.2 Tax Claim Indemnification. 
 

11.2.1 If, in accordance with Design-Builder's direction, an exemption for all or part of the Work is 
claimed for taxes, Design-Builder shall indemnify, defend and hold harmless Design-Build 
Subcontractor from and against any liability, penalty, interest, fine, tax assessment, attorneys' fees or 
other expenses or costs incurred by Design-Build Subcontractor as a result of any action taken by 
Design-Build Subcontractor in accordance with Design-Builder's directive.  
 

11.3 Payment Claim Indemnification.  
 
11.3.1 Providing that Design-Builder is not in breach of its contractual obligation to make payments 
to Design-Build Subcontractor for the Work, Design-Build Subcontractor shall indemnify, defend and 
hold harmless Owner and Design-Builder from any claims or mechanic's liens brought against 
Owner, Design-Builder, or against the Project as a result of the failure of Design-Build Subcontractor, 
or those for whose acts it is responsible, to pay for any services, materials, labor, equipment, taxes or 
other items or obligations furnished or incurred for, or in connection with the Work. Within three (3) 
days of receiving written notice from Design-Builder that such a claim or mechanic's lien has been 
filed, Design-Build Subcontractor shall commence to take the steps necessary to discharge said 
claim or lien, including, if necessary, the furnishing of a mechanic's lien bond. If Design-Build 
Subcontractor fails to do so, Design-Builder will have the right to discharge the claim or lien and hold 
Design-Build Subcontractor liable for costs and expenses incurred, including attorneys' fees. 

 
11.4 Design-Build Subcontractor's General Indemnification.  
 

11.4.1 Design-Build Subcontractor, to the fullest extent permitted by law, shall indemnify, hold 
harmless and defend Owner, Design-Builder, their officers, directors, employees and agents from 
and against claims, losses, damages, liabilities, including attorneys' fees and expenses, for bodily 
injury, sickness or death, and property damage or destruction (other than to the Work itself) to the 
extent resulting from the negligent acts or omissions of Design-Build Subcontractor, its Design 
Consultants, its Sub-Subcontractors, anyone employed directly or indirectly by any of them or anyone 
for whose acts any of them may be liable. 
 
11.4.2 If an employee of Design-Build Subcontractor, Design Consultant, anyone employed directly 
or indirectly by Design-Build Subcontractor or anyone for whose acts any of them may be liable has a 
claim against any party indemnified pursuant to Section 11.4.1 above, Design-Build Subcontractor's 
indemnity obligation set forth in Section 11.4.1 above shall not be limited by any limitation on the 
amount of damages, compensation or benefits payable by or for Design- Build Subcontractor, its 
Design Consultants, its Sub-Subcontractors, or other entity under any employee benefit acts, 
including workers' compensation or disability acts. 

 
11.5 Design-Builder's General Indemnification. 

 
11.5.1 Design-Builder, to the fullest extent permitted by law, shall indemnify, hold harmless and 
defend Design-Build Subcontractor and its officers, directors, employees and agents from and 
against claims, losses, damages, liabilities, including attorneys' fees and expenses, for bodily injury, 
sickness or death, and property damage or destruction (other than to the Work itself) to the extent 
resulting from the negligent acts or omissions of Design-Builder, Design-Builder’s Design Consultant, 
Design-Builder's other contractors, anyone employed directly or indirectly by any of them or anyone 
for whose acts any of them may be liable. 
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11.5.2 If an employee of Design-Builder, anyone employed directly or indirectly by Design-Builder, 
or anyone for whose acts any of them may be liable has a claim against any party indemnified 
pursuant to Section 11.5.1 above, Design-Builder's indemnity obligation set forth in Section 11.5.1 
above shall not be limited by any limitation on the amount of damages, compensation or benefits 
payable by or for Design-Builder, Design-Builder’s Design Consultant, Design-Builder's other 
contractors, or other entity under any employee benefit acts, including workers' compensation or 
disability acts. 

 
 

Article 12 
Changes to the Contract Price and Time 

12.1 Owner-Generated Changes. 
 

12.1.1 If Owner issues changes affecting the Work, Design-Build Subcontractor agrees, if directed 
by Design-Builder, to meet with Design-Builder and Owner to review and discuss the changes. 
Design-Build Subcontractor shall only be entitled to adjustments in its Contract Price and the times 
for completion of the Work attributable to such Owner-generated changes to the extent Design-
Builder actually receives such adjustments from Owner. If Design-Build Subcontractor disputes the 
adjustment, such dispute shall be resolved pursuant to Section 13.3 of this Agreement. 

 
12.2 Design-Builder Generated Changes. 
 

12.2.1 Changes to the Work issued by Design-Builder shall be governed by the provisions set forth 
in the following sections of this Article 12. 

 
12.3 Change Orders. 
 

12.3.1 A Change Order is a written instrument issued after execution of the Agreement signed by 
Design-Builder and Design-Build Subcontractor, stating their agreement upon all of the following: 
 

12.3.1.1 The scope of the change in the Work; 
 
12.3.1.2 The amount of the adjustment to the Contract Price; and 
 
12.3.1.3 The extent of the adjustment to the times for completion of the Work. 

 
12.3.2 All changes in the Work authorized by applicable Change Order shall be performed under the 
applicable conditions of the Contract Documents. Design-Builder and Design-Build Subcontractor 
shall negotiate in good faith and as expeditiously as possible the appropriate adjustments for such 
changes. 
 
12.3.3 If Design-Builder requests a proposal for a change in the Work from Design-Build 
Subcontractor and subsequently elects not to proceed with the change, a Change Order shall be 
issued to reimburse Design-Build Subcontractor for reasonable costs incurred for preparing the 
proposal. 

 
 
 
12.4 Work Change Directives. 
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12.4.1 A Work Change Directive is a written order prepared and signed by Design-Builder directing 
a change in the Work prior to agreement on an adjustment in the Contract Price and/or the times for 
completion of the Work. 
 
12.4.2 Design-Builder and Design-Build Subcontractor shall negotiate in good faith and as 
expeditiously as possible the appropriate adjustments for the Work Change Directive. Upon reaching 
an agreement, the parties shall prepare and execute an appropriate Change Order reflecting the 
terms of the agreement. 

 
12.5 Minor Changes in the Work. 
 

12.5.1 Minor changes in the Work are changes that do not involve an adjustment in the Contract 
Price and/or times for completion of the Work and do not materially and adversely affect the Work, 
including the design, quality, performance and workmanship required by the Contract Documents. 
Design-Builder may make minor changes in the Work consistent with the intent of the Contract 
Documents, provided, however, that Design-Builder shall promptly inform Design-Build 
Subcontractor, in writing, of any such changes. 

 
12.6 Contract Price Adjustment. 
 

12.6.1 The increase or decrease in Contract Price resulting from a change in the Work shall be 
determined by one or more of the following methods: 
 

12.6.1.1 Unit prices set forth in the Agreement or as subsequently agreed between the 
parties; 
 
12.6.1.2 A mutually accepted, lump sum, properly itemized and supported by sufficient 
substantiating data to permit evaluation by Design-Builder; 
 
12.6.1.3 Costs, fees and any other markups set forth in the Agreement; and 
 
12.6.1.4 If an increase or decrease cannot be agreed to as set forth in items 12.6.1.1 
through 12.6.1.3 above and Design-Builder issues a Work Change Directive, the cost of the 
change of the Work shall be determined by the reasonable expense and savings in the 
performance of the Work resulting from the change, including a reasonable overhead and 
profit, as may be set forth in this Agreement. Design-Build Subcontractor shall maintain a 
documented, itemized accounting evidencing the expenses and savings associated with 
such changes. 

 
12.6.2 If unit prices are set forth in the Contract Documents or are subsequently agreed to by the 
parties, but application of such unit prices will cause substantial inequity to Design-Builder or Design-
Build Subcontractor because of differences in the character or quantity of such unit items as originally 
contemplated, such unit prices shall be equitably adjusted. 
 
12.6.3 If Design-Builder and Design-Build Subcontractor disagree upon whether Design-Build 
Subcontractor is entitled to be paid for any services required by Design-Builder, or if there are any 
other disagreements over the scope of Work or proposed changes to the Work, Design-Builder and 
Design-Build Subcontractor shall resolve the disagreement pursuant to Article 13 hereof. As part of 
the negotiation process, Design-Build Subcontractor shall furnish Design-Builder with a good faith 
estimate of the costs to perform the disputed services in accordance with Design-Builder's 
interpretations. If the parties are unable to agree and Design-Builder expects Design-Build 
Subcontractor to perform the services in accordance with Design-Builder's interpretations, Design-
Build Subcontractor shall proceed to perform the disputed services, conditioned upon Design-Builder 
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issuing a written order to Design-Build Subcontractor (i) directing Design-Build Subcontractor to 
proceed and (ii) specifying Design-Builder's interpretation of the services that are to be performed.  
 

12.7 Emergencies. 
 

12.7.1 In any emergency affecting the safety of persons and/or property, Design-Build 
Subcontractor shall act, at its discretion, to prevent threatened damage, injury or loss. Any change in 
the Contract Price and/or times for completion of the Work on account of emergency work shall be 
determined as provided in this Article 12. 

 
 

Article 13 
Contract Adjustments and Disputes 

13.1 Requests for Contract Adjustments and Relief. 
 

13.1.1 If either Design-Build Subcontractor or Design-Builder believes that it is entitled to relief 
against the other for any event arising out of or related to the Work or the Project, such party shall 
provide written notice to the other party of the basis for its claim for relief. Such notice shall be in 
accordance with specific notice requirements contained in applicable sections of the Contract 
Documents and, if possible, be made prior to incurring any cost or expense. Design-Build 
Subcontractor shall provide Design-Builder written notice of claims for which Owner may be 
responsible in sufficient time for Design-Builder to meet its notice requirements to Owner set forth in 
the Contract Documents. In the absence of any specific notice requirement, written notice shall be 
given within a reasonable time, not to exceed ten (10) days, after the occurrence giving rise to the 
claim for relief or after the claiming party reasonably should have recognized the event or condition 
giving rise to the request, whichever is later. Such notice shall be in accordance with the Contract 
Documents and shall include sufficient information to advise the other party of the circumstances 
giving rise to the claim for relief, the specific contractual adjustment or relief requested and the basis 
of such request. Design-Build Subcontractor shall comply with all documentation requirements set 
forth in the Design-Build Agreement when submitting its claim to the Design-Builder.  

 
13.2 Dispute Avoidance and Resolution. 
 

13.2.1 The parties are fully committed to working with each other throughout the Project and agree 
to communicate regularly with each other at all times so as to avoid or minimize disputes or 
disagreements. If disputes or disagreements do arise, Design-Build Subcontractor and Design-
Builder each commit to resolving such disputes or disagreements in an amicable, professional and 
expeditious manner so as to avoid unnecessary losses, delays and disruptions to the Work.  

 
13.3 Disputes Involving Owner. 
 

13.3.1 To the extent a claim, dispute or controversy arises out of, or relates to, problems caused by 
Owner or for which Owner is responsible ("Owner Disputes"), such Owner Disputes shall be resolved 
pursuant to the dispute resolution clause set forth in the Design-Build Agreement. Both Design-
Builder and Design-Build Subcontractor agree to cooperate in the presentation and prosecution or 
defense of Owner Disputes. If, after a request for an extension of time or additional compensation 
from Design-Build Subcontractor, Design-Builder believes that the event causing the delay or 
additional compensation is the responsibility of Owner, then Design-Builder will cooperate with and 
assist Design-Build Subcontractor in presenting a request for an extension of time or additional 
compensation to Owner. Notwithstanding the above, Design-Builder reserves the right not to submit a 
claim to the Owner. In such cases, the claim shall be resolved pursuant to Section13.4. 
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13.3.2 Notwithstanding any other provisions herein to the contrary, Design-Builder and Design-Build 
Subcontractor each agree to accept the relief as to a time extension or additional compensation 
obtained from Owner, if any, as well as all other aspects of the final decision following appeal or the 
expiration of the time for appeal, as full and final resolution of any Owner Dispute.  
 
13.3.3 If Design-Builder asserts a claim against Owner involving Design-Build Subcontractor, each 
party shall bear its own costs for outside counsel and third-party consultants retained to prosecute 
claims against Owner and for any other litigation costs. Each party shall present its portion of the 
claim to Owner.  
 
13.3.4 If Owner contends that the Contract Documents have been breached, or otherwise asserts a 
claim or set-off against Design-Builder, the party determined to be responsible for the breach either 
by settlement or by the trier of fact shall be responsible for all costs occasioned by the breach, 
including counsel and litigation costs. If the trier of fact fails to determine the relative degrees of fault 
of Design-Builder and Design-Build Subcontractor in connection with any claim by Owner, then 
Design-Builder and Design-Build Subcontractor agree that the allocation of fault shall be determined 
pursuant to Section 13.4. 

 
13.4 Disputes Not Involving Owner. 
 

13.4.1 For any claim, dispute or controversy not arising out of, or relating to, problems caused by 
Owner or for which Owner is responsible, Design-Build Subcontractor and Design-Builder will first 
attempt to resolve such claim, dispute or controversy at the field level through discussions between 
Design-Builder's Representative and Design-Build Subcontractor's Representative. 
 
13.4.2 If a claim, dispute or controversy cannot be resolved through Section 13.4.1, Design-Builder's 
Senior Representative and Design-Build Subcontractor's Senior Representative, upon the request of 
either party, shall meet as soon as conveniently possible, but in no case later than thirty (30) days 
after such a request is made, to attempt to resolve such claim, dispute or controversy. Five (5) days 
prior to any meetings between the Senior Representatives, the parties will exchange relevant 
information that will assist the parties in resolving the claim, dispute or controversy. 
  
13.4.3 If after meeting the Senior Representatives determine that the claim, dispute or controversy 
cannot be resolved on terms satisfactory to both parties, the parties shall submit within thirty (30) 
days of the conclusion of the meeting by the Senior Representatives the claim, dispute or controversy 
to non-binding mediation. The mediation shall be conducted by a mutually agreeable impartial 
mediator, or if the parties cannot so agree, a mediator designated by the American Arbitration 
Association ("AAA") pursuant to its Construction Industry Mediation Rules. The mediation will be 
governed by and conducted pursuant to a mediation agreement negotiated by the parties or, if the 
parties cannot so agree, by procedures established by the mediator. Unless otherwise mutually 
agreed by Design-Builder and Design-Build Subcontractor and consistent with the mediator’s 
schedule, the mediation shall commence within ninety (90) days of the submission of the dispute for 
mediation. Persons with authority to resolve the dispute shall be present at the mediation. 

 
13.5 Arbitration.  
 

13.5.1 Any claims, disputes or controversies between the parties arising out of or relating to the 
Agreement, or the breach thereof, which have not been resolved in accordance with the procedures 
set forth in Section 13.4 above, shall be decided by arbitration in accordance with the Construction 
Industry Arbitration Rules of the AAA then in effect, unless the parties mutually agree otherwise.  
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13.5.2 The award of the arbitrator(s) shall be final and binding upon the parties without the right of 
appeal to the courts. Judgment may be entered upon it in accordance with applicable law by any 
court having jurisdiction thereof.  
 
13.5.3 Design-Build Subcontractor and Design-Builder expressly agree that any arbitration pursuant 
to this Section 13.5 may be joined or consolidated with any arbitration involving any other person or 
entity (i) necessary to resolve the claim, dispute or controversy, or (ii) substantially involved in or 
affected by such claim, dispute or controversy. Both Design-Builder and Design-Build Subcontractor 
will include appropriate provisions in all contracts they execute with other parties in connection with 
the Project to require such joinder or consolidation. The prevailing party in any arbitration, or any 
other final, binding dispute proceeding upon which the parties may agree, shall be entitled to recover 
from the other party reasonable attorneys' fees and expenses incurred by the prevailing party.  

 
13.6 Duty to Continue Performance. 
 

13.6.1 Unless provided to the contrary in the Contract Documents, Design-Build Subcontractor shall 
continue to perform the Work and Design-Builder shall continue to satisfy its payment obligations to 
Design-Build Subcontractor, pending the final resolution of any dispute or disagreement between 
Design-Builder and Design-Build Subcontractor.  

 
13.7 CONSEQUENTIAL DAMAGES. 
 

13.7.1 NOTWITHSTANDING ANYTHING HEREIN TO THE CONTRARY (EXCEPT AS SET 
FORTH IN SECTION 13.7.2 BELOW), NEITHER DESIGN-BUILDER NOR DESIGN-BUILD 
SUBCONTRACTOR SHALL BE LIABLE TO THE OTHER FOR ANY CONSEQUENTIAL LOSSES 
OR DAMAGES, WHETHER ARISING IN CONTRACT, WARRANTY, TORT (INCLUDING 
NEGLIGENCE), STRICT LIABILITY OR OTHERWISE, INCLUDING BUT NOT LIMITED TO 
LOSSES OF USE, PROFITS, BUSINESS, REPUTATION OR FINANCING. 
 
13.7.2 Notwithstanding Section 13.7.1 above, Design-Builder shall be entitled to recover against 
Design-Build Subcontractor (i) any liquidated damages that Owner may assess against Design-
Builder which are attributable to Design-Build Subcontractor, even though both parties recognize that 
such liquidated damages may include some damages that might otherwise be deemed to be 
consequential and (ii) any liability of Design-Build Subcontractor for consequential damages that may 
be imposed upon the Design-Builder by the Design-Build Agreement. 

 
 

Article 14 
Miscellaneous 

14.1 Assignment. 
 

14.1.1 Neither Design-Build Subcontractor nor Design-Builder shall, without the written consent of 
the other, assign, transfer or sublet any portion or part of the Work or the obligations required by the 
Contract Documents. 

 
14.2 Successorship. 
 

14.2.1 Design-Builder and Design-Build Subcontractor intend that the provisions of the Contract 
Documents are binding upon the parties, their employees, agents, heirs, successors and assigns. 

 
14.3 Governing Law. 
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14.3.1 The Agreement and all Contract Documents shall be governed by the laws of the place of the 
Project, without giving effect to its conflict of law principles. 

 
 
 
14.4 Severability. 
 

14.4.1 If any provision or any part of a provision of the Contract Documents shall be finally 
determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any applicable 
Legal Requirements or court order, such determination shall not impair or otherwise affect the 
validity, legality, or enforceability of the remaining provision or parts of the provision of the Contract 
Documents, which shall remain in full force and effect as if the unenforceable provision or part were 
deleted.  

 
14.5 No Waiver. 
 

14.5.1 The failure of either Design-Builder or Design-Build Subcontractor to insist, in any one or 
more instances, on the performance of any of the obligations required by the other under the 
Contract Documents shall not be construed as a waiver or relinquishment of such obligation or right 
with respect to future performance. 

 
14.6 Headings. 
 

14.6.1 The headings used in this Agreement, or any other Contract Document, are for ease of 
reference only and shall not in any way be construed to limit or alter the meaning of any provision. 

 
14.7 Notice. 
 

14.7.1 Whenever the Contract Documents require that notice be provided to the other party, notice 
will be deemed to have been validly given (i) if delivered in person to the individual intended to 
receive such notice, (ii) four (4) days after being sent by registered or certified mail, postage prepaid 
to the address indicated in the Agreement, or (iii) if transmitted by facsimile, by the time stated in a 
machine generated confirmation that notice was received at the number of the intended recipient. 

 
14.8 Amendments. 
 

14.8.1 The Contract Documents may not be changed, altered, or amended in any way except in 
writing signed by a duly authorized representative of each party. 

 
14.9 Survival. 
 

14.9.1 Design-Build Subcontractor's obligations under this Agreement shall not be released and 
shall specifically survive the completion of all services hereunder by Design-Build Subcontractor, final 
payment to Design-Build Subcontractor, and the termination of this Agreement for any reason. 

 
 

Article 15 
Electronic Data 

15.1 Electronic Data.  
 

15.1.1 The parties recognize that Contract Documents, including drawings, specifications and three-
dimensional modeling (such as Building Information Models) and other Work Product may be 
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transmitted among Design-Builder, Design-Build Subcontractor and others in electronic media as an 
alternative to paper hard copies (collectively “Electronic Data”).  

 
15.2 Transmission of Electronic Data. 
 

15.2.1 Design-Builder shall determine, after consultation with Design-Build Subcontractor, the 
software and the format for the transmission of Electronic Data. Each party shall be responsible for 
securing the legal rights to access the agreed-upon format, including, if necessary, obtaining 
appropriately licensed copies of the applicable software or electronic program to display, interpret 
and/or generate the Electronic Data. 
 
15.2.2 Neither party makes any representations or warranties to the other with respect to the 
functionality of the software or computer program associated with the electronic transmission of Work 
Product. Unless specifically set forth in the Agreement, ownership of the Electronic Data does not 
include ownership of the software or computer program with which it is associated, transmitted, 
generated or interpreted. 
 
15.2.3 By transmitting Work Product in electronic form, the transmitting party does not transfer or 
assign its rights in the Work Product. The rights in the Electronic Data shall be as set forth in Article 4 
of the Agreement. Under no circumstances shall the transfer of ownership of Electronic Data be 
deemed to be a sale by the transmitting party of tangible goods. 

 
15.3 Electronic Data Protocol. 
 

15.3.1 The parties acknowledge that Electronic Data may be altered or corrupted, intentionally or 
otherwise, due to occurrences beyond their reasonable control or knowledge, including but not limited 
to compatibility issues with user software, manipulation by the recipient, errors in transcription or 
transmission, machine error, environmental factors, and operator error. Consequently, the parties 
understand that there is some level of increased risk in the use of Electronic Data for the 
communication of design and construction information and, in consideration of this, agree, and shall 
require their independent contractors, Subcontractors and Design Consultants to agree, to the 
following protocols, terms and conditions set forth in this Section 15.3. 
 
15.3.2 Electronic Data will be transmitted in the format determined in Section 15.2.1 above, 
including file conventions and document properties, unless prior arrangements are made in advance 
in writing. 
 
15.3.3 The Electronic Data represents the information at a particular point in time and is subject to 
change. Therefore, the parties shall agree upon protocols for notification by the author to the recipient 
of any changes which may thereafter be made to the Electronic Data, which protocol shall also 
address the duty, if any, to update such information if such information changes prior to Final 
Completion of the Project. 
 
15.3.4 The transmitting party specifically disclaims all warranties, expressed or implied, including, 
but not limited to, implied warranties of merchantability and fitness for a particular purpose, with 
respect to the media transmitting the Electronic Data. However, transmission of the Electronic Data 
via electronic means shall not invalidate or negate any duties pursuant to the applicable standard of 
care with respect to the creation of the Electronic Data, unless such data is materially changed or 
altered after it is transmitted to the receiving party, and the transmitting party did not participate in 
such change or alteration.  

 
15.4 In the event Design-Build Agreement contains a provision governing Electronic Data, and there is a 
conflict between the provision in the Design-Build Agreement and this Article 15, the provision in the Design-
Build Agreement takes precedence notwithstanding the order of precedence set forth in Section 1.4.2.  
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Article 16 

Confidential Information  
16.1 Confidential and/or Proprietary Information. 

 
16.1.1 Confidential Information is defined as information which is determined by the transmitting 
party to be of a confidential or proprietary nature and: (i) the transmitting party identifies as either 
confidential or proprietary; (ii) the transmitting party takes steps to maintain the confidential or 
proprietary nature of the information; and (iii) the document is not otherwise available in or 
considered to be in the public domain. The receiving party agrees to maintain the confidentiality of 
the Confidential Information and agrees to use the Confidential Information solely in connection with 
the Project. 
 
16.1.2 Design-Build Subcontractor may receive information from Design-Builder that is either 
confidential or proprietary to either Design-Builder or to Owner. Such information shall be labeled as 
confidential and/or proprietary. Design-Build Subcontractor agrees to maintain the confidential nature 
of such information and to execute any such additional agreements as may be required by Owner or 
Design-Builder with respect to such information. 
 
16.1.3 In the event the Design-Build Agreement contains a provision governing Confidential 
Information, and there is a conflict between the provision in the Design-Build Agreement and this 
Article 16, the provision in the Design-Build Agreement takes precedence notwithstanding the order 
of precedence set forth in Section 1.4.2.  

 
 

Article 17 
Other Provisions 

17.1 Other provisions, if any, are as follows: (Insert any additional provisions, including those that relate to options that 
might have been selected by Design-Builder and Owner in the Design-Build Agreement related to Warranty Reserves, alternatives to 
Liquidated Damages, etc. as the parties may deem commercially appropriate.) 

 
 
 

[Section 2.3.3 sets forth a traditional negligence standard as it relates to Design-Build 
Subcontractor’s performance of its design professional services. If the Basis of Design 
Documents identify specific performance standards that can be objectively measured, the 
parties, by including the following language, agree that the Design-Build Subcontractor is 
obligated to achieve such standards.] 

 
  Notwithstanding Section 2.3.3 above, if the Design-Build Agreement, including but not limited 

to the Basis of Design Documents, contain specifically identified performance standards for aspects 
of the Work, Design-Build Subcontractor agrees that its design services shall be performed to 
achieve such standards. 
 
 
[In lieu of Sections 13.5.1 through 13.5.3 of the Agreement, the parties may want to delete 

such sections and include the following alternative dispute resolution clause.] 
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 Any claims, disputes, or controversies between the parties arising out of or related to the 
Agreement, or the breach thereof which have not been resolved in accordance with the procedures 
set forth in Section 13.4 herein shall be resolved in a court of competent jurisdiction in the state in 
which the Project is located. 
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In executing this Agreement, Design-Builder and Design-Build Subcontractor each individually represents that 
it has the necessary financial resources to fulfill its obligations under this Agreement, and each has the 
necessary corporate approvals to execute this Agreement, and perform the Work described herein. 
 
 
DESIGN-BUILDER: 
 
 
       
(Name of Design-Builder) 
 
 
       
(Signature) 
 
Printed Name:       
 
 
Title:        
 
 
Date:        
 

DESIGN-BUILD SUBCONTRACTOR: 
 
 
       
(Name of Design-Build Subcontractor) 
 
 
       
(Signature) 
 
Printed Name:       
 
 
Title:        
 
 
Date:        

 
 
 
 
Caution: You should sign an original DBIA document which has this caution printed in blue. An 
original assures that changes will not be obscured as may occur when documents are reproduced. 



 

 

 

 

 
The license for use of this document expires 1 year from the date of purchase.  

To renew your license, visit store.dbia.org. 

 

 

 

Questions? We’re here to help. 

Contact us 
 

 

Design-Build Institute of America 
1331 Pennsylvania Ave. NW, 4th Floor 

Washington, DC 20004 

(202) 682-0110 
dbia@dbia.org 

 

http://store.dbia.org/
mailto:dbia@dbia.org
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